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ABBREVIATIONS 

AAC Additional Assistant Commissioner 

CBT Columbia Basin Trust 

DC Deputy Commissioner 

EMAP Environment Management Action Plan 

GoP Government of Pakistan 

IPOE International Panel of Experts 

KAHEP Kabeli-A Hydroelectric Project 

KPK Khyber Pakhtunkhwa 

LAA Land Acquisition Act 

NGO Non-Governmental Organization 

OGDC Oil and Gas Development Company 

PCA Petroleum Concession Agreement 

PMU Project Management Unit 

PPL Pakistan Petroleum Limited 

PSA Production Sharing Agreement 

PD Project Director 

REDD Reducing Emissions from Deforestation and Forest Degradation 

SAP Social Action Plan 

SC Steering Committee 

SRMP Social and Resettlement Management Plan 

UNFCC United Nations Framework Convention on Climate Change 

UNEPDDP United Nations Environment Program, Dams and Development Project 

WAPDA Water and Power Development Authority 

WCD World Commission on Dams 

WCAP Water Sector Capacity Building and Advisory Services Project 

  

Unit of Measurements 

MW Mega Watt (Measuring Unit of Power) 

GWh Giga Watt Hour (Measuring Unit of Power) 
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GLOSSARY OF TERMS 

Assets The entire property of a person, association, corporation, or estate 
applicable or subject to the payment of debts 

Benefit Sharing  Refers to a commitment to channel some kind of returns -- whether 
monetary or non-monetary -- back to the range of designated participants 

Compensation Payment in cash or in kind for an asset or resource acquired or affected by 
the project. 

Community A group of individuals broader than the household, who identify themselves 
as a common unit due to recognized social, religious, economic and 
traditional ties or a shared locality. 

Displacement The moving of someone or something from its place or position. 
Enhancements An improvement that makes something more agreeable. 
Economic Development Economic development is the increase in the standard of living in a nation's 

population with sustained growth. 
Inadequate  lacking the quality or quantity required; insufficient for a purpose 
Impoverished Deprived of natural richness or strength; limited or depleted; reduced to 

poverty 
Innovative Approach invention refers to new concepts or products that derive from individual’s 

ideas or from scientific research 
Meager Lacking in quantity or quality; lean or thin 
Legislations A proposed or enacted law or group of laws. 
Livelihood A means of earning to secure the necessities of life 
Monitoring  Observe and check the progress or quality of (something) over a period of 

time; keep under systematic review 
Monetary Benefits Monetary benefits are where you receive benefits as money, so special 

allowances or commissions.  
Non-Monetary Benefits Non-monetary benefits are benefits you receive that do not involve money. 
Resources A stock or supply of money, materials, staff, and other assets that can be 

drawn on by a person or organization in order to function 
Restoration The return of something to a former owner, place, or condition 
Resettlement The transportation of people (as a family or colony) to a new settlement (as 

after an upheaval of some kind). 

Stakeholders Include affected persons and communities, proponents, private businesses, 
NGOs, host communities and EPA’s and other relevant local departments 
etc. 

Vocational Training Training for a specific occupation in agriculture,, trade, or industry through a 
combination of theoretical teaching and practical experience provided by 
many high schools in their commercial and technical divisions, and by 
special institutions of collegiate standing (as a college of agriculture, a 
school of engineering, or a technical institute) 
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EXECUTIVE SUMMARY 

INTRODUCTION 

This report briefly discusses the context of benefit sharing, the debate, and the various 
forms of benefit sharing in hydro projects. It then presents the Area Development and 
Community Support Programs adopted by the Dasu Hydropower Project for long-term 
sustainable development of the communities in the Project area. The case for 
comprehensive area/community development activities beyond compensation and 
resettlement is built on the principle to enabling resettlers and the larger project area 
populations to share the project benefits as a form of development strategy. The strategy 
reflects the comprehensive compensation and resettlement policy of the Project.  

The benefits of area development and community support programs adopted in the Project 
offer multiple advantages or measures – for instance, (i) it will helps reduce and/or prevent 
potential risks of impoverishments from forced resettlement; (ii) the programs can 
contribute to quickly regaining income and livelihoods in post-resettlement period; (iii) it 
can promote support to the project implementation by the local stakeholders; (iv) with local 
support, the Project can be completed sooner than later and therefore, the streams of 
project benefit begin to flow earlier; and finally (v) it promotes sustainable resettlement and 
local development.  

OBJECTIVES AND APPROACHES  

Cash compensation and relocation assistance are not enough to re-establish and improve 
the living standards of the project affected persons and communities. To address the 
needs of local communities as reflected in the Charter of Demands, the Project will invest 
in long-term community development support programs. Community consultation meetings 
were held during the project preparation to further assess the local needs in view of the 
overall project impacts and to enhance social and economic benefits of the Project.  

The primary focus of this area development and community support programs is to provide 
needed social and infrastructural development in the project area to facilitate and enhance 
socio-economic development of the local communities in and around the Project. It 
consists of various programs – for instance, (i) livelihood restoration and enhancement; (ii) 
training for employment in project work; (iii) improved roads and drainage system; (iv) 
provision for better access to education and health; and (v) rehabilitation and or 
extension/up gradation of local schools, mosques, hospitals and other public facilities 
under the Project. 

The Project has adopted a “two-stream” innovative approach and programs for enhancing 
social and economic benefits of the Project with short and long-term perspectives. The 
short-term perspective includes non-monetary benefits beyond legally mandated 
compensation principles while long-term programs are additional investments for 
community and local development. In addition, many project measures also provide direct 
non-monetary benefits to the affected people and communities in the Project area.  

COMMUNITY SUPPORT PROGRAMS 

Initial consultations with local stakeholders were conducted during the social/resettlement 
survey and pre-construction social preparation phase to identify community needs and 
nature of community-based programs. An indicative list was prepared to design the area 
development and community support programs. The list includes the following: 

(i) Water supply and sanitation;  
(ii) Local roads and small bridges;  
(iii) Electricity 
(iv) Strengthening of the existing Dasu Hospital and Ambulance services;  
(v) Provision for buildings and furniture to upgrade Dasu High School to a college; 
(vi) School buses for male and female students;  
(vii) Provision for school buildings and clinic in Kandia Valley; and  
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(viii) Support for training and equipment to local police for improved law and order.  

Further consultation will be carried out during the implementation phase for screening – 
identification, selection, design and implementation of such programs with community 
support and assistance.  

COST AND IMPLEMENTATION 

The costs for community support program will be financed through US$30 million dollar 

Area Development Program, which is already reflected in the RAP budget. The 

infrastructure development works will be implemented by the PMU and local contractors 

engaged for this purpose. The supervision and monitoring will be done by Director – SRU. 

In addition to internal monitoring, the implementation activities will be monitored by 

independent external monitor, the Ministry of Water and Power (MOWP), the Planning 

Commission and finally, by the International Panel of Experts (IPOE).  
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1 INTRODUCTION 

This chapter provides a brief background to the development of the Area Development and 
Community Support Programs within the context of benefit sharing, the debate, and the 
various forms of benefit sharing in hydro projects. This is followed by an overview on 
recent developments in the hydro power sector in Pakistan. The chapter then presents a 
rationale for area development and community support programs for long-term and 
sustainable development of the communities in and around the Project area. 

1.1 BACKGROUND 

The concept of benefit sharing has evolved in the last couple of decades due to poor 
resettlement experiences by those displaced by large dams and hydro power projects and 
communities living downstream. The compensation paid for expropriated land and assets 
have been found meager for rebuilding assets, let alone restoration of livelihoods. By its 
nature legally mandated compensation is neither “benefit” to displaced households nor an 
“investment” in their development. Recent debates on dams and forced displacement have 
raised this issue clearly with a call to share benefits of dam projects with the affected 
persons and communities. 

Benefit sharing has developed through “good practices” in many dams and hydro project 
contexts in countries like Brazil, Canada, Chile, China, Colombia, Ecuador, India, Norway, 
Nepal, Peru and Vietnam. As a result, benefit sharing has no uniform and specific 
definition. It comes in many forms and varieties – from cash or revenue sharing to in-kind 
investments in the communities for social and economic betterment. Based on practices to 
date, benefit sharing can generally be categorized into (i) monetary benefit sharing, and (ii) 
non-monetary benefit sharing, particularly in case of large dams and hydropower projects. 
Monetary benefit sharing include (i) revenue sharing; (ii) preferential electricity rates; (iii) 
equity shares; and (iv) dedicated development funds for project area people while non-
monetary benefit sharing examples – particularly in large dam and hydropower projects – 
include (i) livelihood restoration and enhancements; (ii) community development; and (iii) 
catchment development. The monetary benefit sharing programs are relatively new 
mechanisms and the advantages so far include the opportunities in improving the 
livelihoods of the project affected communities in the long term, and to establish a 
partnership between the project developer and the local populations. The non-monetary 
benefit sharing reflects the development strategy element of a comprehensive 
compensation policy 

1.2 VIEWS ON BENEFIT SHARING IN PAKISTAN 

Benefit sharing in hydropower project is a new concept in Pakistan. As such, there is much 
confusion over the concept of benefit sharing. At one level, almost every Pakistani benefits 
from good projects that provide low-cost, reliable electricity, that augment the supply of 
irrigation water, and that protect people from floods. There is no need for any additional 
mechanism for sharing these significant benefits, but global experience has shown that 
special attention needs to be paid to those who “pay the price” by being resettled and 
losing their land. Good international practice provides benefits to those who are adversely 
affected by a project that produces national benefits. Others are in favor of a much fairer 
system which provides long-term benefits to those who lose their homes, land and their 
sources of livelihoods.  

In 2011, the Ministry of Water and Power (MOWP) conducted a study under  on benefit 
sharing under the Water Sector Capacity Building and Advisory Services Project 
(WCAP).1The study for the first time has brought the issue into public and policy forum for 

                                                           
1
The two-volume report reviews the impacts of dam projects in Pakistan with case study examples, interviews 

of the affected stakeholders and provides a set of recommendations in favor of benefit sharing in hydro 
projects. See, Studies and Policies for Benefit Sharing in Hydropower Project among Stakeholders (Islamabad: 

AAB Pvt. Ltd, 2011).    
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review and consideration. The study found extensive support among stakeholders (i.e., 
federal and provincial governments, local governments and other stakeholders) in favor of 
benefit sharing programs in hydropower projects. It further recommended introduction of 
benefit sharing on a “pilot” basis as a “test” case. 

However, at present there is no official policy or legislation on benefit sharing, particularly 
dealing with monetary benefits sharing. The only policy that exists is the “royalty” 
mechanisms between the project owner (i.e., WAPDA) and the four provinces. The 
provinces are being paid royalty/water use charges @ PKR 0.15 per KWh2 by WAPDA. 
This fund is considered under the annual income of the province, which is well reflected in 
the annual budget, and thereafter, used by the province(s) at its own discretion. The 
affected persons and communities are bypassed and no benefits accrue to the affected 
communities from this royalty. In other words, the revenue transferred to the province is 
not directly shared with the affected communities or invested in the communities for post-
resettlement social and economic development. As a tool, it can help deal with the adverse 
social and environmental impacts created by mega projects like Dasu Hydropower through 
investment in community development. WAPDA intends to further examine and explore 
the benefit sharing aspects, including legal and administrative issues, in the light of 
recommendations by the WCAP Study.  

In view of the current situations, benefit sharing – particularly any form of monetary benefit 
sharing – must wait until legal and policy framework is available. However, non-monetary 
benefits such as investments in livelihood enhancement and area/community development 
activities can be integrated in project development as good practices in any 
comprehensive resettlement and development strategy.  

1.3 BEYOND COMPENSATION – AREA DEVELOPMENT AND COMMUNITY 
SUPPORT PROGRAMS 

In the Dasu Hydropower Project, the case for comprehensive area/community 
development activities beyond compensation and resettlement is built on the principle to 
enabling resettlers and the larger project area populations to share the project benefits as 
a form of development strategy.  The area development and community support programs 
outlined in this volume are designed to ensure that the affected populations share the 
envisaged social and economic benefits of the Project. The benefits of area development 
and community support programs adopted in the Project offer multiple advantages or 
measures – for instance, (i) it will helps reduce and/or prevent potential risks of 
impoverishments from forced resettlement; (ii) the programs can contribute to quickly 
regaining income and livelihoods in post-resettlement period; (iii) it can promote support to 
the project implementation by the local stakeholders; (iv) with local support, the Project can 
be completed sooner than later and therefore, the streams of project benefit begin to flow 
earlier; and finally (v) it promotes sustainable resettlement and local development.  

1.4 OBJECTIVES AND SCOPE 

The primary focus of this area development and community support programs is to provide 
needed social and infrastructural development in the project area to facilitate and enhance 
socio-economic development of the local communities in and around the Project. It will 
consist of various programs – for instance, (i) livelihood restoration and enhancement; (ii) 
training for employment in project work; (iii) improved roads and drainage system; (iv) 
provision for better access to education and health; and (v) rehabilitation and or 
extension/up gradation of local schools, mosques, hospitals and other public facilities 
under the Project. 
 

                                                           
2
Meeting with Chief Engineer (Hydel Operation), WAPDA Lahore. 
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2 THE PROJECT CONTEXT AND APPROACHES 

The chapter starts with a brief project context, followed by a review of community concerns 
and demands for additional measures for development in the project area. The 
approaches to area development are also presented with brief descriptions of various 
programs and development opportunities that can benefit local communities and thus 
contribute to broader development activities.  

2.1 THE PROJECT CONTEXT 

The Dasu Hydropower Project will be constructed about 8 km upstream of Dasu Bridge 
near Dasu town in District Kohistan of Khyber Pakhtunkhwa (KPK) province. The Project 
area is a mountainous, remote and least developed region in the country. The population in 
the Project area belongs to many tribes and sub-tribes, who migrate seasonally up and down 
the mountains for livelihoods and to raise their herds. Land is communally owned and land 
rights are traditionally recognized by tribal and customary laws. Each tribe/sub-tribe is 
headed by a leader called malik. Local disputes are resolved through the traditional jirga 
system attended by tribal elders. The construction of the hydropower project will bring 
development opportunities and long-term positive benefits – for example, employment, 
electricity, improved social infrastructure and transportation to local communities.  

2.2 PROJECT IMPACTS AND MITIGATION MEASURES 

The Project will lead to significant social and resettlement impacts, which have been 
documented extensively.3The construction of the dam, reservoir and other associated 
facilities will affect 34 hamlets/villages from both banks of the Indus displacing 767 
households (6,953 persons). A comprehensive entitlement matrix (see Appendix A) has 
been prepared covering various losses for compensation at negotiated rates with the 
affected communities and approved by the local jirga committees.The valuation process 
and mechanisms are based on accepted practices under the traditional land governance 
system in the district as well as the official application of the Land Acquisition Act of 1894. 

A Resettlement Action Plan has been prepared in consultation with the affected 
communities. The Project adopted resettlement options for resettlement of the affected 
households. A large majority has expressed their desire to move to upper elevations for 
resettlement. The RAP has provisions for project-sponsored community-based 
resettlement sites at upper elevation with civic amenities, including access to the relocated 
KKH. About 10% of the displaced households have expressed their desire for self-
relocation and move “down country” to places like Mansehra and Abbottabad districts with 
additional assistance for outmigration. 

Income and livelihood restoration programs have been prepared, based on a broad 
assessment on income and livelihoods due to project impacts. Livestock remains a major 
source of their income and a way of life. The herds move with the owners and there is no 
significance impact on the livestock as a whole. Therefore, the RAP has provisions for 
support livestock improvements as a way of income and livelihood restoration.  No major 
adverse impacts are expected on the fishery,4 but good opportunities to use the reservoir 
for commercial fishing, and for employment and income. In sum, overall the impacts on 
income losses appear to be limited and manageable with multiple alternative income 
opportunities to be provided by the Project. Further, in view of the reported sources of 
income, the project will have positive impacts for those in businesses, work in offices or 
employed otherwise by private sectors. Their income levels will likely rise. Also, the 
demands for wage laborers – skilled or unskilled will go up substantially. Therefore, for 
these groups, there will be no income losses. However, those dependent on small terrace 
agriculture, there will be some income losses from the land lost. The affected households 

                                                           
3
 See, SRMP Vol. 2 Socioeconomic Baseline and Impact Assessments, and Vol. 5 Resettlement Action Plan. 

4
 See, SRMP Vol. 12 Downstream Fishing Communities: Baseline and Impact Assessments. 
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have land at middle and upper reaches of their respective valley; a portion of their holding 
is going to be affected by the project at the lower reaches near the banks of the Indus. 

The project area will experience other impacts such as environmental and public health 
impacts on local ecology and submergence, influx of thousands of in-migrants and 
construction workers during the construction and operation phase of the Project. The 
potential environmental and social impacts of the Project have been comprehensively 
documented with appropriate mitigation measures in a 14-Volume Social and 
Resettlement Management Plan (SRMP) and an 8-Volume Environmental Management 
Action Plan (EMAP). This present volume on Area Development and Community Support 
Programs is an integral part of the 14-Volume SRMPplans.  

2.3 COMMUNITY CHARTER OF DEMANDS 

As early as 28 July 2011, the community submitted a 15-point Charter of Demands to the 
Project Director as their benchmark for supporting the construction of the dam project. The 
main concerns in the Charter of Demands are on compensation rates for acquired assets 
(land and structure), employment, education, and healthcare facilities. The demands and 
WAPDA responses are summarised below as Table 2.1.WAPDA, represented by the 
Project Director and Executive Engineer – Dasu Office have been involved in many jirgas 
ensuring that the community engagements are helpful and that community consultation 
and mobilization will continue in the implementation phase of the project. 

Table 2.1: Charter of Demands and Responses by WAPDA 

Sr. No. Demand Response from WAPDA 

1. A modern vocational training Centre 
for local should be established 
before start of construction of DHP 

Provision of vocational Training 
Institutes for male and female have 
been kept in feasibility study. 

2. Provision of jobs for skilled and 
qualified local should be accepted 
as the right of inhabitants of District 
Kohistan 

Priority of jobs will be given to local 
inhabitants of District Kohistan on merit 
basis by following the codal procedures. 

3. 20% Of the royalty of Dasu HPP 
should be fixed for the development 
of Kohistan District 

Matter relates to Federal and Provincial 
Governments 

4. Establishment of new modern 
Hospital should be completed 
before construction of DHP 

Provision of New Hospital for Dasu HPP 
have been kept in feasibility study and 
would be the part of WAPDA colony. 

5. Establishment of new  colleges and 
Universities in different areas of 
District Kohistan should be 
completed before construction of 
DHP 

Provision of New college have been 
kept in feasibility study and would be 
the part of WAPDA colony 

6. Establishment of new roads and 
tracks in different valleys of District 
Kohistan should be completed 
before the construction of DHP 

Provision of New roads and tracks for 
Dasu HPP have been kept in feasibility 
study and would be completed during 
project construction 

7. Provision of supply of free electricity 
to all areas of District Kohistan 

Matter relates to GOP and Provincial 
Government 

8. Twice of the existing market rates 
should be considered for the 
acquisition of land ,property and 
trees etc. 

Assessment and application of rates 
relate to District Collector, Kohistan and 
according to prevailing law 

9. Provision of fixed quota for people 
of District Kohistan should be 
considered in all educational 
Institution of WAPDA all over the 
country  

Matter relates to education policy which 
is a Provincial Government subject 

10. Revised survey for the acquisition During Detail Engineering Design, the 
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of land, properties, houses etc. 
should be conducted by involving 
the nominated committee by the 
affected owners of area 

survey will be completed as proposed 
by the local committee 

11. After construction of Dasu HPP, 
proprietary rights of fishing should 
be given to local people of area. 

Fishing is a subject of Provincial 
Government 

12. Affectees of Dasu HPP should be 
resettled in modern residential 
colonies in different parts of the 
country 

Resettlement colonies with all modern 
facilities in nearby Dasu town have 
been proposed in feasibility study 

13. Special overseas employment 
quota should be fixed for the local 
people of Kohistan District 

Matter relates to Federal and Provincial 
Governments 

14. As District Kohistan is a non-
settlement area therefore the prices 
of all properties should be 
considered doubled than the 
existing local market values 

Matter relates to Federal and Provincial 
Governments 

15. Honorary certificate for their 
sacrifice should be given to all 
people of District Kohistan 

Matter relates to Federal Government 

An analysis of the demands reveals that the affected communities want more than legally 
mandated compensation and resettlement. The demands include vocational training, 
provision for employment in the project, royalty for Dasu District, modern hospital for better 
health care, establishment of new college for local youth, new road in the valley for better 
transportation, provision for supply of electricity, fixed quotas for Kohistanis in all WAPDA 
educational institutions in the country, fishing right only to local, and special overseas 
employment for Kohistanis. Many of the demands sound similar with the benefit sharing in 
hydropower projects.   In essence, the “Charter of Demands” is for sharing the benefits of 
the hydro project for sustainable resettlement and community development. Many of the 
local demands such as vocational schools, establishment of new college (at the Project 
colony), and improved health care facilities are already in the project design for 
construction at project costs. 

2.4 APPROACHES 

Cash compensation and relocation assistance are not enough to re-establish and improve 
the living standards of the project affected persons and communities. To address the 
needs of local communities as reflected in the Charter of Demands, the Project will invest 
in long-term community development support programs. Community consultation meetings 
were held during the project preparation to further assess the local needs in view of the 
overall project impacts and to enhance social and economic benefits of the Project.  

The Project has adopted a “two-stream” innovative approach and programs for enhancing 
social and economic benefits of the Project with short and long-term perspectives. The 
short-term perspective includes non-monetary benefits beyond legally mandated 
compensation principles while long-term programs  are additional investments for 
community and local development. The short-term programs will focus on and benefit the 
affected households directly while the long-term programs will cover both affected and 
non-affected households and communities in and around the Project area (see Table 2.2). 
These programs are already integrated in the entitlement matrix as additional benefits 
beyond legally mandated compensation. Also, these benefits are part of relocation and 
restoration activities. 
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Table 2.2: Short and Long-Term Programs 

Time line Program 

Short Term  Assistance to Support lost Income and livelihood 

 Assistance to Re-establish business/enterprises 

 Special Assistance to Vulnerable groups 

 Employment in Construction work 

Long Term  10-Yr Project-sponsored Social Development 
Program through Social Development Fund (SDF) 

 Needs Assessment Survey 

 Target-Group Beneficiary Programs  

 Agriculture Development and Livestock Program   

Area Development 
Program  

 Vocational Training and Skill Development  

 Fishery Development Program 

 Establishment of new health clinics 

 Improvements of existing social infrastructures and 
community development programs 

The long-term programs include a 10-Year project-sponsored Social development 
Program through Social Development Fund (SDF) and Area Development Program 
involving social and community infrastructure development programs throughout the 
Project area as sources of sustainable social and economic development. In addition, 
many project measures also will provide direct non-monetary benefits to the affected 
people and communities in and around the Project area.  

2.5 NON-MONETARY SOCIAL AND ECONOMIC BENEFITS 

The primary purpose of these programs is to enhance sustainable resettlement and 
community development at Project costs. The non-monetary social and economic benefits 
include the following: 

(i) Improved quality of living at resettlement sites:The Project will develop 
resettlement sites in upper elevations for the project-affected persons on lands 
owned by communities with all basic social and civic amenities, including 
sanitations. These sites have been designed with community consultations and 
keepingin viewlocal terrain. The resettlement sites will also have provisions for 
limited terrace fields (where feasible technically given the hills and slopes) for 
undertaking small vegetable schemes for family consumption and the market. The 
affected families will build their own houses (with free salvageable from the original 
villages) and will be introduced to newer construction codes, standards and 
improved designs that can withstand earthquakes in this mountainous region. As a 
result, this will bring significant improvements in health and hygiene of the 
resettlers. In sum, the quality of life and living will be significantly enhanced at the 
new sites with full access to their land and resources in upper elevations. 

(ii) Livelihood restoration and enhancement through employment in project 
construction work. Large volume of skilled and unskilled laborers will be employed 
by the project contractors and suppliers. According to Project estimates, close to 
3,000 workers will be employed every day at the peak construction period for the 
dam and power station. The RAP has provision for preferential employment of 
affected person with ID numbers. This will be closely monitored as the contractors 
will be required to report on the number of affected people employed on a monthly 
basis. The construction work for the dam and other associated facilities, including 
relocation of KKH, will be over a period of nearly 7 years. Thus, this will provide 
steady source of cash income for the affected families. 

(iii) Provisions for better access to education, health and involvement of women in 
income generating activities. With increase in income in the project area, supported 
by better access to education and health services, will likely promote social, 
economic and cultural harmony in the project area. The Gender Action Plan 
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(SRMPVol. 6) and Public Health Action Plan (SRMPVol. 7) have long-term 
programs for health education and awareness to reduce harmful effects on public 
health and women’s development. Community awareness about health and 
hygiene will increase through the provision of new sanitation systems at 
resettlement sites. The Project will establish new schools for boys and girls and 
facilitate development of schools in and around the project area. Further, the 
capacity of the local public health system will be enhanced, including establishment 
of new facilities, for delivery of better services. 

(iv) Vocational training of local youth for employment in project construction 
activities. WAPDA has already taken a pro-active move to recruit and train local 
youths in short-term vocational training in various trades to prepare them for 
employment in the Project. A total of 40 local youths are already completed 
vocational training courses at the National Logistics Cell in Mina in KPK at project 
costs. This is a six-month training program for skill development in various trades – 
for example, building electrician, plumber, steel fixer, shuttering carpenter, auto 
mechanic (light vehicle), auto electrician, excavator operator, motor grader 
operator, and welders (gas and electric). This human resource development by the 
project will benefit the local area for employment in the project or elsewhere. Some 
of the trained youths have already found employment following the training. This 
vocational training will continue in batches. The purpose is to enhance employment 
and income opportunities for people in Dasu. This will also help local capacity 
building. Many more batches of local youths will be recruited and trained in the 
coming months and until the vocational training center is established in Dasu by the 
project.5 

(v) Improved road and communication infrastructure: The Project will establish 
high quality road networks and improve local roads in order to move heavy 
equipment that are necessary for project construction. The road networks will be of 
benefits to local communities/stakeholders. Also, access to markets and cities will 
improve as service roads to tracts are prepared for project vehicle movement. For 
instance, 68 km of relocated KKH will be constructed along the left bank. On right 
bank, roads will be constructed from Komila to Dudial (34 km of paved road from 
Komila to Kandia Bridge; and 40 km of new track from Kandia to Dudial through 
Uttar Gah and Tangir). Further, wherever feasible access roads will be constructed 
from KKH to relocated villages. Finally access roads to all new sites in upper 
elevations will be constructed at project costs further enhancing their physical 
mobility and transportation needs of the local populations. 

(vi) Livestock farm, fish hatchery and horticultural farms will be established at 
Project costs (see SRMP Vol. 5 RAP) for training, extension services and 
introduction of new technologies for higher yields. For example, vegetables grown 
using the latest techniques of tunnel and green house farming by providing 
pressurized irrigation, yield 10-12 times more than through traditional methods and 
will compensate scarcity of cultivable land in new settlements. Farmers were also 
advised to grow fruit trees and flower trees. Project will promote and mobilize local 
affectees in developing nursery for trees, fruit, flower, etc. 

2.5 OTHER DIRECT AND IN-DIRECT NON-MONETARY BENEFFITS 

Some direct non-monetary benefits are also typically associated with hydropower project 
as results of environmental mitigation measures. These include:  

(i) Plantation Development: Plantation development will be carried out to 
compensate the loss of existing trees by the project activities. About 100,000 trees 
will be planted in buffer areas (at suitable sites) of the reservoir on the right bank, in 
DHPs office and colony, and at the resettlement siteswith a target to develop about 

                                                           
5
 Deputy Project Director, Dasu Hydropower Project, WAPDA.  
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5 trees for each tree cut. A budget of USD 1.5 million is provided in the EMP to 
maintain each plant for a period of 5 years with the support of local community. 
Directly affected communities will be involved and will be paid for planting, watering 
and raising the trees for 5 years. WAPDA will engage District Forest and 
Agriculture Departments in developing nurseries for suitable species, identifying 
suitable sites for plantation, and overseeing the community involvement.  

(ii) Afforestation and Forest Regeneration:  The Project will support the 
afforestation and forest restoration activities that maintain or enhance biodiversity 
and ecosystem functionality; and that support sustainability of community forestry 
management. This program largely covers broader community in the Kohistan 
district. A budget of USD 3.2 million is proposed in EMP for these activities. A study 
will be undertaken during pre-construction stage to study the existing forestry and 
ecosystem situation and develop plans to implement these activities. Terms of 
reference (TOR) and budget for this study is already proposed in the ESA.  

(iii) Community Conservation Activities: The project will support development of two 
community conservation areas to promote wildlife conservation and to compensate 
the loss of natural habitat and impacts on the Kaigha community private game 
reserve. Three favorable sites (near Kandia, Sazin and Lachi) are identified for 
developing such conservation areas. Organizations like WWF Pakistan will be 
involved in implementation of these activities (WWF Pakistan was also involved in 
developing the game reserve at Kaigha). The project will also support 
strengthening management of community conservation activities in Kaigha game 
reserve. These programs will cover both directly affected households in Kaigha 
village and non-affected households. A budget of USD 1 million is proposed in 
EMP for implementation of these conservation activities. A study will be undertaken 
for identification of suitable sites and developing detailed plans for these 
conservation activities. A TOR and budget for this study is already proposed in the 
ESA. 

(iv) Integrated Watershed Development: Control of sedimentation in the Dasu 
reservoir is important to improve the life of reservoir and thereby increase life of the 
project. Sedimentation inflow to the dam site comes from its overall catchment in 
Indus Basin. Sedimentation inflow within the Das reservoir area is negligible 
compared to overall inflow to the dam site. Hence sedimentation control measures 
are to be targeted for overall upper Indus basin. Integrated watershed management 
of upper Indus basin up to Tarbela dam (to also improve its life) was proposed in 
the EMP subjected to further feasibility assessment.  Detailed studies are 
recommended for planning, design and implementation of integrated watershed 
management for control of erosion and sedimentation in the upper Indus basin. A 
budget of USD 4 million is proposed for these activities. This program will benefit 
the broader community in Khyber Pakhtunkhwa and Gilgit-Baltistan in controlling 
soil erosion, land degradation and land sliding 

(v) Flood control: Generally floods were worst in the country’s history with large 
amount of damages in human lives, livestock and agricultural destruction. A glacier 
monitoring program and flood telemetry network will be established under Dasu 
project to design early warning system. In addition to support of the operation of 
Dasu project, it will also help improving the public safety in the entire Indus basin.  

Table 2.3 summarizes the entry points/mechanisms, features and design principles of the 
non-monetary social and economic benefits and other direct and indirect benefits of the 
Project. 
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Table 2.3: Key Features, Design Principles, Entry Points and Funding 

Sr. 

No. 

Entry Point and  

Mechanism 

Features and 

Advantages 
Design Principles 

Sources of 

Funding 

1 Improved quality of 
living at resettlement 
sites  

Provision of improved civic 
amenities; Clearly targeted 
beneficiaries 

Community inputs 
and participation 

Vol. 5 RAP 

2 Livelihood 
restoration and 
enhancement 

Multiple provisions, including 
employment in the Project 

Need assessment 
and participatory 
planning 

Vol. 5 RAP 

3 Provision for better 
access to education 
and health 

Focus of women’s education, 
health and awareness 

Consultative planning 
and design with 
household inputs 

Vols. 5 RAP; 6 
GAP and 7 
PHAP  

4 Vocation training for 
local youth 

Training, human resource 
development, enhancement 
of employment opportunities  

Local recruitment and 
preference to affected 
households  

Vol. 5 RAP 

5 Improved roads and 
communication 
structure 

Access to market and mobility  Community 
involvement in the 
design and decisions 

Vols.  8 
Management  
Plan and 12 
Area 
Development  

6. Livestock, fish 
hatchery and 
horticulture 

Training, capacity building 
and income support 

Involvement of 
targeted beneficiaries  

Vol. 5 RAP 

7 Plantation 
development 

Clearly targeted beneficiaries; 
income support 

Direct community 
involvement 

Vol. 8 EMP 

8 Afforestation and 
forest regeneration 

Greening and sustainable 
forestry 

Community 
involvement in the 
design and 
development 

Vol. 8 EMP 

9  Community 
Conservation 
Activities  

Wildlife conservation for 
community benefits and 
income support 

Local community 
involvement, and 
voice in the design 
and operation 

Vol. 8  EMP 

10 Integrated water 
shed management 
and flood control 

Erosion and sedimentation 
management in upper Indus; 
early warnig system for flood 
control, public safety 

Involvement of 
upstream and 
downstream 
communities  

Vol. 8 EMP 

 

Non-monetary benefits will bring social changes as a result of education, employment, 
improvements in health and living standards and environmental enhancement. This will in 
turn reduce the dependence on the traditional system and isolation of Dasu as well. The 
construction of the hydro power project will thus strongly integrate Dasu with the rest of the 
country. 
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3 AREA DEVELOPMENT AND COMMUNITY SUPPORT 
PROGRAMS 

This chapter outlines a series of infrastructure works at the community level to further 
increase the social benefit of the project to the local communities in the Project area. The 
primary purpose here is to enhance the carrying capacity of Dasu Town and the adjacent 
villages to deal with construction-related impacts as well as improve the social and 
infrastructure networks for the local communities.  

3.1 AN OVERVIEW 

Currently, the conditions of the local roads in Dasu and Komila are in a poor state. The 
roads to the adjacent villages and communities are nearly non-existent. Electricity, water 
supply and sewerage are also limited. Many public amenities and services are partially 
functional or non-functional. There is a need to improve the public and community 
infrastructures to cope with the demands during the construction phase of the Project.The 
area development plan will bring extensive socioeconomic changes to the project area. 
With additional investment in the local community, it may stimulate economic growth 
through the construction of roads, schools, hospitals, and cultural and recreational facilities 

Initial consultations with local stakeholders were conducted during the social/resettlement 
survey and pre-construction social preparation phase to identify community needs and 
nature of community-based programs. An indicative list was prepared to design the area 
development and community support programs along with tentative cost estimates. Further 
consultation will be carried out during the implementation phase for identification, selection, 
design and implementation of such programs with community support and assistance.  

3.2 COMMUNITY SUPPORT PROGRAMS 

Table 3.1 lists some of the potential community support programs to further enhance the 
project benefits to the local communities.  These are only very preliminary proposal and 
will be further reviewed, confirmed and expanded or even dropped at implementation. 
Inclusion here is only indicative of the type and nature of likely investments under the 
community support programs.  

Table 3.1: List of Potential Community Support Programs 

Sr. No. Type of Program 
Preliminary 
Estimated 

Cost (MPKR) 
US$ 

1. 
Water Supply and Sanitation Improvement in Dasu 

and Komila 
190.0 2.0 

2. 
Local roads and small bridges/culverts in Dasu area 

and Kandia valley  
380.0 4.0 

3. 
Electricity connections to villages adjacent to Dasu 

Town and Komila 
142.5 1.5 

4. 
Provision for new buildings and furniture to Upgrade 

Dasu High School to a College 
190.0 2.0 

5. 
Strengthening and Extension of the Dasu Hospital 

and Ambulance Services 
380.0 2.0 

6. 
School buses for male and female students in Dasu 

and Komila 
47.5 0.5 

7. 
Support for Training and Equipment to local police for 

improved traffic control and law and order 
95.0 1.0 

TOTAL 1425.0 13.0 



Social and Resettlement Management Plan 
Vol.12 Area Development and Community Support Programs  

 

3-2 Dasu Hydropower Project 

3.3 SCREENING OF COMMUNITY SUPPORT PROGRAMS 

No fresh land acquisition is expected for community support programs. However, in case 
of land acquisition and /or voluntary land donation my the community for any community 
civic and social infrastructure, the principles and conditions laid out in OP 4.12 will be met 
and documented for review and monitoring. Furthermore, any such programs listed in 
Table 3.1 or any new sites selected might have land acquisition implications, the following 
procedures and implications will be followed:  

(i) As part of the community support programs, the Social and resettlement Unit 
(SRU) of the Project Management Unit (PMU) will screen and survey selected 
locations and sites for land acquisition and resettlement impacts associated 
with the construction of the community infrastructure. Particular attention will be 
given to avoid and/or to minimize any impact.  

(ii) If the screening indicates any land acquisition and resettlement impacts, SRU 
will inform the PMU and conduct consultations with the affected communities 
and necessary surveys following the principles adopted in the Resettlement 
Framework (SRMP Vol. 4). 

(iii) SRU will submit compensation and resettlement plan to the Project Direct – 
PMU for review and approval. PMU will forward the plan to the World Bank for 
review and clearance. 

(iv) Any compensation and resettlement associated with community support 
programs must be completed before taking possession of the land, houses or 
both. 

3.4 CONSULTATIONS AND PARTICIPATORY PLANNING 

The local stakeholders will be engaged at an early stage in project implementation in the 
identification, assessment and design of community support programs. This includes (a) 
directly and indirectly affected people; (b) displaced and host communities; (c) downstream 
and upstream communities; (d) local government; and project implementation staff. Thus, 
community support programs will be identified, selected and endorsed by the concerned 
communities. Evidence of consultation and community endorsement must be presented 
along with the planning and design documents.  The selected programs must also be 
endorsed by the jirga and local government administration, and reviewed and approved by 
the Leading Group. 
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4 BUDGET, IMPLEMENTATION AND MONITORING 

This Chapter provides the cost estimates to implement the planned activities described 
earlier in Chapter 3. It also briefly discusses implementation responsibility and monitoring 
arrangements. 

4.1 COSTS AND FINANCING 

The total estimated cost for implementing the indicative community support programs in 
Table 3.1 is PKR1425.0 million (USD 13.0 million). As indicated earlier, there will be many 
more community support programs identified during implementation. The costs for area 
development and community support program will be financed through the $30 million 
dollar Area Development Program already budgeted in the RAP. . 

4.2 IMPLEMENTATION RESPONSIBILITY AND TIMELINE  

The overall responsibility for the implementation of Area Development and community 
Support Programs rests with Deputy Project Director – Safeguards in coordination with the 
Project Director-PMU (see Figure 4.1 Organizational Chart for Safeguard Implementation). 
Director – SRU will work with concerned field team, carryout consultation meetings, 
identify and screen any community support program, coordinate with design team for 
planning and implementation, and finally with PMU for review and approval. Director-SRU 
will also coordinate with related committees and local government agencies, particularly 
the District administration. The infrastructure development works will be implemented by 
the PMU and local contractors engaged for this purpose.  

Implementation arrangements are critical. The implementation team will be led by Director 
–SRU assisted by Deputy Director-Livelihood and Benefit Sharing and concerned field 
teams. Any proposal for a community support project must be discussed with all 
stakeholders concerned and adapted to their needs in order for the project to move ahead. 
An operational manual will be prepared to guide the implementation of community support 
program. The manual shall include (i) guidelines for community consultation for project 
identification; (ii) steps to be followed in the project design; (iii) communications and 
community mobilization strategy as a tool to ensure accountability and transparency; and 
(iv) composition of project-level implementation and monitoring team. The beneficiary 
communities will be mobilized in decision-making and management of the community 
projects. 

Implementation of area development and community support programs will be spread over 
the project period for at least until the end of Stage 1 (up to Year 7). Some programs may 
start from Year 1 – for instance, water supply and sanitation improvement in Dasu and 
Komila – based on the project needs and assessments. A detailed community needs and 
identification of such programs will be established by middle of Year 1 for review and 
approval by the jirga and Leading Group for Project implementation.   
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Figure 4.1: Organizational Chart

Abbr. Word 
AD Assistant Director 

CE Chief Engineer 

CEO Chief Executive Officer 

CH Community Health 

Comm. Communications 

DC Deputy Commissioner  

Dy. Deputy Director  

Eco. Ecology  

Env. Environment 

GM General Manager 

G&CH Gender and Community Health 

LA Land Acquisition 

LAU  Land Acquisition Unit  

LA&R Land Acquisition and Resettlement 

MM Migration Management  

OHS Operation Health and Safety  

R&R Resettlement and Rehabilitation  

T&L Training and Livelihood  

WEC WAPDA Environment Cell 
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4.3 MONITORING AND REPORTING 

The implementation of projects under the Area Development and Community Support 
Programs will be monitored both internally and externally. First, the project-specific local 
monitoring committee will prepare mentoring and progress report with the help of the field 
team. Director-SRU will also carry out monitoring to ensure that all safeguard requirements 
have been fulfilled and the concern project has been adequately implemented. The internal 
monitoring results will be reported in the Monthly Progress report (MPR). Second, an 
independent external monitor will conduct quarterly monitoring of the Programs and directly 
report to WAPDA and the World Bank. In addition, the Ministry of Water and Power (MOWP) 
and the Planning Commission will carry out periodic monitoring of all safeguard 
implementation plans. Finally, the International Panel of Experts (IPOE) established for this 
project will also periodically monitor the implementation of the project. A social audit will be 
carried out every two years during the implementation of the Project. All monitoring reports 
will be available to public and stakeholders, including posting at the Project and WAPDA 
websites. 
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Appendix A: Entitlement Matrix 

Loss Item 1: Loss of Agricultural Land Used in Terrace Cultivation 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Owner(s) of land identified 
by District Collector 
through Land Acquisition 
Survey 

1. Negotiated Value (NV) 

of agricultural land 

agreed between PAPs 

and the District Collector 

2. Cultivable Plot (1/2 

kanal) of land (if   

available and technically 

feasible for 

development) near 

resettlement site in the 

case of the families 

without residual land. 

3. Dislocation Allowance of 

PKR  500/-(Five 

hundred) per kanal but 

the total amount will not 

exceed PKR 20,000./- 

(Twenty thousand) 

1. NV will be computed by 

the District Collector 

based on the Unit Rates 

agreed upon at a Jirga 

comprising Village 

Committee (VC) and 

District Collector. The 

Project through District 

Collector will pay cash 

compensation through 

crossed cheque with 

assistance from PRO to 

confirm identity of owner. 

Identified owners will 
be assisted by the 
Director-SRU to 
prepare legal 
documents in support 
of their ownership. 
 

Implementation Issues: 

1. Landowners will be informed of the details of the land acquisition and compensation process, resettlement 
package and payment procedure. 

1. The VCs were established by the Additional Assistant Commissioner (AAC) with recommendations of the 
village Malik in every affected village  

2. The Unit Rates to be used in computing Negotiated Value (NV) for agricultural land will be determined at a 
Jirga including the Village Committee (VC), District Collector or representative, (called the Price 
Evaluation Committee, duly formed and notified by District Collector). The valuation process will take into 
consideration the rates adopted by a recent hydropower project in Kohistan as the basis for negotiation.  

3. The community in the project has derived the right to use homestead, agricultural and other land, by virtue 
of traditional land tenure under their traditional laws and customs. Therefore, formal land ownership 
documents as title deeds and cadastral maps have not been prepared for land in this area. Therefore, the 
Land acquisition survey is conducted by the District Collector to establish land ownership and boundaries 
as these details are required to issue notice under Section 4 of LAA 1894.  

Loss Item 2: Loss of Homestead and Commercial Land  

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Owner(s) identified by 
District Collector  
through Land Acquisition 
Survey 

1. Negotiated Value (NV) 

of land. 

2. Dislocation Allowance 

@ PKR 750/-(Seven 

hundred and fifty) per 

kanal but the total 

amount will not exceed 

PKR 5,000/- (Five 

thousand). 

3. Affected owners will be 

entitled to a plot either 

small (5 Marlas) or 

large (10 Marlas) 

based on their 

homestead plot size in 

the “original” village 

only in case of sites 

developed through 

land acquisition. 

4. Provision of basic 

infrastructures at new 

resettlement area such 

1. NV will be computed by 

the District Collector 

based on the Unit 

Rates agreed upon at a 

Jirga comprising VC,  

and District Collector;  

2. Project through District 
Collector will pay for the 
land. 

3. Project is liable to 
provide basic 
infrastructures at new 
resettlement area such 
as access road, 
drinking water and 
sanitation system. 
Agriculture water supply 
will be provided if land 
for agriculture is 

available near 
resettlement site. 

Identified owners will 
be assisted by the 
Project to prepare 
legal documents in 
support of their 
ownership. 
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as access road, 

drinking water supply 

and sanitation, 

schools, electricity (if 

available at 

homestead), mosque, 

health facility and 

commercial area free 

of cost. 

 

Current electricity 
systems will be shifted 
to the resettlement 
villages; 

4. Affected owners will be 
entitled to a plot in 
new resettlement site 
developed by project 
either small (5 Marlas) 
or  large (10 Marlas) 
based on their 
homestead plot size in 
the “original” village. 
These plots will be 
given free of cost if 
land for resettlement is 
provided by the 
resettling community 
free of cost and on 
subsidize rate in case 
land for resettlement 
site has to be acquired 
by the Project 

5. The affected 
households moving and 
settling outside the 
project resettled 
developed site will be 
eligible of getting a 
special allowance for 
relocation @ Rs. 
50,000/- in addition to 
their actual 
compensation. 
Thiseffectee would not 
be eligible to have a 
developed plot in 
resettled. 

6. Owners will be allowed 
to take away all 
salvageable materials 
free of cost. 

Implementation Issues: 

1. Consultations with Project Affected Persons (PAPs) revealed that most of them did not want to move 
away from the valley where their present abodes are located and preferred to relocate at a higher 
elevation within the same valley. This is mainly due to their seasonal migration to different elevations of 
the valley where they have houses at these different elevations as described in the RAP.  

2. PAPs will be informed of the details of the compensation policy, resettlement package and payment 
procedure. 

3. NV will be determined and approved for the project following the procedure as stated under Loss Item 1 
above. 

4. Land titling will be completed through the land acquisition survey conducted by the District Collector 
before issuance of notice under section 4. 

Loss Item 3: Loss of Communal Property and Resources 
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Unit of Entitlement Entitlements Application Guidelines Additional Services 

1. VC for communal 

property; 

2. All villagers losing 

access to common 

land areas for pasture 

and fuel wood  

1. Negotiated Value (NV) 

of land will be paid to 

the VC 

2. A plot in community-

based resettlement site 

for each communal 

property as schools, 

mosque, burial ground, 

health center, 

community center etc.  

3. The project will 

construct the 

structures for common 

properties in the 

project-managed 

resettlement sites 

selected by the PAPs 

and the sitting of the 

common properties will 

be decided by the VC. 

 

1. NV will be computed by 

the District Collector 

based on the Unit 

Rates agreed upon at a 

Jirga comprising VC, 

and District Collector,  

2. Project/District Collector 

will pay for the land of 

common properties. 

3. The VC will construct 

the common properties 

at each resettlement 

site with planning inputs 

and monitoring by 

Project of each 

resettlement site.  

 

VC will be assisted 

by the Director-SRU 

to organize legal 

documents in support 

of the compensation 

payments for the 

common properties.  

Social and 

Resettlement Unit 

with  will assist and 

guide the community 

in utilizing the 

common land area 

sustainably.  

Implementation Issues: 

1. NV will be determined and approved for the project following the procedure as stated under Loss Item 1. 

2. The VC will be responsible for the relocation of community property sites.  

Loss Item 4: Loss of Residential Structures  

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Owner(s) of the 
structures identified by 
District Collector  
through Land Acquisition 
Survey  
 

1. Replacement Value 

(RV) of residential 

structure. 

2. Transfer/relocation 

Grant @ PKR 100/-

(One hundred) per 

square meter of 

affected structure.    

3. Reconstruction Grant 

@ PKR 250/-(Two 

hundred and fifty) per 

square meter of 

affected structure. 

4. Special Assistance of 

one-time payment of 

PKR 5000/- (Five 

thousand) for each 

female, disabled, 

elderly headed and 

very poor households.  

5. Owner will be allowed 

to take away all 

salvageable materials 

free of cost. 

6. The households 

moving and settling 

outside the project 

district will be eligible 

of getting a special 

allowance for 

relocation @ Rs. 

50,000/- in addition to 

their actual 

1. Applicable to all 

structures located 

within the acquisition 

areas.  

2. District Collector with 

expertise from 

Communication and 

Works Department will 

determine the RV 

based on the Unit Rate 

agreed at the Jirga will 

compute the RV. When 

necessary, PRO will be 

employed to verify 

structures eligible for 

RV and other 

assistance. 

3. Project/PMU will pay for 

structures through 

District Collector; 

4. The Project will provide 

other resettlement 

benefits directly with 

assistance from Social 

and Resettlement Unit; 

5. Owner will be allowed 

to take away all 

salvageable materials 

free of cost 

6. The affected 
households moving and 
settling outside the 

Assistance in 
relocation and 
reconstructionis 
provided by the 
Project Resettlement 
Unit.  
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compensation and 

other allowances.  
project resettled 
developed site will be 
eligible of getting a 
special allowance for 
relocation @ Rs. 
50,000/- in addition to 
their actual 
compensation. 
Theseeffectee would 
not be eligible to have 
a developed plot in 
resettled. 

Implementation Issues: 

1. Land Acquisition Survey conducted by District Collector and Detailed Measurement Survey by 

Communication and Works Department (C&W) will assess and record details such as floor area and 

category of structure of to be demolished. 

2. The Unit Rate for different types of residential structures will be computed by the Executive Engineer, 

C&W and approved at a Jirga comprising representatives from all affected villages and District 

Collector or representative; 

3. Compensation must be paid before PAPs dismantles and removes the structures as per civil works 

requirement at new site of resettlement. 

4. The date of service of notice under section 4 and/or Inventory Census will be the cut-off date for all 

structures to be removed.  

Loss Item 5: Loss of Commercial Structures 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Owners of commercial 
structures identified by 
District Collector  
through Land Acquisition 
Survey  

1. RV of commercial 

structures. 

2. Transfer Grant @ PKR 

100/-(One hundred) 

per square meter of 

affected structure.    

3. Reconstruction Grant 

@ PKR 500/-(Five 

hundred) per square 

meter of affected 

structure. 

4. Owner will be allowed 

to take all salvageable 

materials back free of 

cost. 

1. Applicable to all 

structures located 

within the project 

affected area at cut-off 

date. 

2. Jirga of affected 

villagers and District 

Collector with expertise 

from C&W will 

determine the RV. 

3. When necessary, 

Director-SRU will verify 

and record structures 

eligible for RV and 

other assistance. 

4. District Collector will 

pay for structure. 

5. The Project will provide 

other resettlement 

benefits with assistance 

from SRU. 

Assistance in 
relocation and re-
constructionis 
provided by the 
project. 

Implementation Issues: 

1. Land Acquisition Survey conducted by District Collector and Detailed Measurement Survey by 

Communication and Works Department (C&W) will assess and record details such as floor area and 

category of structure of to be demolished.  

2. Replacement value (RV) of structure will be determined and approved in the process as stated in Loss 

Item 4. 

3. Compensation must be paid before dismantling and removing the structures as per civil works 

requirement and new site of resettlement. 

4. The cut-off date for titled owners and socially recognized owners as stated in Loss Item 4. 

Loss Item 6: Loss of Physical Cultural Resources 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Department of 
Archaeology and 

1. Cost of dismantling, 

moving and 

1. .Applicable to the 

structures identified in 

The Project will 
support the DOAM in 
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Museum (DOAM) of 
KPK, the Legal 
Custodian of the 
archaeological resources 
of the project affected 
area. 

reconstruction of the 

400 year Mosque at 

Seer Gayal. 

2. Cost of land to 

relocate the Seer 

Gayal Mosque 

3. Cost of protecting the 

submerged graves 

with mud plaster. 

4. No rock carving would 

be affected by the 

project. 

the PCR Plan  

2. Cost of land will be 

paid to VC if Seer 

Gayal would be 

resettled in community 

land, otherwise cost of 

communal land will not 

be paid.  

3. The Project will 

support local 

community in 

performing religious 

ceremonies before 

covering the 

graveyards with mud 

plaster as agreed by 

local community well 

before filling of 

reservoir. 

procurement and 
protection of rock 
carvings (if any) at 
Shatial. 

Implementation Issues 

1. The project consultant team has identified and assessed the cost of PCR to be conserved /relocated. 

2. Cost of conservation and/or relocation will be paid to the Department of Archaeology and Museum 

(DOAM) of KPK before dam construction and the DOAM is responsible for implementation before 

inundation. 

Loss Item 7: Loss of Timber and Fruit Bearing Trees 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

1. Owner(s) identified by 

District Collector  

through Land 

Acquisition Survey  

2. Socially recognized 

(by Malik/Mullah and 

VC) owners of trees 

grown on public or 

other land, as 

identified by Census 

and verified by Land 

Acquisition Survey. 

1. RV of Timber trees.  

2. Fruit-bearing trees: if 

the tree is at or near 

fruit-bearing stage, the 

estimated current 

market values of the 

fruit produce for 3 

seasons.  

3. Owners will be allowed 

to fell trees and take 

the timber, free of cost. 

1. Applicable to all trees 

and plants located in 

acquisition area at cut-

off dates.  

2. District Collector/Project 

will pay applicable 

compensation for 

trees/plants. 

3. District Collector with 

assistance from 

Department of Forestry 

and Department of 

Agriculture will 

recommend RV of trees 

and fruits. 

4. Development of new 

nurseries facilities for 

fruit and non-fruit trees 

in new resettlement 

sites 

5. Re-plantation of 5 trees 

per affected tree in the 

project area (covered 

under EMP) 

SRU to explain RAP 
policies regarding 
compensation for the 
trees of different 
categories and size 
and make the 
Entitled Persons 
(EPs) aware that 
they could take the 
timber and fruits free 
of cost. 
 
 

Implementation Issues: 

1. Replacement value (RV) of timber and fruit bearing trees determined on rate basis negotiated by 
District Collector and with the affected Community/Jiga will be paid. In addition if the tree is at or near 
fruit-bearing stage, the estimated current market values of the fruit produce for 3 seasons; and 

2. The SRU will provide guidance in re-plantation and post-plantation care programs under Environmental 
Management Action Plan (EMAP).  

Loss Item 8: Loss of Standing Crops 
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Unit of Entitlement Entitlements Application Guidelines Additional Services 

Cultivators identified by 
District Collector  
through Land Acquisition 
Survey  

1. RV of standing crops.  

2. Owners will be allowed 

to harvest of standing 

crops prior to 

inundation.  

1. Applicable for all crops 

standing on land within 

the acquisition area at 

the time of 

dispossession. 

2. District Collector with 

assistance from 

Director-SRU will pay 

for crops. 

3. District Collector with 

assistance from 

Department of 

Agriculture will 

recommend RV of 

crops at harvest. 

4. Crops grown after 

dispossession will not 

be paid any 

compensation 

SRU will assist EPs 
in the process of 
claiming 
compensation from 
District Collector 
office for preparing 
necessary 
documents. 

Implementation Issues: 

RV of crops will be recommended by District Collector/Department of Agriculture (based on data obtained 
from District Agriculture Extension Office, Dasu) for those identified through Land Acquisition Survey 
conducted by District Collector.  

Loss Item 9: Loss of Leased/Mortgaged Land 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

1. Identified recognized 

lessee or 

sharecropper, with 

informal tenancy 

arrangements, 

including socially 

recognized verbal 

agreements. 

1. RV of crops. 

2. Outstanding lease 

money back to the 

lessee by the owner as 

per agreement. 

3. Dislocation allowance 

@ PKR  1500/-per 

kanal for actual 

cultivator to cover the 

income loss from the 

land 

1. With customary tenancy 

agreements, including 

socially-recognized 

verbal agreements 

(certified and approved 

by the District Collector) 

, owner will receive 

compensation payment 

from District Collector. 

The owner will pay the 

outstanding liabilities to 

the lessee/mortgagee 

under the conditions 

that: (i) all contractual 

liabilities are already 

paid up; (ii) if not, the 

legal owner will get the 

residual payment after 

all liabilities are paid up. 

2. District Collector will 

ensure the payment of 

RV of crops to the 

cultivator. 

3. Dislocation Allowance 

will be paid to the actual 

cultivator of the 

acquired land by District 

Collector/Project with 

assistance from SRU. 

1. SRU will assist in 

ensuring that the 

lessee receives all 

eligible payments. 

2. SRU will facilitate 

the refund of 

outstanding lease 

money by the 

owner to the 

lessees. 

Implementation Issues: 

1. Land Acquisition Survey conducted by District Collector will identify each land owner and any persons 

who presently have interest in the acquired land from formal/informal agreement. 

2. Any disputes over status of present interest in the land will be resolved through grievance redress 

procedure. Once resolved, SRU will assist in processing payments of all outstanding liabilities on the 
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land to the appropriate persons. 

3. RV of crops will be determined by District Collector/Department of Agriculture (based on data obtained 

from District Agriculture Office, Dasu).  

4. Dislocation Allowance to cover loss of income will be paid to the tenant as per project-specific policy 

provisions. 

Loss Item 10: Loss of Income from Displaced Commercial Premises  

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Any proprietor or 
businessman or artisan 
operating in premises, at 
the time of issuance of 
Notice under section 4. 
 

1. Grant for Loss of 

Business @ 10% of 

District Collector’s 

payment for the 

structure.  

2. One time Moving 

Assistance of PKR 

5000/-(Five thousand) 

for tenants.  

3. Affected businesses to 

be relocated to the 

new market area to be 

established in nearby 

resettlement site or 

along KKH. 

 

1. Business owners will be 

paid the entitlements 

after award of 

compensation by 

District Collector to the 

owner of premises. 

2. The Project will directly 

pay the entitlement to 

the eligible affected 

persons with assistance 

from SRU.  

EPs will be brought 
under income 
generation program.  

Implementation Issues: 

1. Primary eligibility to be based on businessmen identified by DHC Census and verified by Land Tenure 

Survey conducted by District Collector.  

2. All the business operators will be entitled for grant against loss of business and relocation to the new 

market area. The income-generating program will be implemented by the SRU with assistance from an 

organization experienced in rehabilitation and livelihood generation activities of resettled persons in 

similar hydropower projects in the area.  

Loss Item 11: Temporary loss of income (wage earners in  commerce & small business and 
industry) 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Regular wage earners 
employed in businesses, 
commerce & industry in 
the affected area. 

1. Grant to cover 
temporary loss of 
regular wage income 
@ PKR 200/-(Two 
hundred) per day for 
only 90 days PKR 
18000/-(Eighteen 
thousand only) for  
farm labor; PKR 200/-
(Two hundred) per day 
for only 90 days PKR 
18000/-(Eighteen 
thousand only) for 
Gujars employed to 
look after livestock; 
PKR 250/- (Two 
hundred and fifty) per 
day for only 90 days 
PKR 22500/-(Twenty 
two thousand five 
hundred only); for 
wage worker at 
hotel/shops and 
restaurant Rs.300 

1. EP must have been an 

employee of landowner 

or business located in 

the acquired lands for 

at least twelve months, 

as identified by the 

Census conducted by 

the Consultants (DHC 

Census).  

2. The resettlement 

benefits will be paid by 

Project with assistance 

from SRU. 
 
 

1. EPs will be 

brought under 

income and 

livelihood 

restoration 

programs to be 

implemented 

under RAP, and 

training programs, 

including the 

current technical 

and vocational 

training programs 

sponsored by the 

Project. 

2. Involvement of 

trained EPs in 

construction work. 

3. Involvement of 

trained EPs in tree 

plantation and 

social forestation 

programs under 

EMAP. 
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(Three hundred) per 
day for 90 days PKR 
27000/-(Two thousand 
only); 

2. A one-time grant of 
PKR 150,000/= (one 
hundred and fifty 
thousand) for Soniwals 
(identified during 
survey) per 
households engaged 
in gold extraction in 
the project affected 
area; 

Implementation Issues: 

Primary eligibility to be based on wage earners identified by the DHC Census and further verified by 
Director-SRU. Further claims and grievances, if any, will be settled by the grievance redress committee and 
Director-SRU. 

Loss Item 12: Loss of Income from Rented-out and Access to rented-in residential/ commercial 
premises 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

1. Owner of the 

rented-out 

premises as 

identified by 

Census prepared 

by DHC and 

verified by District 

Collector/Director-

SRU. 

2. Household/person 

rented-in any such 

structure as 

identified by 

Census prepared 

by DHC and 

verified byDistrict 

Collector/Director-

SRU. 

One time allowance of loss 
of income from rent in and 
rent-out be paid as PKR 
10,000./-(Ten thousand) to 
owner and renter 

1. Each renter of affected 
premises will be 
entitled for the 
dislocation allowance. 
The owners of rented 
out premises will be 
entitled for dislocation 
allowance for each 
unit of premises 
rented out to separate 
families or persons. 

2. Dislocation Allowance 
will be paid by Project 
with assistance from 
PRO/SRU. 

1. EPs will be 

brought under 

income and 

livelihood 

restoration 

program to be 

implemented 

under RAP.  

 

Implementation Issues: 

DHC Census and verification by District Collector/Director-SRU will establish the owner and renter of the 
residential and commercial premises. 

Loss Item 13: Households losing more than 10% of their income (from agriculture or business) 
due to the project 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Persons losing more 
than 10% of their income 
from all sources as 
identified by Census 
prepared by DHC and 
verified by District 
Collector /Director-SRU . 

1. One time Dislocation 

Allowance @ PKR 

10,000/- (Ten 

thousand) per 

household. 

 

1. The one time Dislocation 

Allowance will be paid by 

Project with assistance 

from Director-SRU  

 

1. EPs will be 

brought under 

income and 

livelihood 

restoration 

program. 

2. EPs will also be 

included in the 

current project 

sponsored 

vocational training 

program training 

EPs for 
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employment in 

project 

construction 

activities. 

3. Involvement of 

trained EPs in 

Project 

construction work. 

4. Involvement of 

trained EPs in tree 

plantation and 

social forestations 

programs. 

5.  

Implementation Issues: 

1. Loss of income had been assessed as per actual loss of productive resources (land and businesses) by 
the project and the total income of the affected households from all sources through Census of all 
affected households.  

2. PRO will verify the percentage of loss comparing the actual loss and the total income from all sources of 

the affected households.  

Loss Item 14: Loss of Livelihood (Non-cash Entitlement) 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Households/persons 
affected by loss of 
livelihood 

1. Free Vocational 
Training will be 
provided to the 
people of affected 
area. 

2. Free horticulture 
training will be 
provided to the 
people of affected 
area. 

3. Training in fish 
hatchery operations 
and sustainable 
fishery will be 
provided to the 
people of affected 
area. 

4. 4.Jobs in the project 
will be provided to the 
people of affected 
area 

5. 5. Inclusion in area 
development 
programs 
implemented with 
ADF  

1. A pro-active program 
to this end has 
already been started 
by WAPDA: local 
youths are receiving 
a six-month 
vocational training 
program in various 
lines of work to 
prepare them for 
guaranteed jobs in 
the project 
construction work or 
elsewhere. 

2. Priority will be given 
to affected 
households for 
working in project 
construction 
activities. 

3. List target groups, 
needs assessment, 
and selection during 
implementation, 

 

1. PAPs will also be 

included in the 

current project 

sponsored 

vocational training 

program  

 

2. training PAPs for 

employment in 

project construction 

activities. 

 

Implementation Issues: Area development programs including sustainable income generation activities 
and training, micro credit and entrepreneurial training etc. will be planned and implemented by Assistant 
Director, Training and Livelihood, in the long term, with funding from Area Development Fund.  

Loss Item 15: Public Structures such as Hospital/Dispensaries, School, etc 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Concerned Department Replacement of affected 
structures 

WAPDA and concerned 
department with the help 
of District Collector will be 
responsible for the 
replacement of the 
affected public structures 
at appropriate site with the 
financial assistance of the 
project. 

After the construction 

of the affected public 

structure, the said 

structure will be 

handed over to the 

concerned 

department who will 

be responsible for 
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the further 

maintenance and 

operation. 

Implementation Issues: 

Loss Item 16: Unforeseen Adverse Impacts 

Unit of Entitlement Entitlements Application Guidelines Additional Services 

Households/persons 
affected by any 
unforeseen impact 
identified during RAP 
implementation 

 

Entitlements will be 
determined as per the 
resettlement policy 
framework 

The unforeseen impacts 
will be identified through 
special survey by the 
SRU. The entitlements will 
be approved by 
PMU/WAPDA and 
concurred by the World 
Bank 

APs affected by 
unforeseen impacts 
as additional 
relocation due to 
blasting and dust, 
construction 
associated activities 
will be 
accommodated by 
this compensation by 
SRU with facilitation 
by CE/Dy. Project 
director-Safeguards 

Implementation Issues: 

The unforeseen impacts and affected persons will be identified with due care as per policy framework and 
proposed to WAPDA and World Bank for approval including details as quantity of losses, their owners and 
the entitlements.  

 
 
 

 

 

 

 

 

 


