
 

   

PAKISTAN 
WATER AND POWER DEVELOPMENT AUTHORITY 

DASU HYDROPOWER PROJECT 
 

LOCAL AREA DEVELOPMENT PROGRAM 

 

BIDDING DOCUMENT 
NCB NO: DASU-LADP-RTR 

 

PROCUREMENT OF SMALL WORKS 

REHABILITATION AND IMPROVEMENT OF TAYAL 
ROAD 

 

Volume 1 
 
 

Bidding Procedures 
Section I.            Instruct ions to Bidders (ITB)  
Section II .            Bid Data Sheet (BDS)  
Section II I .            Evaluat ion and Qualif icat ion Cr iter ia  
Section IV.            Bidding Forms (BF)  
Section V.            Eligible Countr ies  
Section VI.            Fraud and Corruption  
Section VII.            Works Requirements 

Conditions of Contract and Contract Forms 
Section VIII .           General Condit ions (GC)  
Section IX.    Part icular Condit ions (PC)  
Section X.           Contract Forms (CF)  

 
GENERAL MANAGER/PROJECT DIRECTOR 

DASU HYDROPOWER PROJECT 

DASU, PAKISTAN 

NOVEMBER, 2024 

 
 
 

 





 Dasu Hydropower Project – Bidding Document - LADP 
Rehabilitations and Improvement of Tayal Road 

Request For Bids 

 

i 

 

Request for Bids 

Small Works 

(One-Envelope Bidding Process) 
 
 

Country:  Islamic Republic of Pakistan 

Name of Project: Dasu Hydropower Project, Local Area Development program (LADP) 

Contract Title: Rehabilitations and Improvement of Tayal Road 

Credit No.: IDA-54980 

RFB Reference No.: DASU-LADP-RTR 

 

1. The Government of Islamic Republic of Pakistan has received financing from the 

World Bank toward the cost of the Dasu Hydropower Project, and intends to apply 

part of the proceeds toward payments under the contract for implementation of Local 

Area Development Program to Rehabilitations and Improvement of Tayal Road, 

District Upper Kohistan, Khyber Pakhtunkhwa.  

2. The Water and Power Development Authority (WAPDA) now invites sealed Bids from 

eligible Bidders for Rehabilitation and Improvement of Tayal Road. 

Location:     Dasu, Upper Kohistan  

Construction Period: Two Hundred and Seventy (270) days 

Margin of Preference: Not Applicable 

Specific Experience: Completion of similar works with at least One (1) 

Contract of PKR 175 million or two (2) Contracts each 

having value more than PKR 90 million during last 10 

years.  

 

3. Bidding will be conducted through national competitive procurement using a Request 

for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF 

Borrowers” September 2023. (“Procurement Regulations”), and is open to all eligible 

Bidders as defined in the Procurement Regulations.  

4.  Interested eligible Bidders may obtain further information Water and Power 

Development Authority (WAPDA General Manager / Project Director 

(dasuhppsite@gmail.com) and inspect the bidding document during office hours 

09:00 hours to 16:00 hours at the address given below.  

5.  The bidding document in English may be purchased by interested Bidders upon the 

submission of a written application to the address below and upon payment of a non-

refundable fee Five Thousand rupees (PKR 5,000/-) only. The method of payment will 

be Pay Order/Bank Drafts. The document will be collected by the interested bidder by 

hand. 

6.  Bids must be delivered to the address below on or before  December 12, 2024, 11:00 

hours 

mailto:dasuhppsite@gmail.com
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Address: Office of General Manager/ Project Director, Dasu Hydropower 

Project WAPDA Chuchang Colony, Dasu, District Upper Kohistan, 

Khyber Pakhtunkhwa. 

 Country:   Islamic Republic of Pakistan 

         Telephone:         +92 944 220009  

 

Electronic Bidding will not be permitted. Late Bids will be rejected. Bids will be publicly 

opened in the presence of the Bidders’ designated representatives and anyone who 

chooses to attend at the address above on December 12, 2024, 11:30 hours. 

7.  All Bids must be accompanied by a bid security of Rs. 5,500,000/-. 

8. The address referred to above is: Office of General Manager/ Project Director, Dasu 

Hydropower Project WAPDA Chuchang Colony, Dasu, District Upper Kohistan, 

Khyber Pakhtunkhwa. 

 

General Manager/ Project Director  

Office of General Manager/ Project Director Dasu Hydropower Project, WAPDA Chuchang 

Colony Dasu, District Upper Kohistan, Khyber Pakhtunkhwa. 

+92 944 220009  

dasuhppsite@gmail.com  

 

mailto:dasuhppsite@gmail.com
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 
Bids (RFB), specified in the Bid Data Sheet (BDS), the Employer, 
as specified in the BDS, issues this bidding document for the 
provision of Works as specified in Section VII, Works’ 
Requirements. The name, identification and number of lots 
(contracts) of this RFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 
(e.g., by mail, e-mail, and fax, including if specified in the 
BDS, distributed or received through the electronic-
procurement system used by the Employer) with proof of 
receipt;  

(b) if the context so requires, “singular” means “plural” and vice 
versa;  

(c) “Day” means calendar day, unless otherwise specified as 
“Business Day”. A Business Day is any day that is an official 
working day of the Borrower. It excludes the Borrower’s 
official public holidays;  

(d) “ES” means environmental and social (including Sexual 
Exploitation, and Abuse (SEA), and Sexual Harrasment.  

(e) “Sexual Exploitation and Abuse” “(SEA)” means the 
following: 

“Sexual Exploitation” is defined as any actual or attempted 
abuse of position of vulnerability, differential power or trust, 
for sexual purposes, including, but not limited to, profiting 
monetarily, socially or politically from the sexual exploitation 
of another;  

“Sexual Abuse” is defined as the actual or threatened 
physical intrusion of a sexual nature, whether by force or 
under unequal or coercive conditions;  

(f) “Sexual Harassment” “(SH)” is defined as unwelcome 
sexual advances, requests for sexual favors, and other verbal 
or physical conduct of a sexual nature by the Contractor’s 
Personnel with other Contractor’s or Employer’s Personnel; 

(g) “Contractor’s Personnel” is as defined in Sub- Clause 1 (ii) 
of the General Conditions of Contract; and 

(h) “Employer’s personnel” is as defined in GCC Sub-Clause 
1 (nn) of the General Conditions of Contract. 



Dasu Hydropower Project – Bidding Document - LADP 
Rehabilitations and Improvement of Tayal Road 

Request For Bids 

 

ITB-2 

A non-exhaustive list of (i) behaviors which constitute SEA and (ii) 
behaviors which constitute SH is attached to the Code of Conduct 
form in Section IV. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) specified 
in the BDS has received or has applied for financing (hereinafter 
called “funds”) from the International Bank for Reconstruction and 
Development or the International Development Association 
(hereinafter called “the Bank”) in an amount specified in the BDS, 
toward the project named in the BDS. The Borrower intends to 
apply a portion of the funds to eligible payments under the 
contract(s) for which this bidding document is issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in all 
respects, to the terms and conditions of the Loan (or other 
financing) Agreement. The Loan (or other financing) Agreement 
prohibits a withdrawal from the loan account for the purpose of any 
payment to persons or entities, or for any import of goods, 
equipment, plant, or materials, if such payment or import is 
prohibited by a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations. No 
party other than the Borrower shall derive any rights from the Loan 
(or other financing) Agreement or have any claim to the proceeds 
of the Loan (or other financing).  

3. Fraud and 
Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures as 
set forth in the WBG’s Sanctions Framework, as set forth in Section 
VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 
cause their agents (where declared or not), subcontractors, 
subconsultants, service providers, suppliers, and personnel, to 
permit the Bank to inspect all accounts, records and other 
documents relating to any initial selection process, prequalification 
process, bid submission, proposal submission, and contract 
performance (in the case of award), and to have them audited by 
auditors appointed by the Bank. 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a firm that is a private entity, or a state-owned 
enterprise or institution, subject to ITB 4.6, or any combination of 
them in the form of a joint venture (JV), under an existing 
agreement, or with the intent to enter into such an agreement 
supported by a letter of intent. In the case of a joint venture, all 
members shall be jointly and severally liable for the execution of the 
entire Contract in accordance with the Contract terms. The JV shall 
nominate a Representative who shall have the authority to conduct 
all business for and on behalf of any and all the members of the JV 
during the Bidding process and, in the event the JV is awarded the 
Contract, during contract execution. Unless specified in the BDS, 
there is no limit on the number of members in a JV.  

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 
have a conflict of interest shall be disqualified.  A Bidder may be 
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considered to have a conflict of interest for the purpose of this 
Bidding process, if the Bidder:  

a) directly or indirectly controls, is controlled by or is under 
common control with another Bidder; or 

b) receives or has received any direct or indirect subsidy from 
another Bidder; or 

c) has the same legal representative as another Bidder; or 

d) has a relationship with another Bidder, directly or through 
common third parties, that puts it in a position to influence 
the Bid of another Bidder, or influence the decisions of the 
Employer regarding this bidding process; or 

e) or any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the 
works that are the subject of the Bid; or 

f) or any of its affiliates has been hired (or is proposed to be 
hired) by the Employer or Borrower as Project Manager for 
the Contract implementation; 

g) would be providing goods, works, or non-consulting services 
resulting from or directly related to consulting services for the 
preparation or implementation of the project specified in the 
BDS ITB 2.1 that it provided or were provided by any affiliate 
that directly or indirectly controls, is controlled by, or is under 
common control with that firm; 

h) has a close business or family relationship with a 
professional staff of the Borrower (or of the project 
implementing agency, or of a recipient of a part of the loan) 
who: (i) are directly or indirectly involved in the preparation 
of the bidding document or specifications of the contract, 
and/or the Bid evaluation process of such contract; or (ii) 
would be involved in the implementation or supervision of 
such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to the 
Bank throughout the procurement process and execution of 
the contract. 

 4.3 A firm that is a Bidder (either individually or as a JV member) shall 
not participate in more than one Bid, except for permitted alternative 
Bids. This includes participation as a Subcontractor in other Bids. 
Such participation shall result in the disqualification of all Bids in 
which the firm is involved. A firm that is not a Bidder or a JV member 
may participate as a subcontractor in more than one Bid. 

 4.4 A Bidder may have the nationality of any country, subject to the 
restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 
the nationality of a country if the Bidder is constituted, incorporated 
or registered in and operates in conformity with the provisions of 
the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or 
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association) and its registration documents, as the case may be.  
This criterion also shall apply to the determination of the nationality 
of proposed subcontractors or subconsultants for any part of the 
Contract including related Services.  

 4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 
Bank’s Anti-Corruption Guidelines, in accordance with its prevailing 
sanctions policies and procedures as set forth in the WBG’s 
Sanctions Framework as described in Section VI paragraph 2.2 d., 
shall be ineligible to be prequalified for, initially selected for, bid for, 
propose for, or be awarded a Bank-financed contract or benefit from 
a Bank-financed contract, financially or otherwise, during such 
period of time as the Bank shall have determined. The list of 
debarred firms and individuals is available at the electronic address 
specified in the BDS. 

 4.6 Bidders that are state-owned enterprises or institutions in the 
Employer’s Country may be eligible to compete and be awarded a 
Contract(s) only if they can establish, in a manner acceptable to the 
Bank, that they (i) are legally and financially autonomous (ii) operate 
under commercial law, and (iii) are not under supervision of the 
Employer.  

 4.7 A Bidder shall not be under suspension from Bidding by the 
Employer as the result of the operation of a Bid–Securing or 
Proposal-Securing Declaration. 

 4.8 Firms and individuals may be ineligible if so indicated in Section V 
and (a) as a matter of law or official regulations, the Borrower’s 
country prohibits commercial relations with that country, provided 
that the Bank is satisfied that such exclusion does not preclude 
effective competition for the supply of goods or the contracting of 
works or services required; or (b) by an act of compliance with a 
decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations, the Borrower’s 
country prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, person, 
or entity in that country. When the Works are implemented across 
jurisdictional boundaries (and more than one country is a Borrower, 
and is involved in the procurement), then exclusion of a firm or 
individual on the basis of ITB 4.8 (a) above by any country may be 
applied to that procurement across other countries involved, if the 
Bank and the Borrowers involved in the procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 
satisfactory to the Employer, as the Employer shall reasonably 
request.  

4.10 A firm that is under a sanction of debarment by the Borrower from 
being awarded a contract is eligible to participate in this 
procurement, unless the Bank, at the Borrower’s request, is 
satisfied that the debarment;  
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(a) relates to fraud or corruption, and  

(b) followed a judicial or administrative proceeding that 
afforded the firm adequate due process. 

5. Eligible 
Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the 
Contract and financed by the Bank may have their origin in any 
country subject to the restrictions specified in Section V, Eligible 
Countries, and all expenditures under the Contract will not 
contravene such restrictions. At the Employer’s request, Bidders 
may be required to provide evidence of the origin of materials, 
equipment and services.  

B. Contents of Bidding Document 

6. Sections of 
Bidding 
Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include 
all the sections specified below, and which should be read in 
conjunction with any Addenda issued in accordance with ITB 8. 

PART 1  Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2  Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3  Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 
by the Employer is not part of this bidding document. 

 6.3 Unless obtained directly from the Employer, the Employer is not 
responsible for the completeness of the bidding document, 
responses to requests for clarification, the minutes of the pre-Bid 
meeting (if any), or Addenda to the bidding document in 
accordance with ITB 8. In case of any contradiction, documents 
obtained directly from the Employer shall prevail. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, 
and specifications in the bidding document and to furnish with its 
Bid all information and documentation as is required by the bidding 
document. 
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7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A Bidder requiring any clarification of the bidding document shall 
contact the Employer in writing at the Employer’s address 
specified in the BDS or raise its inquiries during the pre-Bid 
meeting if provided for in accordance with ITB 7.4. The Employer 
will respond in writing to any request for clarification, provided that 
such request is received prior to the deadline for submission of 
Bids within a period specified in the BDS. The Employer shall 
forward copies of its response to all Bidders who have acquired 
the bidding document in accordance with ITB 6.3, including a 
description of the inquiry but without identifying its source. If so 
specified in the BDS, the Employer shall also promptly publish its 
response at the web page identified in the BDS. Should the 
clarification result in changes to the essential elements of the 
bidding document, the Employer shall amend the bidding 
document following the procedure under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 
information that may be necessary for preparing the bid and 
entering into a contract for construction of the Works. The costs of 
visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 
for the purpose of such visit, but only upon the express condition 
that the Bidder, its personnel, and agents will release and 
indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for 
death or personal injury, loss of or damage to property, and any 
other loss, damage, costs, and expenses incurred as a result of 
the inspection. 

  7.4 If so specified in the BDS, the Bidder’s designated representative 
is invited to attend a pre-Bid meeting and/or a Site of Works visit. 
The purpose of the meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions in writing, to 
reach the Employer not later than one week before the meeting. 

 7.6 Minutes of the pre-Bid meeting, if applicable, including the text of 
the questions asked by Bidders, without identifying the source, and 
the responses given, together with any responses prepared after 
the meeting, will be transmitted promptly to all Bidders who have 
acquired the bidding document in accordance with ITB 6.3 Any 
modification to the bidding document that may become necessary 
as a result of the pre-Bid meeting shall be made by the Employer 
exclusively through the issue of an addendum pursuant to ITB 8 
and not through the minutes of the pre-Bid meeting. 
Nonattendance at the pre-Bid meeting will not be a cause for 
disqualification of a Bidder. 
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8. Amendment of 
Bidding 
Document 

8.1 At any time prior to the deadline for submission of bids, the 
Employer may amend the bidding document by issuing addenda.  

 8.2 Any addendum issued shall be part of the bidding document and 
shall be communicated in writing to all who have obtained the 
bidding document from the Employer in accordance with ITB 6. 
The Employer shall also promptly publish the addendum on the 
Employer’s web page in accordance with ITB 7.1. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, 
at its discretion, extend the deadline for the submission of Bids, 
pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 
the Bid exchanged by the Bidder and the Employer, shall be 
written in the language specified in the BDS. Supporting 
documents and printed literature that are part of the Bid may be in 
another language provided they are accompanied by an accurate 
translation of the relevant passages in the language specified in 
the BDS, in which case, for purposes of interpretation of the Bid, 
such translation shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid prepared in accordance with ITB 12; 

(b) Bill of Quantities or Activity Schedule: completed in 
accordance with ITB 12 and ITB 14, as specified in the 
BDS; 

(c) Bid Security or Bid-Securing Declaration, in accordance 
with ITB 19.1; 

(d) Alternative Bid, if permissible, in accordance with ITB 13; 

(e) Authorization: written confirmation authorizing the 
signatory of the Bid to commit the Bidder, in accordance with 
ITB 20.3; 

(f) Bidder’s Eligibility: documentary evidence in accordance 
with ITB 17 establishing the Bidder’s eligibility to Bid; 

(g) Qualifications: documentary evidence in accordance with 
ITB 17 establishing the Bidder’s qualifications to perform the 
contract if its Bid is accepted; 
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(h) Conformity: a technical proposal in accordance with ITB 
16; 

(i) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by 
a JV shall include a copy of the Joint Venture Agreement entered 
into by all members.  Alternatively, a letter of intent to execute a 
Joint Venture Agreement in the event of a successful bid shall be 
signed by all members and submitted with the Bid, together with a 
copy of the proposed Agreement. 

11.3 The Bidder shall furnish in the Letter of Bid information on 
commissions and gratuities, if any, paid or to be paid to agents or 
any other party relating to this Bid. 

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid and Schedules shall be prepared using the 
relevant forms furnished in Section IV, Bidding Forms. The forms 
must be completed without any alterations to the text, and no 
substitutes shall be accepted except as provided under ITB 20.3. 
All blank spaces shall be filled in with the information requested. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 
be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 
method of evaluating different alternative times for completion will 
be described in Section III, Evaluation and Qualification Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 

technical alternatives to the requirements of the bidding document 
must first price the Employer’s design as described in the bidding 
document and shall further provide all information necessary for a 
complete evaluation of the alternative by the Employer, including 
drawings, design calculations, technical specifications, breakdown 
of prices, and proposed construction methodology and other 
relevant details. Only the technical alternatives, if any, of the 
Bidder with the Most Advantageous Bid conforming to the basic 
technical requirements shall be considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 
Such parts will be identified in the BDS and described in Section 
VII, Works’ Requirements. The method for their evaluation will be 
stipulated in Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 
and in the Activity Schedule or Bill of Quantities shall conform to 
the requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works described 

in ITB 1.1 by filling in prices for all items of the Works, as identified 
in Section IV. Bidding Forms. In case of admeasurement 
contracts, the Bidder shall fill in rates and prices for all items of the 
Works described in the Bill of Quantities.  Items against which no 
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rate or price is entered by the Bidder will not be paid for by the 
Employer when executed and shall be deemed covered by the 
rates for other items and prices in the Bill of Quantities. 

 
14.3 The price to be quoted in the Letter of Bid, in accordance with ITB 

12.1, shall be the total price of the Bid, excluding any discounts 
offered.  

 
14.4 The Bidder shall quote any discounts and indicate the 

methodology for their application in the Letter of Bid in accordance 
with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 
Contract, the prices quoted by the Bidder shall be fixed. If the 
prices quoted by the Bidder are subject to adjustment during the 
performance of the Contract in accordance with the provisions of 
the Conditions of Contract, the Bidder shall furnish the indices and 
weightings for the price adjustment formulae in the Schedule of 
Adjustment Data in Section IV- Bidding Forms and the Employer 
may require the Bidder to justify its proposed indices and 
weightings. 

14.6 If so specified in ITB 1.1, Bids are invited for individual lots 
(contracts) or for any combination of lots (packages). Bidders 
wishing to offer discounts for the award of more than one Contract 
shall specify in their Bid the price reductions applicable to each 
package, or alternatively, to individual Contracts within the 
package. Discounts shall be submitted in accordance with ITB 
14.4, provided the Bids for all lots (contracts) are opened at the 
same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 
the Contract, or for any other cause, as of the date 28 days prior 
to the deadline for submission of Bids, shall be included in the 
rates and prices1 and the total Bid price submitted by the Bidder. 

15. Currencies of 
Bid and 
Payment 

15.1 The currency(ies) of the Bid and the currency(ies) of payments 
shall be the same and shall be as specified in the BDS. 

 15.2 Bidders may be required by the Employer to justify, to the 
Employer’s satisfaction, their local and foreign currency 
requirements, and to substantiate that the amounts included in the 
unit rates and prices and shown in the Schedule of Adjustment 
Data are reasonable2, in which case a detailed breakdown of the 
foreign currency requirements shall be provided by Bidders. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a technical proposal including a statement 
of work methods, equipment, personnel, schedule and any other 
information as stipulated in Section IV, Bidding Forms, in sufficient 

 
1  In lump sum contracts, delete “rates and prices and the.” 
2  For lump sum contracts, delete “unit rates and prices and shown in the Schedule of Adjustment Data 

are reasonable” and replace with “Lump Sum.” 
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detail to demonstrate the adequacy of the Bidders’ proposal to 
meet the work’s requirements and the completion time.  

17. Documents 
Establishing the 
Eligibility and 
Qualifications of 
the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, Bidders 
shall complete the Letter of Bid, included in Section IV, Bidding 
Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 
Criteria, to establish its qualifications to perform the Contract, the 
Bidder shall provide the information requested in the 
corresponding information sheets included in Section IV, Bidding 
Forms. 

 17.3 If a margin of preference applies as specified in accordance with 
ITB 33.1, domestic Bidders, individually or in joint ventures, 
applying for eligibility for domestic preference shall supply all 
information required to satisfy the criteria for eligibility specified in 
accordance with ITB 33.1. 

18. Period of 
Validity of Bids 

18.1 Bids shall remain valid until the date specified in the BDS or any 
extended date if amended by the Employer in accordance with ITB 
8. A Bid that is not valid until the date specified in the BDS, or any 
extended date if amended by the Employer in accordance with ITB 
8, shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the date of expiration of the 
Bid validity, the Employer may request Bidders to extend the 
period of validity of their Bids. The request and the responses shall 
be made in writing. If a Bid Security is requested in accordance 
with ITB 19, it shall also be extended for twenty-eight (28) days 
beyond the extended date for bid Validity. A Bidder may refuse the 
request without forfeiting its Bid Security. A Bidder granting the 
request shall not be required or permitted to modify its Bid, except 
as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 
beyond the date of expiry of the Bid validity specified in 
accordance with ITB 18.1, the Contract price shall be determined 
as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the BDS;  

(b) in the case of adjustable price contracts, no adjustment 
shall be made; or 

(c) in any case, Bid evaluation shall be based on the Bid price 
without taking into consideration the applicable correction 
from those indicated above. 

19. Bid Security 19.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing 
Declaration or a Bid Security as specified in the BDS, in original 
form and, in the case of a Bid Security, in the amount and currency 
specified in the BDS. 
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 19.2 A Bid Securing Declaration shall use the form included in Section 
IV, Bidding Forms. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 
shall be a demand guarantee in any of the following forms at the 
Bidder’s option: 

(a) an unconditional guarantee issued by a bank or non-bank 
financial institution (such as an insurance, bonding or surety 
company);  

(b) an irrevocable letter of credit;  

(c) a cashier’s or certified check; or 

(d) another security specified in the BDS, 

 from a reputable source from an eligible country. If an 
unconditional guarantee is issued by a non-bank financial 
institution located outside the Employer’s Country, the issuing non-
bank financial institution shall have a correspondent financial 
institution located in the Employer’s Country to make it 
enforceable, unless the Employer has agreed in writing, prior to 
Bid submission, that a correspondent financial institution is not 
required.  In the case of a bank guarantee, the Bid Security shall 
be submitted either using the Bid Security Form included in Section 
IV, Bidding Forms, or in another substantially similar format 
approved by the Employer prior to Bid submission. The Bid 
Security shall be valid for twenty-eight (28) days beyond the 
original date of expiry of the Bid validity, or beyond any extended 
date if requested under ITB 18.2. 

 19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 
to ITB 19.1, any Bid not accompanied by a substantially responsive 
Bid Security or Bid-Securing Declaration shall be rejected by the 
Employer as non-responsive.  

 19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid Security 
of unsuccessful Bidders shall be returned as promptly as possible 
upon the successful Bidder’s signing the Contract and furnishing 
the Performance Security and if required in the BDS, the 
Environmental and Social (ES) Performance Security pursuant to 
ITB 48. 

 19.6 The Bid Security of the successful Bidder shall be returned as 
promptly as possible once the successful Bidder has signed the 
Contract and furnished the required Performance Security. and if 
required in the BDS, the Environmental and Social, (ES) 
Performance Security. 

 19.7 The Bid Security may be forfeited 

(a) if a Bidder withdraws its Bid prior to the expiry date of the 
period of Bid validity specified by the Bidder on the Letter of 
Bid, or any extension thereto provided by the Bidder; or 
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(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or 

(ii) furnish a Performance Security and if required in the 
BDS, the Environmental and Social (ES) Performance 
Security in accordance with ITB 48. 

 19.8 The Bid Security or the Bid-Securing Declaration of a JV shall be 
in the name of the JV that submits the Bid. If the JV has not been 
constituted into a legally enforceable JV, at the time of Bidding, 
the Bid Security or the Bid-Securing Declaration shall be in the 
names of all future members as named in the letter of intent 
mentioned in ITB 4.1 and ITB 11.2.  

 19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 
and; 

(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid 
validity specified by the Bidder on the Letter of Bid or any 
extended date provided by the Bidder; or 

(b) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 47; or  

(ii)  furnish a Performance Security and if required in the 
BDS, the Environmental and Social (ES) 
Performance Security in accordance with ITB 48; 

the Borrower may, if provided for in the BDS, declare the Bidder 
ineligible to be awarded a contract by the Employer for a period of 
time stated in the BDS. 

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising 
the Bid as described in ITB 11 and clearly mark it “ORIGINAL”. 
Alternative Bids, if permitted in accordance with ITB 13, shall be 
clearly marked “ALTERNATIVE”. In addition, the Bidder shall submit 
copies of the Bid in the number specified in the BDS, and clearly 
mark each of them “COPY.” In the event of any discrepancy 
between the original and the copies, the original shall prevail.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids 
which is confidential to their business. This may include 
proprietary information, trade secrets, or commercial or financially 
sensitive information. 

 20.3 The original and all copies of the Bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to 
sign on behalf of the Bidder. This authorization shall consist of a 
written confirmation as specified in the BDS and shall be attached 
to the Bid. The name and position held by each person signing the 
authorization must be typed or printed below the signature. All 
pages of the Bid where entries or amendments have been made 
shall be signed or initialed by the person signing the Bid. 
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 20.4 In case the Bidder is a JV, the Bid shall be signed by an authorized 
representative of the JV on behalf of the JV, and so as to be legally 
binding on all the members as evidenced by a power of attorney 
signed by their legally authorized representatives. 

20.5 Any interlineations, erasures, or overwriting shall be valid only if 
they are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 The Bidder shall deliver the Bid in a single, sealed envelope (one-
envelope Bidding process). Within the single envelope the Bidder 
shall place the following separate, sealed envelopes: 

a) in an envelope marked “ORIGINAL”, all documents comprising 
the Bid, as described in ITB 11; and  

b) in an envelope marked “COPIES”, all required copies of the 
Bid; and  

c) if alternative Bids are permitted in accordance with ITB 13, 
and if relevant: 

(i) in an envelope marked “ ORIGINAL - ALTERNATIVE BID”, 
the alternative Bid; and 

(ii) in the enveloped marked “COPIES – ALTERNATIVE BID” all 
required copies of the alternative Bid. 

 21.2 The inner and outer envelopes shall: 

a) bear the name and address of the Bidder; 

b) be addressed to the Employer in accordance with ITB 22.1; 

c) bear the specific identification of this Bidding process 
specified in accordance with BDS 1.1; and 

d) bear a warning not to open before the time and date for Bid 
opening. 

 21.3 If all envelopes are not sealed and marked as required, the 
Employer will assume no responsibility for the misplacement or 
premature opening of the Bid. 

22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time specified in the BDS. When so specified 
in the BDS, Bidders shall have the option of submitting their Bids 
electronically. Bidders submitting Bids electronically shall follow 
the electronic bid submission procedures specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the bidding document in 
accordance with ITB 8, in which case all rights and obligations of 
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the Employer and Bidders previously subject to the deadline shall 
thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the 
deadline for submission of Bids, in accordance with ITB 22. Any 
Bid received by the Employer after the deadline for submission of 
Bids shall be declared late, rejected, and returned unopened to 
the Bidder. 

24. Withdrawal, 
Substitution, 
and Modification 
of Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has 
been submitted by sending a written notice, duly signed by an 
authorized representative, and shall include a copy of the 
authorization in accordance with ITB 20.3, (except that withdrawal 
notices do not require copies). The corresponding substitution or 
modification of the Bid must accompany the respective written 
notice. All notices must be: 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except that withdrawal notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION”; and 

(b) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 
be returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the date of expiry 
of the Bid validity specified by the Bidder on the Letter of Bid or 
any extended date thereof.   

25. Bid Opening 25.1 Except in the cases specified in ITB 23 and ITB 24.2, the Employer 
shall publicly open and read out in accordance with this ITB, all 
Bids received by the deadline, at the date, time and place specified 
in the BDS, in the presence of Bidders’ designated 
representatives and anyone who chooses to attend. All Bidders, 
or their representatives and any interested party may attend a 
public opening. Any specific electronic Bid opening procedures 
required if electronic bidding is permitted in accordance with ITB 
22.1, shall be as specified in the BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read 
out and the envelope with the corresponding Bid shall not be 
opened, but returned to the Bidder. No Bid withdrawal shall be 
permitted unless the corresponding withdrawal notice contains a 
valid authorization to request the withdrawal and is read out at Bid 
opening.  

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read 
out and exchanged with the corresponding Bid being substituted, 
and the substituted Bid shall not be opened, but returned to the 
Bidder. No Bid substitution shall be permitted unless the 
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corresponding substitution notice contains a valid authorization to 
request the substitution and is read out at Bid opening.  

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read 
out with the corresponding Bid. No Bid modification shall be 
permitted unless the corresponding modification notice contains a 
valid authorization to request the modification and is read out at 
bid opening.  

 25.5 Next, all remaining envelopes shall be opened one at a time, 
reading out: the name of the Bidder and whether there is a 
modification; the total Bid Price, per lot (contract) if applicable, 
including any discounts and alternative Bids; the presence or 
absence of a Bid Security, or Bid Securing Declaration, if required; 
and any other details as the Employer may consider appropriate.  

25.6 Only Bids, alternative Bids and discounts that are opened and 
read out at Bid opening shall be considered further for evaluation. 
The Letter of Bid and the priced Schedules are to be initialed by 
representatives of the Employer attending Bid opening in the 
manner specified in the BDS. 

25.7 The Employer shall neither discuss the merits of any Bid nor reject 
any Bid (except for late Bids, in accordance with ITB 23.1). 

 25.8 The Employer shall prepare a record of the Bid opening that shall 
include, as a minimum:  

(a) the name of the Bidder and whether there is a withdrawal, 
substitution, or modification;  

(b) the Bid Price, per lot (contract) if applicable, including any 
discounts;  

(c) the presence or absence of a Bid Security or Bid-Securing 
Declaration, if one was required; and 

(d) any alternative Bids. 

25.9 The Bidders’ representatives who are present shall be requested 
to sign the record. The omission of a Bidder’s signature on the 
record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders. 

E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and recommendation 
of contract award, shall not be disclosed to Bidders or any other 
persons not officially concerned with the Bidding process until 
information on Intention to Award the Contract is transmitted to all 
Bidders in accordance with ITB 43. 
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 26.2 Any effort by a Bidder to influence the Employer in the evaluation 
of the Bids or Contract award decisions may result in the rejection 
of its Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the time 
of Contract award, if a Bidder wishes to contact the Employer on 
any matter related to the Bidding process, it shall do so in writing. 

27. Clarification of 
Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 
Bids, and qualification of the Bidders, the Employer may, at its 
discretion, ask any Bidder for a clarification of its Bid given a 
reasonable time for a response. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall 
not be considered. The Employer’s request for clarification and the 
response shall be in writing. No change, including any voluntary 
increase or decrease in the prices or substance of the Bid shall be 
sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of 
the Bids, in accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and 
time set in the Employer’s request for clarification, its Bid may be 
rejected. 

28. Deviations, 
Reservations, 
and Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in 
the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the bidding document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the bidding 
document. 

29. Determination of 
Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to be 
based on the contents of the Bid itself, as defined in ITB 11. 

 29.2 A substantially responsive Bid is one that meets the requirements 
of the bidding document without material deviation, reservation, or 
omission. A material deviation, reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the bidding 
document, the Employer’s rights or the Bidder’s 
obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of 
other Bidders presenting substantially responsive Bids. 
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 29.3 The Employer shall examine the technical aspects of the Bid 
submitted in accordance with ITB 16, in particular, to confirm that 
all requirements of Section VII, Works’ Requirements have been 
met without any material deviation, reservation or omission. 

 29.4 If a Bid is not substantially responsive to the requirements of the 
bidding document, it shall be rejected by the Employer and may 
not subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

30. Nonmaterial 
Nonconformities 

30.1 Provided that a Bid is substantially responsive, the Employer may 
waive any nonconformities in the Bid. 

 30.2 Provided that a Bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the Bid related to documentation 
requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of 
the Bid. Failure of the Bidder to comply with the request may result 
in the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer shall 
rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price shall be adjusted, for comparison 
purposes only to reflect the price of a missing or non-conforming 
item or component, by adding the average price of the item or 
component quoted by substantially responsive Bidders. If the price 
of the item or component cannot be derived from the price of other 
substantially responsive Bids, the Employer shall use its best 
estimate. 

31. Correction of 
Arithmetical 
Errors 

31.1 Provided that the Bid is substantially responsive, the Employer 
shall correct arithmetical errors on the following basis: 

(a) only for admeasurement contracts, if there is a discrepancy 
between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall 
prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement of 
the decimal point in the unit price, in which case the total price 
as quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the 
total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 
amount in words shall prevail, unless the amount expressed 
in words is related to an arithmetic error, in which case the 
amount in figures shall prevail subject to (a) and (b) above. 

 31.2 Bidders shall be requested to accept correction of arithmetical 
errors. Failure to accept the correction in accordance with ITB 
31.1, shall result in the rejection of the Bid. 
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32. Conversion to 
Single Currency  

32.1 For evaluation and comparison purposes, the currency(ies) of the 
Bid shall be converted into a single currency as specified in the 
BDS.  

33. Margin of 
Preference 

33.1 Unless otherwise specified in the BDS, a margin of preference for 
domestic Bidders3 shall not apply. 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend 
to execute any specific elements of the Works by subcontractors 
selected in advance by the Employer, Financial Parts 

34.2 The subcontractor’s qualifications shall not be used by the Bidder to 
qualify for the Works unless their specialized parts of the Works 
were previously designated by the Employer in the BDS as can be 
met by subcontractors referred to hereafter as ‘Specialized 
Subcontractors’, in which case, the qualifications of the Specialized 
Subcontractors proposed by the Bidder may be added to the 
qualifications.  

34.3 Bidders may propose subcontracting up to the percentage of total 
value of contracts or the volume of works as specified in the BDS. 
Subcontractors proposed by the Bidder shall be fully qualified for 
their parts of the Works. 

35. Evaluation of 
Bids 

35.1 The Employer shall use the criteria and methodologies listed in this 
ITB and Section III, Evaluation and Qualification criteria. No other 
evaluation criteria or methodologies shall be permitted. By 
applying the criteria and methodologies the Employer shall 
determine the Most Advantageous Bid. This is the Bid of the Bidder 
that meets the Qualification Criteria and whose Bid has been 
determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

 
35.2 To evaluate a Bid, the Employer shall consider the following: 

(a) the Bid price, excluding Provisional Sums and the provision, 
if any, for contingencies in the Summary Bill of Quantities4 

 
3     An individual firm is considered a domestic Bidder for purposes of the margin of preference if it is 

registered in the country of the Employer, has more than 50 percent ownership by nationals of the country 

of the Employer, and if it does not subcontract more than 10 percent of the contract price, excluding 

provisional sums, to foreign contractors. JVs are considered as domestic Bidders and eligible for 

domestic preference only if the individual member firms are registered in the country of the Employer 

or have more than 50 percent ownership by nationals of the country of the Employer, and the JV shall be 

registered in the country of the Borrower. The JV shall not subcontract more than 10 percent of the 

contract price, excluding provisional sums, to foreign firms. JVs between foreign and national firms will 

not be eligible for domestic preference. 
4  In lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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for admeasurement contracts, but including Daywork5 items, 
where priced competitively; 

(b) price adjustment for correction of arithmetic errors in 
accordance with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with 
ITB 14.4; 

(d) converting the amount resulting from applying (a) to (c) 
above, if relevant, to a single currency in accordance with 
ITB 32;  

(e) price adjustment for nonconformities in accordance with ITB 
30.3; and 

(f) the additional evaluation factors are specified in Section III, 
Evaluation and Qualification Criteria. 

 
35.3 The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in Bid evaluation. 

 
35.4 If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the 
lowest evaluated cost of the contract combinations, including any 
discounts offered in the Letter of Bid, is specified in Section III, 
Evaluation and Qualification Criteria. 

36. Comparison of 
Bids 

36.1 The Employer shall compare the evaluated costs of all 
substantially responsive Bids established in accordance with ITB 
35.2 to determine the Bid that has the lowest evaluated cost. 

37. Abnormally Low 
Bids 

37.1 An Abnormally Low Bid is one where the Bid price, in combination 
with other constituent elements of the Bid, appears unreasonably 
low to the extent that the Bid price raises material concerns as to 
the capability of the Bidder to perform the Contract for the offered 
Bid price. 

37.2 In the event of identification of a potentially Abnormally Low Bid, 
the Employer shall seek written clarifications from the Bidder, 
including detailed price analyses of its Bid price in relation to the 
subject matter of the contract, scope, proposed methodology, 
schedule, allocation of risks and responsibilities and any other 
requirements of the bidding document. 

37.3 After evaluation of the price analyses, in the event that the 
Employer determines that the Bidder has failed to demonstrate its 

 
5  Daywork is work carried out following instructions of the Project Manager and paid for on the basis of 

time spent by workers, and the use of materials and the Contractor’s equipment, at the rates quoted in 

the Bid.  For Daywork to be priced competitively for Bid evaluation purposes, the Employer must list 

tentative quantities for individual items to be costed against Daywork (e.g., a specific number of tractor 

driver staff-days, or a specific tonnage of Portland cement), to be multiplied by the Bidders’ quoted rates 

and included in the total Bid price. 
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capability to perform the Contract for the offered Bid Price, the 
Employer shall reject the Bid. 

38. Unbalanced or 
Front Loaded 
Bids 

38.1 If the Bid for an admeasurement contract, which results in the 
lowest evaluated cost is, in the Employer’s opinion, seriously 
unbalanced or, front loaded, the Employer may require the Bidder 
to provide written clarifications. Clarifications may include detailed 
price analyses to demonstrate the consistency of the Bid priceas 
with the scope of works, proposed methodology, schedule and any 
other requirements of the bidding document. 

38.2 After the evaluation of the information and detailed price analyses 
presented by the Bidder, the Employer may as appropriate: 

a) accept the Bid; or 

b) require that the amount of the Performance Security be 
increased at the expense of the Bidder to a level not 
exceeding 20% of the Contract Price; or 

c) reject the Bid.  

39. Qualification of 
the Bidder 

39.1 The Employer shall determine to its satisfaction whether the 
eligible Bidder that is selected as having submitted the lowest 
evaluated cost and substantially responsive Bid meets the 
qualifying criteria specified in Section III, Evaluation and 
Qualification Criteria. 

 
39.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by 
the Bidder, pursuant to ITB 17. The determination shall not take 
into consideration the qualifications of other firms such as the 
Bidder’s subsidiaries, parent entities, affiliates, subcontractors 
(other than Specialized Subcontractors if permitted in the bidding 
document), or any other firm(s) different from the Bidder. 

 39.3 Prior to Contract award, the Employer will verify that the successful 
Bidder (including each member of a JV) is not disqualified by the 
Bank due to noncompliance with contractual SEA/SH prevention 
and response obligations. The Employer will conduct the same 
verification for each subcontractor proposed by the successful 
Bidder. If any proposed subcontractor does not meet the 
requirement, the Employer will require the Bidder to propose a 
replacement subcontractor. 

39.4 An affirmative determination of qualification shall be a prerequisite 
for award of the Contract to the Bidder. A negative determination 
shall result in disqualification of the Bid, in which event the 
Employer shall proceed to the substantially responsive Bid which 
offers the next lowest evaluated cost to make a similar 
determination of that Bidder’s qualifications to perform 
satisfactorily. 
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40. Most 
Advantageous 
Bid 

40.1 Having compared the evaluated costs of Bids, the Employer shall 
determine the Most Advantageous Bid. The Most Advantageous 
Bid is the Bid of the Bidder that meets the Qualification Criteria and 
whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

41. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or All 
Bids 

41.1 The Employer reserves the right to accept or reject any Bid, and to 
annul the Bidding process and reject all Bids at any time prior to 
Contract Award, without thereby incurring any liability to Bidders. 
In case of annulment, all Bids submitted and specifically, Bid 
securities, shall be promptly returned to the Bidders. 

42. Standstill Period 42.1 The Contract shall not be awarded earlier than the expiry of the 
Standstill Period. The Standstill Period shall be ten (10) Business 
Days unless extended in accordance with ITB 46. The Standstill 
Period commences the day after the date the Employer has 
transmitted to each Bidder the Notification of Intention to Award 
the Contract. Where only one Bid is submitted, or if this contract is 
in response to an emergency situation recognized by the Bank, the 
Standstill Period shall not apply. 

43. Notification of 
Intention to 
Award  

43.1 The Employer shall send to each Bidder the Notification of 
Intention to Award the Contract to the successful Bidder.  The 
Notification of Intention to Award shall contain, at a minimum, the 
following information: 

(a) the name and address of the Bidder submitting the successful 
Bid;  

(b) the Contract price of the successful Bid;  

(c) the names of all Bidders who submitted Bids, and their Bid 
prices as readout, and as evaluated; 

(d) a statement of the reason(s) the Bid (of the unsuccessful 
Bidder to whom the notification is addressed) was 
unsuccessful, unless the price information in c) above already 
reveals the reason; 

(e) the expiry date of the Standstill Period; 

(f) instructions on how to request a debriefing and/or submit a 
complaint during the standstill period. 

F. Award of Contract 

44. Award Criteria 44.1 Subject to ITB 41, the Employer shall award the Contract to the 
successful Bidder. This is the Bidder whose Bid has been 
determined to be the Most Advantageous Bid as specified in ITB 
40. 

45. Notification of 
Award 

45.1 Prior to the expiration of the Bid Validity and upon expiry of the 
Standstill Period, specified in ITB 42.1 or any extension thereof, 
and, upon satisfactorily addressing any complaint that has been 
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filed within the Standstill Period, the Employer shall notify the 
successful Bidder, in writing, that its Bid has been accepted. The 
notification of award (hereinafter and in the Conditions of Contract 
and Contract Forms called the “Letter of Acceptance”) shall 
specify the sum that the Employer will pay the Contractor in 
consideration of the execution of the contract (hereinafter and in 
the Conditions of Contract and Contract Forms called “the 
Contract Price”). 

45.2 Within ten (10) Business Days after the date of transmission of the 
Letter of Acceptance, the Employer shall publish the Contract 
Award Notice which shall contain, at a minimum, the following 
information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 
and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid prices 
as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 
nonresponsive or as not meeting qualification criteria, or were 
not evaluated, with the reasons therefor; 

(e) the name of the successful Bidder, the final total contract 
price, the contract duration and a summary of its scope; and 

(f) successful Bidder’s Beneficial Ownership Disclosure Form, if 
specified in BDS ITB 47.1. 

 

 45.3 The Contract Award Notice shall be published on the Employer’s 
website with free access if available, or in at least one newspaper 
of national circulation in the Employer’s Country, or in the official 
gazette. The Employer shall also publish the contract award notice 
in UNDB online. 

 45.4 Until a formal contract is prepared and executed, the Letter of 
Acceptance shall constitute a binding Contract. 

46. Debriefing by 
the Employer 

46.1 On receipt of the Employer’s Notification of Intention to Award 
referred to in ITB 43.1, an unsuccessful Bidder has three (3) 
Business Days to make a written request to the Employer for a 
debriefing. The Employer shall provide a debriefing to all 
unsuccessful Bidders whose request is received within this 
deadline. 

 46.2 Where a request for debriefing is received within the deadline, the 
Employer shall provide a debriefing within five (5) Business Days, 
unless the Employer decides, for justifiable reasons, to provide the 
debriefing outside this timeframe. In that case, the standstill period 
shall automatically be extended until five (5) Business Days after 
such debriefing is provided.  If more than one debriefing is so 
delayed, the standstill period shall not end earlier than five (5) 
Business Days after the last debriefing takes place. The Employer 
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shall promptly inform, by the quickest means available, all Bidders 
of the extended standstill period 

 46.3 Where a request for debriefing is received by the Employer later 
than the three (3)-Business Day deadline, the Employer should 
provide the debriefing as soon as practicable, and normally no 
later than fifteen (15) Business Days from the date of publication 
of Public Notice of Award of contract. Requests for debriefing 
received outside the three (3)-day deadline shall not lead to 
extension of the standstill period.   

 46.4 Debriefings of unsuccessful Bidders may be done in writing or 
verbally. The Bidder shall bear their own costs of attending such 
a debriefing meeting.  

47. Signing of 
Contract 

47.1 The Employer shall send to the successful Bidder the Letter of 
Acceptance including the Contract Agreement, and, if specified in 
the BDS, a request to submit the Beneficial Ownership Disclosure 
Form providing additional information on its beneficial ownership. 
The Beneficial Ownership Disclosure Form, if so requested, shall 
be submitted within eight (8) Business Days of receiving this 
request.   

 47.2 The successful Bidder shall sign, date and return to the Employer, 
the Contract Agreement within twenty-eight (28) days of its 
receipt. 

48. Performance 
Security 

48.1 Within twenty-eight (28) days of the receipt of the Letter of 
Acceptance from the Employer, the successful Bidder shall furnish 
the Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security in 
accordance with the General Conditions of Contract, subject to 
ITB 38.2 (b), using for that purpose the Performance Security and 
ES Performance Security Forms included in Section X, Contract 
Forms, or another form acceptable to the Employer. If the 
Performance Security furnished by the successful Bidder is in the 
form of a bond, it shall be issued by a bonding or insurance 
company that has been determined by the successful Bidder to be 
acceptable to the Employer. A foreign institution providing a bond 
shall have a correspondent financial institution located in the 
Employer’s Country, unless the Employer has agreed in writing 
that a correspondent financial institution is not required. 

 48.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security and, if required in the BDS, the 
Environmental and Social (ES) Performance Security, or to sign 
the Contract Agreement shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the Bid Security. In that 
event the Employer may award the Contract to the Bidder offering 
the next Most Advantageous Bid. 

49. Adjudicator 49.1 The Employer proposes the person named in the BDS to be 
appointed as Adjudicator under the Contract, at the hourly fee 
specified in the BDS, plus reimbursable expenses. If the Bidder 
disagrees with this proposal, the Bidder should so state in his Bid. 



Dasu Hydropower Project – Bidding Document - LADP 
Rehabilitations and Improvement of Tayal Road 

Request For Bids 

 

ITB-24 

If, in the Letter of Acceptance, the Employer does not agree on 
the appointment of the Adjudicator, the Employer will request the 
Appointing Authority designated in the Particular Conditions of 
Contract (PCC) pursuant to Clause 23.1 of the General Conditions 
of Contract (GCC), to appoint the Adjudicator. 

50. Procurement 
Related 
Complaint 

50.1 The procedures for making a Procurement-related Complaint are 
as specified in the BDS. 
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Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, 
or amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, 
the provisions herein shall prevail over those in ITB. 
 

ITB 
Reference  

A.  General 

ITB 1.1 The number of the Invitation for Bids is: DASU-LADP-RTR 

The Employer is: Pakistan Water & Power Development Authority 
represented by General Manager/Project Director, Dasu Hydropower 
Project WAPDA Chuchang Colony, Dasu, District Kohistan Upper, Khyber 
Pakhtunkhwa, Pakistan or any other representative authorized by the 
Employer to represent the Employer from time to time. 

The reference number of the Request for Bids (RFB) is: DASU-LADP-RTR 

The name of the RFB is: Rehabilitation and Improvement of Tayal Road. 
The number and identification of lots (contracts) comprising this RFB is: 
One  

ITB 1.2(a) Electronic Procurement System shall not be Applicable  

ITB 2.1 The Borrower is: Government of Islamic Republic of Pakistan 

Loan or Financing Agreement amount: 588.4 M US$ 

The name of the Project is:  Dasu Hydropower Project  

ITB 4.1 Maximum number of members in the Joint Venture (JV) shall be: 2 

ITB 4.5 A list of debarred firms and individuals is available on the Bank’s external 
website:http://www.worldbank.org/debarr. 
,http://www.ppra.org.pk/blacklist.asp 

 

B.  Contents of Bidding Document 

ITB 6.1  Text of the ITB 6.1 is deleted and in its place, following is inserted: 

 

“The Bidding Document consists of Volumes 1 & 2 which includes all the 
sections indicated below and should be read in conjunction with any 
Addenda issued in accordance with ITB 8. 
 
Volume 1   

❖ Bidding Procedures (Section I to VI) 

Section I  - Instructions to Bidders (ITB) 
Section II  - Bid Data Sheet (BDS) 
Section III - Evaluation and Qualification Criteria 
Section IV  - Bidding Forms (BF) 
Section V  - Eligible Countries 
Section VI - Fraud and Corruption 
 

❖ Works Requirements (Section VII) 

Section VII         - Works Requirements (Detailed in volume 2) 

http://www.worldbank.org/debarr.
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❖ Conditions of Contracts & Contract Forms (Section VIII to X) 

Section VIII  - General Conditions (GCC) 
Section IX  - Particular Conditions (PCC) 
Section X           - Contract Forms (CF) 
 

Volume 2   

❖ Works Requirements (Section VII) 

a. General Specifications 
b.   Technical Specifications 
c. Drawings 

ITB 7.1 For Clarification of Bid purposes only, the Employer’s address is: 

 

Attention:  General Manager / Project Director, Dasu Hydropower Project, 
Water and Power Development Authority (WAPDA) 

Address:  Office of General Manager/Project Director, Dasu Hydropower 
Project WAPDA Colony Chuchang, Dasu, District Kohistan 
Upper, Khyber Pakhtunkhwa. 

Country:  Islamic Republic of Pakistan 

Telephone:  +92 944 220009  

Facsimile No:   Not Available 

Electronic mail address: dasuhpp@yahoo.com   

                                      dasuhppsite@gmail.com  

ITB 7.1 Requests for clarification should be received by the Employer no later than: 
14 days before deadline for Bid Submission date 

ITB 7.1  Web page: Not Applicable  

ITB 7.4 A Pre-Bid meeting will take place at the following date, time and place: 

Date: December 03, 2024 

Time: 11:00 Hours  

Place:Office of General Manager/ Project Director Dasu Hydropower        

Project WAPDA Chuchang Colony, Dasu, District Kohistan Upper, 

Khyber Pakhtunkhwa. 

A site visit to be conducted by the interested bidders shall be organized on 
the same day subsequent to Pre-Bid Meeting. 

C.  Preparation of Bids 

ITB 10.1 The language of the bid is: English 

All correspondence exchange shall be in English language. 

Language for translation of supporting documents and printed literature is 
English. 

ITB 11.1 (b) The following schedules shall be submitted with the Bid: Priced Bill of 
Quantities. 

ITB 11.1 (i) The Bidder shall submit the following additional documents in its Bid:  

mailto:dasuhpp@yahoo.com
mailto:dasuhppsite@gmail.com
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Valid PEC Registration:  

The Firm(s) and/or JV partner’s valid registration with Pakistan Engineering 

Council in C-3 Category or above with specialization field of CE 01, CE 02. 

 

Valid Registration with FBR:  

The firm(s) and/or JV partner’s valid registration with Federal Board of 

Revenue for Income Tax and Sales Tax and shall be on the active 

taxpayer’s list.  

 

Certificates of Completion and Performance: 

The Bidder, with regard to information provided in Form EXP-4.2(a) & (b) 

shall submit documentary evidence such as Taking Over Certificate (TOC) 

or Defects Liability Certificate (DLC) or Employer’s letter of satisfactory 

performance. 

 
Code of Conduct (ES)  

The Bidder shall submit its Code of Conduct (separately from C-ESMP) that 
will apply to its employees and subcontractors, to ensure compliance with 
its Environmental and Social (ES) obligations under the contract.  

The Contractor shall be required to submit for approval, and subsequently 
implement, the Contractor’s Environment and Social Management Plan (C-
ESMP), in accordance with the Particular Conditions of Contract Sub-
Clause 16.2, that includes the agreed Management Strategies and 
Implementation Plans described here. 

Contractor’s Environmental and Social Management Plan (C-ESMP) C-
ESMP shall be accompanied with:  

• Health and Safety Management Plan (HSMP) 

• Traffic Management Plan (TMP) 

• And all other relevant Management Plans required to manage the 
Environmental and Social (ES) risks   
 

Electronic Copies  

Two (2) electronic copies containing the entire bid document. In the event 
there is found to any discrepancy between electronic and hard copy, the 
signed hard copy shall prevail. 

ITB 13.1 Alternative Bids shall not be considered. 

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 
the Works: Not Applicable.  

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 
the performance of the Contract.   

ITB 14.7 Taxes are explained as given below: 

(a)  Local Direct Taxes: 

It is implied that the bidder has taken all the risks into account while 
submitting the proposed price. The client shall not be responsible for 
any present or future direct taxes (Income tax/Corporate Tax, WHT, 
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Turnover Tax, Super Tax etc) payable by the bidder his/her experts 
and other employees.  

 

(b) Local Indirect Taxes: 

All local indirect taxes i-e sales taxes, custom duty, VAT, levies, other 
charges or similar taxes levied on the Contractor's invoice shall be 
borne and reimbursed by the Employer (WAPDA) subject to 
withholding law, on the basis of actual amount of indirect taxes paid 
by the contractor at the prevailing tax rates supported by the 
documentary evidence of such payment of indirect taxes by the 
Contractor. These indirect taxes shall be mentioned as a separate line 
item on the Contractor’s invoice. 

Add new 
Clauses  

ITB 14.8 to 
14.9 

14.8 Bidders shall be provided with a computer compact disk (CD) 

containing a copy of the Bills of Quantities in a spreadsheet version 

(Microsoft Excel files). Bidder shall enter the rates, prices and totals 

in the CD and submit two (02) copies of the CD with his bid. 

14.9  The Bidder shall not modify the text or change any of the quantities in 

the CD. The Bidder shall ensure that the rates, prices and totals on 

the CD correspond exactly with the original Bill of Quantities or no 

modification or change has been made on the text and quantities in 

case the print out of the CD is submitted. In the event of any difference 

or discrepancy between hard copy and CD, the original of Bill of 

Quantities as issued with the bid shall prevail. 

ITB 15.1 The prices shall be quoted by the Bidder, entirely in Pak Rupees (PKR).  

Currency of payments is also in Pak Rupees (PKR).   

ITB 18.1 The bid validity period shall be One Hundred and Twenty (120) days. 

ITB 18.3 (a) The bid price shall be adjusted by the following factor(s): Not Applicable 

ITB 19.1 

 

A Bid Security shall be required. 

Bid Securing Declaration shall not be required. 

A Bid Security shall be required, the amount and currency of the bid security 
shall be PKR 5,500,000/- in the form of unconditional Bank Guarantee 
issued by Schedule Bank in Pakistan or Call Deposit Receipt /Pay Order/ 
Bank Draft. In case of Foreign Bank, the guarantee should be counter-
guaranteed by a scheduled Bank in Pakistan. 

Guarantees from other financial institutions such as insurance, bonding or 
security companies shall not be permitted. 

ITB 19.3 
(b)(c)(d) 

Not Applicable 

ITB 19.9 This sub-clause is not applicable. 

ITB 20.1 In addition to the original of the Bid, the number of copies is: Three (3) 
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ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder shall 
consist of: Power(s) of Attorney given by Bidder / J.V. 

D. Submission and Opening of Bids 

ITB 22.1  

 

For Bid submission purposes only, the Employer’s address is:  

 

Address: Office of General Manager /Project Director Dasu Hydropower 
Project WAPDA Chuchang Colony, Dasu, Upper Kohistan, 
Khyber Pakhtunkhwa 

Country:  Islamic Republic of Pakistan 

Telephone:  +92 944 220009  

Electronic mail address: Not Applicable  

The deadline for bid submission is: 

Date: December 12, 2024 

Time: 11:00 Hours  

Bidders shall not have the option of submitting their bids electronically. 

 

ITB 25.1 The Bid opening shall take place at:  

 

Address: Office of General Manager /Project Director Dasu Hydropower 
Project WAPDA Chuchang Colony, Dasu, Upper Kohistan, 
Khyber Pakhtunkhwa 

Country:  Islamic Republic of Pakistan 

Date: December 12, 2024 

Time: 11:30 Hours   

 Electronic Procurement System shall not be Applicable  

ITB 25.6 The Bid Documents shall be initialed by representatives of the Employer 
attending Bid opening. The following documents of the Bid shall be initialed 
of the Bid Opening Committee: 

• Letter of Bid with Appendices 

• Summary page of Bill of Quantities 

• Substitution and Modification letter referring to changes in bid price (if 
any). 

E. Evaluation and Comparison of Bids 

ITB 30.3 In 2nd Sentence, the word “average” is replaced with “Highest”.  

ITB 32.1 Not Applicable 

ITB 33.1 A margin of preference for domestic bidders shall not apply. 

ITB 34.1 At this time the Employer does not intend to execute certain specific parts 
of the Works by subcontractors selected in advance. 
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ITB 34.2 Not Applicable  

ITB 34.3 a) Contractor’s proposed subcontracting: Maximum percentage of 
subcontracting permitted is: 20 % of the total contract amount. 

b) Bidders planning to subcontract more than 10% of total volume of work 
shall specify, in the Letter of Bid, the activity (ies) or parts of the works to 
be subcontracted along with complete details of the sub-contractors and 
their qualification and experience.   

F. Award of Contract 

ITB 47.1 The successful Bidder shall submit the Beneficial Ownership Disclosure 
Form. 

ITB 48.1 
and 48.2 

The successful Bidder shall be required to submit an Environmental and 
Social (ES) Performance Security. 

ITB 49 The Adjudicator proposed by the Employer including the hourly rate for their 
services shall be agreed between the parties to the Contract, 28 days after 
signing of the Contract Agreement. 

ITB 50.1 The procedures for making a Procurement-related Complaint are detailed in 
the “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder 
wishes to make a Procurement-related Complaint, the Bidder shall submit 
its complaint following these procedures, In Writing (by the quickest means 
available, such as by email or fax), to: 

For the attention: Mr. M Zeeshan 

Title/position: Director Contracts, Dasu HPP, Dasu, Kohistan  

Employer: Water & Power Development Authority (WAPDA) 

Email address: dhppcms@gmail.com   

Facsimile No:   Not Available 

In summary, a Procurement-related Complaint may challenge any of the 
following: 

1. the terms of the Bidding Documents; and 

2. the Employer’s decision to award the contract. 

 
 

http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework
mailto:dhppcms@gmail.com
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Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 
Bidders through post-qualification. No other factors, methods or criteria shall be used other 
than specified in this bidding document. The Bidder shall provide all the information 
requested in the forms included in Section IV, Bidding Forms. 
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1. Evaluation 

In addition to the criteria listed in ITB 35.2 (a) – (e) the following criteria shall apply: 

1.1 Adequacy of Technical Proposal 
 
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's 
technical capacity to mobilize key equipment and personnel for the contract consistent 
with its proposal regarding work methods, scheduling, and material sourcing in sufficient 
detail and fully in accordance with the requirements stipulated in Section VII, Works’ 
Requirements. 

1.2 Multiple Contracts 
 
This Sub-Clause is not used.  

1.3 Alternative Completion Times 

An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows: 

Alternative Completion Time is not permitted.   

 
1.4 Sustainable procurement 

[If specific sustainable procurement technical requirements have been specified in 
Section VII- Specification, either state that (i) those requirements will be evaluated on a 
pass/fail (compliance basis) or otherwise (ii) in addition to evaluating those requirements 
on a pass/fail (compliance basis), if applicable, specify the monetary adjustments  to 
be applied to Bid prices for comparison purposes on account of Bids that exceed the 
specified minimum sustainable procurement technical requirements.] 

This Sub-Clause is not used.  

1.5 Alternative Technical Solutions for specified parts of Works 

The acceptability of alternative technical solutions of parts of the Works, if permitted under 
ITB 13.4, will be determined as follows:  
 
Alternative Technical Solutions for specified parts of Works are not permitted.  

 
1.6 Specialized Subcontractors 

 
If permitted under ITB 34, only the specific experience of Subcontractors for specialized 
works permitted by the Employer will be considered. The general experience and financial 
resources of the Specialized Subcontractors shall not be added to those of the Bidder for 
purposes of qualification of the Bidder.  

 
There are no specialized works considered by the Employer.        
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2. Qualification 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

1. Eligibility 

1.1 Nationality Nationality in accordance with 
ITB  4.4 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Forms ELI – 1.1 
and 1.2, with 
attachments 

1.2 Conflict of Interest No conflicts of interest in 
accordance with ITB  4.2 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

1.3 Bank Eligibility Not having been declared 
ineligible by the Bank, as 
described in ITB 4.5. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 

 

Letter of Bid 

1.4  State-owned 
enterprise or 
institution of the 
Borrower country 

Meets conditions of ITB  4.6 Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 

 

Forms ELI – 1.1 
and 1.2, with 
attachments 

1.5 United Nations 
resolution or 
Borrower’s 
country law 

Not having been excluded as 
a result of prohibition in the 
Borrower’s country laws or 
official regulations against 
commercial relations with the 
Bidder’s country, or by an act 
of compliance with UN 
Security Council resolution, 
both in accordance with ITB 
4.8 and Section V. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A 

 

Forms ELI – 1.1 
and 1.2, with 
attachments 
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1  Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the 

dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not 
include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully settled disputes 
or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal 
instances available to the Bidder have been exhausted. 

2  This requirement also applies to contracts executed by the Bidder as JV member. 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

2. Historical Contract Non-Performance 

2.1 History of Non-
Performing 
Contracts 

Non-performance of a 
contract1 did not occur as a 
result of contractor default 
since 1st January 2019. 

Must meet 
requirement1 & 2 

Must meet 
requirements 

Must meet 
requirement2 

N/A Form CON-2 

2.2 Suspension 
Based on 
Execution of Bid 
/Proposal 
Securing 
Declaration by the 
Employer  

Not under suspension based 
on execution of a 
Bid/Proposal Securing 
Declaration pursuant to ITB 
4.7 and ITB 19.9 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Letter of Bid 

2.3 Pending Litigation Bidder’s financial position and 
prospective long term 
profitability sound according 
to criteria established in 3.1 
below and assuming that all 
pending litigation will be 
resolved against the Bidder 

Must meet 
requirement 

N/A Must meet 
requirement 

N/A Form CON – 2 

 

2.4 Litigation History No consistent history of 
court/arbitral award decisions 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

N/A Form CON – 2 
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3 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under  its execution   over 

the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying the Bidder. 
4 The Employer may use this information to seek further information or clarifications in carrying out its due diligence.   

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

against the Bidder3 since 1st 
January 2019. 

2.5 Declaration: 
Environmental 
and Social (ES) 
past performance 

Declare any civil work 
contracts that have been 
suspended or terminated 
and/or performance security 
called by an employer for 
breach of any environmental 
or social (including Sexual 
Exploitation and Abuse (SEA) 
contractual obligations in the 
past five years4.  

Must make the 
declaration. 

N/A 
Each must 
make the 
declaration. 

N/A 
Form CON-3 ES 
Performance 
Declaration 

3. Financial Situation and Performance 

3.1 Financial 
Capabilities 

(i) The Bidder shall 
demonstrate that it has 
access to, or has available, 
liquid assets, unencumbered 
real assets, lines of credit, 
and other financial means 
(independent of any 
contractual advance 
payment) sufficient to meet 
the construction cash flow 
requirements estimated as 
PKR 82 million for the subject 
contract(s) net of the Bidder’s 

Must meet 
requirement 

 

 

 

 

 

 

Must meet 
Requirement 

 

 

N/A 

 

 

 

 

N/A 

 

 

 

Form FIN – 3.1, 
with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

other commitments. 

  (ii) The Bidders shall also 
demonstrate, to the 
satisfaction of the Employer, 
that it has adequate sources 
of finance to meet the cash 
flow requirements on works 
currently in progress and for 
future contract commitments.  

Must meet 
requirement 

Must meet 
requirement 

N/A N/A  

  (iii) The audited balance 
sheets or, if not required by 
the laws of the Bidder’s 
country, other financial 
statements acceptable to the 
Employer, for the last five (5) 
years shall be submitted and 
must demonstrate the current 
soundness of the Bidder’s 
financial position and indicate 
its prospective long-term 
profitability. 

Must meet 
requirement 

N/A Must meet 
requirement 

N/A  

3.2 Average Annual 
Construction 
Turnover 

Minimum average annual 
construction turnover of PKR 
325 million calculated as total 
certified payments received 
for contracts in progress 
and/or completed within the 
last five (5) years, divided by 
five 5 years 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
twenty five 
percent 
(25%), 

of the 
requirement 

Must meet 
sixty percent 
(60%), of the 
requirement 

Form FIN – 3.2 

 

4. Experience 
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5 The similarity shall be based on the physical size, complexity, methods/technology and/or other characteristics described in Section VII, Work’s Requirements. Summation of number of small 

value contracts (less than the value specified under requirement) to meet the overall requirement will not be accepted. 
6 Substantial completion shall be based on 80% or more works completed under the contract. 
7 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement. 
8 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. 

Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total 
number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated. 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

4.1 (a) General 
Construction 
Experience 

Experience under 
construction contracts in the 
role of prime contractor, JV 
member, subcontractor, or 
management contractor for at 
least the last ten (10) years, 
starting 1st January 2014. 

Must meet 
requirement 

N/A Must meet 
requirement 

N/A Form EXP – 4.1 

 

4.2 (a) Specific 
Construction & 
Contract 
Management 
Experience 

(i) A minimum number of One 
(01) similar contract5 
specified below that have 
been satisfactorily and 
substantially6 completed as a 
prime contractor, joint venture 
member7, management 
contractor or sub-contractor7 

between 1st January 2019 
and bid submission deadline: 

One (01) Contract of 
minimum value of PKR  175 
million or Two (02) Contracts 
of minimum value of PKR 90 
million including construction 
of Roads and Hydraulic 
structure. 

Must meet 
requirement 

 

Must meet 
requirement8 

N/A N/A 

 

 

 

 

 

 

 

Form EXP 4.2(a) 
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9 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

 

4.2 (b) Key Activities  For the above and any other 
contracts [substantially 
completed and under 
implementation] as prime 
contractor, joint venture 
member, or sub-contractor 
between 1st January 2019 
and Application submission 
deadline, a minimum 
construction experience in 
the following key activity 
successfully completed9:  

i) Concrete Work  

Approx Quantity = 3650 Cu.m 

Production Rate = 610 Cu.m / 

month. 

ii)  Reinforcement Work  

Approx Quantity = 55 Ton 

Production Rate = 10 Ton / 

month. 

iii)  Stone Masonry Random 

with Mortar   

Approx Quantity = 3600 Cu.m 

Production Rate = 600 Cu.m / 

month. 

 

Must meet 
requirements 

 

Must meet 
requirements 

N/A N/A Form EXP – 4.2 
(b) 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) 

Submission 

Requirements 

All members 
Combined 

Each 
Member 

At least one 
Member 

(The bidder shall provide 
certificates of completion 
satisfactory performance of 
the contracts/works executed 
by the bidder during last 10 
years starting from Jan 2014 
to bid submission date). 

Monthly Quantities shall be 
substantiated with 
documentary evidence. 

4.2(c) Environment and 
Social  

For contracts [substantially 
completed and under 
implementation] as prime 
contractor, joint venture 
member, or Subcontractor 
between 1st January 2019 
and Application submission 
deadline, experience in 
managing ES risks and 
impacts. 

Physical, Ecological & Aerial 
Impacts specifically in hilly 
terrain during the construction 
of Roads and Hydraulic 
Structures etc. 

Must meet 
requirements  

 

Must meet 
requirements 

 

Not 
Applicable 

 

Must meet the 
following 
requirements:  

E & S Risk 
impact 
managing 
requirement 
during  
specified 
period.  

Form EXP – 4.2 
(c) 
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3. Key Personnel 

The Bidder must demonstrate that it will have a suitably qualified (and in adequate 
numbers) minimum Key Personnel, as described in the table below, that are required to 
perform the Contract.   

The Bidder shall provide details of the Key Personnel and such other Key Personnel that 
the Bidder considers appropriate, together with their academic qualifications and work 
experience. The Bidder shall complete the relevant Forms in Section IV, Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 
Personnel (reference the Particular Conditions of Contract 9.1). 

Key Personnel 

No. Position/specialization 
Quantity Relevant academic 

qualifications 

Minimum years of 
relevant work 
experience No. 

1 Project Manager  01 
BSc (Civil 
Engineering) 

Minimum 15 years  

2 
Contract/Planning 
Engineer  

01 
BSc (Civil 
Engineering) 

Minimum 5 years  

3 Site Engineer  01 
BSc (Civil 
Engineering) 

Minimum 1 year  

4 Surveyor/Inspector 02 DAE (Civil) Minimum 5 years  

Suitable experts in the following specializations 

5 
Environmental and 
Social (ES) Officer 

01 

Bachelor degree in 
Environmental 
Sciences/Engineering 
(This officer shall also 
have a certificate 
issued by IOSH 
(Institution of 
Occupational Safety 
and Health) most 
preferably NEBOSH 
(National Examination 
Board in Occupational 
Safety and Health)) 

Minimum 3 years’ 
experience in 
monitoring and 
managing 
environment and  
social risks in 
construction works 
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4. Equipment 

The Bidder must demonstrate that it will have access to the key Contractor’s equipment 
listed hereafter: 

No. Equipment Type and Characteristics 
Minimum Number 

required 

1 Bull Dozer (160 H.P) 01 

2 Tractor/Trolley (50 H.P) 02 

3 Grader (140-165 H.P) 01 

4 
Combination Roller/ Sheep foot or Pneumatic 
Roller (8-12T) 

01 
 

5 Water Tanker (Bowzer type) 01 

6 Heavy Duty Tractor with Blade 02 

7 Static Roller (10-12 Ton) 01 

8 
Concrete Paving Machine (4 M wide) Front 
End Loader (2-3 CM) 

01 

9 Concrete Transit mixer (6 CM) 02 

 
The Bidder shall provide further details of proposed items of equipment using the relevant 
Form in Section IV. 
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 Section IV - Bidding Forms  
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Letter of Bid 

 
Date of this Bid submission: ______________  

RFB No.: DASU-LADP-RTR 
 
To: Water and Power Development Authority through General Manager/ Project Director Dasu 
Hydropower Project   
 
(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 
Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 
Declaration in the Employer’s Country in accordance with ITB 4.7; 

Not Applicable  

(d) Conformity: We offer to execute in conformity with the bidding document the following 
Works:  
________________________________________________________________________
____________________________________________________________________ 

(e) Bid Price: The total price of our Bid, excluding any discounts offered in item (f) below is:  

in case of only one lot: Total price of the Bid is:_______________________________  

(f) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: _________________________________________ 

(ii) The exact method of calculations to determine the net price after application of discounts 
is shown below:  

  
 
_____________________________________________________________________; 

(g) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 of days 
from the date fixed for the Bid submission deadline in accordance with the bidding document, 
and it shall remain binding upon us and may be accepted at any time before the expiration 
of that period; 

(h) Performance Security: If our Bid is accepted, we commit to obtain a performance security 
and an Environmental and Social (ES) Performance Security, in accordance with the bidding 
document; 

(i) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or as a 
subcontractor, and we are not participating in any other Bid(s) as a Joint Venture member, 
and meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance 
with ITB 13; 

(j) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 
consultants, manufacturers, or service providers for any part of the contract, are not subject 
to, and not controlled by any entity or individual that is subject to, a temporary suspension or 
a debarment imposed by the World Bank Group or a debarment imposed by the World Bank 
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Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions 
between the World Bank and other development banks. Further, we are not ineligible under 
the Employer’s Country laws or official regulations or pursuant to a decision of the United 
Nations Security Council; 

(k) State-owned enterprise or institution: We are not a state-owned enterprise or institution / 
We are a state-owned enterprise or institution but meet the requirements of ITB 4.6; 

(l) Commissions, gratuities and fees: We have paid, or will pay the following commissions, 
gratuities, or fees with respect to the Bidding process or execution of the Contract:  

 

Name of Recipient Address Reason Amount 

    

    

    

    

 
(If none has been paid or is to be paid, indicate “none.”) 

 
(m) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract between us, 
until a formal contract is prepared and executed;  

(n) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated 
cost Bid, the Most Advantageous Bid or any other Bid that you may receive; and 

(o) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person 
acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(p) Adjudicator: We accept the appointment of the person proposed in Bid Data Sheet as the 
Adjudicator.   

 
 

Name of the Bidder: *_____________________________________________ 
 
Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** ___________ 
 
Title of the person signing the Bid: _____________________________________________ 
 
Signature of the person named above: __________________________________________ 
 
Date signed ___________________day of _____________, _______ 
 
 
 
 
 
*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder 
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached 
with the Bid 
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BILL OF QUANTITIES (BOQs) 
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Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to enable 
bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use 
in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 
detail to distinguish between the different classes of Works, or between Works of the same nature 
carried out in different locations or in other circumstances which may give rise to different 
considerations of cost.  Consistent with these requirements, the layout and contents of the Bill of 
Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside the 
items included in the Bill of Quantities, is high. To facilitate checking by the Employer of the 
realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise the 
following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor shall be paid for work executed 
on a daywork basis. 

(b) Nominal quantities for each item of daywork, to be priced by each Bidder at daywork 
rates as Bid.  The rate to be entered by the Bidder against each basic daywork item 
should include the Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible 
price increases should be provided as a provisional sum in the Summary priced Bill of Quantities.  
The inclusion of such provisional sums often facilitates budgetary approval by avoiding the need 
to request periodic supplementary approvals as the future need arises.  Where such provisional 
sums or contingency allowances are used, the Special Conditions of Contract should state the 
manner in which they shall be used, and under whose authority (usually the Project Manager’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by 
other contractors should be indicated in the relevant part of the Bill of Quantities as a particular 
provisional sum with an appropriate brief description.  A separate procurement procedure is 
normally carried out by the Employer to select such specialized contractors.  To provide an 
element of competition among the Bidders in respect of any facilities, amenities, attendance, etc., 
to be provided by the successful Bidder as prime Contractor for the use and convenience of the 
specialist contractors, each related provisional sum should be followed by an item in the Bill of 
Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc. 
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Grand Summary 

Item No. Description 

Amount in 
Words 

Amount in 
Figures 

(PKR) (PKR) 

1 Bill A) General Items   

2 Bill B) Road Works   

3 Bill C): Daywork Summary   

Total of Bills (1+2+3)   

Bid Price (Carried forward to Letter of Bid)    

Bid Price without Specified Provisional Sum   
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Bill A: General Items 

Sr 
No. 

Description Unit Qty 
Unit Rate 

(Rs) 

Amount   
in 

Words 
(Rs) 

Amount 
in 

Figures 
(Rs) 

Pay 
Item No 

1 

Environmental Testing 
During Construction Phase 
from EPA certified 
laboratory 

     
General 
Specs 
5.12 

1-a 
Air Quality (CO, CO2, NOx, 
SOx, PM2.5, PM10, SPM) 
for 24 hours 

No’s 5    
General 
Specs 
5.12 

1-b 
Noise Level and Dust 
Emission (PM2.5, PM10, 
SPM) 

P.S  200,000   
General 
Specs 
5.12 

2 
Environment Social Health 
& Safety (ESHS) Officer 

P.S  800,000   
General 
Specs 

8.3 

3 

Personal Protective 
Equipment (PPE) for 50 
employees for the 
provision of dust masks, 
safety shoes, helmet, 
jackets, safety goggles, 
gloves, first aid box, ear 
plugs 

P.S   800,000     
General 
Specs 
5.16 

4  

Insurance for loss or 
damage to the Works, 
Equipment, Property and 
Personal Injury under Sub-
Clause 13.1(a)(b)(c)(d) of 
G.C. 

P.S   4,500,000     
General 
Specs 

13,14,15 

5  Local Indirect Taxes P.S    4,500,000    
General 
Specs 

17 

6  Adjudicator P.S    3,000,000    
General 
Specs 

19 

Total For Specified Provisional Sum (1-
b,2,3,4,5,6) 

13,800,000    
  

Total Cost Bill-A General Item and 
Specified Provisional Sum 
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BILL-B Road Works Summary 

Bill No. Description 
Amount in 

Words (PKR) 
Amount in  

Figures (PKR) 

 Bill B) Road Works   

B-1 Earth Work And Allied Activities   

B-2 Surface Course & Pavement   

B-3 Structures (Retaining/Breast Walls)   

B-4 Drainage And Erosion Works   

B-5 Causeways (12. No’s)   
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BILL NO. B-1: EARTH WORK AND ALLIED ACTIVITIES 
 

Sr 
No. 

Description Unit Qty 
Unit 
Rate 
(Rs) 

Amount 
in  

Words 
(Rs) 

Amount 
in 

Figures 
(Rs) 

Pay Item 
No 

1 Clearing and Grubbing Sq.m 2,730     

 Tech 
Specs 

Note (1) 

2 
Removal of Trees 150 - 
300mm Girth 

Each 10   

 Tech 
Specs 

Note (1) 

3 
 

Removal of Trees 301 - 
600mm Girth 

Each 5   

 Tech 
Specs 

Note (1) 

4 
Removal of Trees 601 or 
Over Girth 

Each 5   

 Tech 
Specs 

Note (1) 

5 
Compaction of Natural 
Ground 

Sq.m 2,730     

 Tech 
Specs 

Note (1) 

6 
Excavate Unclassified 
Surplus Material 

Cu.m 11,900     

 Tech 
Specs 
Item 

106da 

7 

Formation of 
Embankment from 
Unclassified roadway 
excavation 

Cu.m 4,100     

 Tech 
Specs 

Item 108 
ai 

8 

Subgrade Preparation in 
Existing Road Without 
Fill  (Existing track / sub 
surface dressing & 
preparation) 

Sq.m 10,900     

 
Tech 

Specs 
Note (1) 

TOTAL COST BILL NO. B-1      
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BILL NO. B-2 SURFACE COURSE & PAVEMENT 

Sr. 
No. 

Description Unit Qty 
Unit 
Rate 
(Rs) 

 Amount 
in 

Words 
(Rs)  

Amount 
in 

Figures 
(Rs) 

Pay 
Item No 

1 
Concrete Class A3 (On Ground) 
4000 PSI 

 Cu.m 2,477     

 Tech 
Specs 

Note (1) 

2 
Reinforcement as per AASHTO 
M-31 GRADE 60 

 Ton  44     

 Tech 
Specs 

Note (1) 

3 
Pre molded Joint Filler 12 mm 
thick with Bitumastic Joint Seal 

Sq.m 40     

 Tech 
Specs 

Note (1) 

 TOTAL COST BILL NO. B-2       
  

BILL NO. B-3 STRUCTURES (RETAINING/BREAST WALLS) 

Sr 
No. 

Description Unit Qty 
Unit 
Rate 
(Rs) 

 Amount 
in 

Words 
(Rs)  

Amount 
in 

Figures 
(Rs) 

Pay 
Item No 

1 
Structural Excavation In Common 
Material 

Cu.m 1,700     

 Tech 
Specs 

Note (1) 

2 Lean Concrete                   Cu.m 800     
 Tech 

Specs 
Note (1) 

3 Concrete Class B (Coping) Cu.m 120     
 Tech 

Specs 
Note (1) 

4 
Stone Masonry Random with 
Mortar 

Cu.m 3,230     
 Tech 

Specs 
Note (1) 

 
Stone Masonry Dressed 
Uncoursed With Mortar (For 
Parapet Wall) 

Cu.m 380   
 Tech 

Specs 
Note (1) 

5 
Dismantling of Structures and 
Obstructions 

Cu.m 110     
 Tech 

Specs 
Note (1) 

6 PVC Pipe 4" Dia. R.m 140     

 Tech 
Specs 
Item 01 

NS 

TOTAL COST FOR BILL NO B-3      
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BILL NO. B-4 DRAINAGE AND EROSION WORKS 
  

Sr. 
No. 

Description Unit Qty 
Unit 
Rate 
(Rs) 

Amount 
in 

Words 
(Rs) 

Amount 
in 

Figures 
(Rs) 

Pay 
Item No 

1  Grouted Rip Rap Class "A" Cu.m 143     

 
Tech 

Specs 
Note (1) 

TOTAL COST FOR BILL NO. B-4         
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BILL-B5: CAUSEWAY SUMMARY  

Item 
No 

Description  
No of 

Cause- 
way 

Cost per 
Causeway 

 Amount 
in  

Words 
(PKR)  

 Amount 
in 

Figures 
(PKR)   

B-5.1 Causeways (Length = 5m) 9        

B-5.2 Causeways (Length = 8m) 3        

  Total Cost  12        
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BILL-B-5.1: CAUSEWAYS - 5 METER 

  

Sr. No. Description   Qty   Unit 
Unit 
Rate 

(PKR) 

Amount 
in 

Words 
(PKR)  

Amount 
in 

Figures 
(PKR)  

 Pay 
Item 
No.  

 

1 Lean Concrete 1.88  Cu.m       
Tech 
Specs 

Note (1) 

 

2 
Concrete Class "A3" Under 
Ground" 

7.84  Cu.m       
Tech 
Specs 

Note (1) 

 

3 
Concrete Class "A3" On 
Ground" 

7.43  Cu.m       
Tech 
Specs 

Note (1) 

 

4 
Reinforcement as per 
AASHTO M-31 Grade 60 

0.83  ton       
Tech 
Specs 

Note (1) 

 

5 RIP RAP CLASS "A" 11.00  Cu.m       
Tech 
Specs 

Note (1) 

 

6 
Structural excavation in 
medium rock material 

7.84  Cu.m       
Tech 
Specs 

Note (1) 

 

7 
Compaction of natural 
ground 

24.75  Sq.m       
Tech 
Specs 

Note (1) 

 

  Cost per Causeway           
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BILL-B5.2: CAUSEWAYS - 8 METER 
  

Item No Description   Qty   Unit 
Unit 
Rate 

(PKR) 

Amount 
in 

Words 
(PKR)  

Amount 
in 

Figures 
(PKR) 

Pay 
Item 
No.  

401f Lean Concrete 3.01 Cu.m       

Tech 
Specs 

Note (1)  

401a3i 
Concrete Class "A3" 
Under Ground" 

14.44 Cu.m       

 Tech 
Specs 

Note (1) 

401a3ii 
Concrete Class "A3" On 
Ground" 

11.88 Cu.m       

 Tech 
Specs 

Note (1) 

404 b 
Reinforcement as per 
AASHTO M-31 Grade 
60 

1.33 ton       

Tech 
Specs 

Note (1)  

509a RIP RAP CLASS "A" 24.20 Cu.m       

Tech 
Specs 

Note (1)  

107cii 
Structural excavation in 
medium rock material 

14.44 Cu.m       

Tech 
Specs 

Note (1)  

104 
Compaction of natural 
ground 

39.60 Sq.m       

Tech 
Specs 

Note (1)  

  
 Cost per Causeway 
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Bill-C: Daywork Summary 

Sr. 
No. 

Description Unit Quantity 
Unit 
Rate 
(Rs) 

Amount 
in 

Words 
(Rs) 

Amount 
in 

Figures  
(Rs) 

Schedule of Daywork Rates: 1. Labor 

1 Foreman Hour 100      

2 Skilled Labor Hour 125      

3 Unskilled Labor Hour 150      

5 Mason Hour 50      

6 Carpenter (1st class) Hour 50      

7 Steel Fixer/Fitter Hour 50      

8 Driver for Vehicle (upto 10 ton) Hour 75      

9 Welder (Grade-1) Hour 75      

10 Plumber Hour 125      

1) Total-Schedule of Daywork Rates: Labor    
 

Schedule of Daywork Rates: 2. Materials  

1 
Cement, Ordinary Portland or Equivalent 
in Bags 

kg 2,500     
 

2 
Mild Steel Reinforcing Bar upto 16mm 
diameter Grade 60 

kg 1,000     
 

3 Fine Aggregates Cu.m  75      

4 Coarse Aggregates Cu.m  125      

2) Total - Schedule of Daywork Rates: Materials                    

Schedule of Daywork Rates: 3. Contractor’s Equipment 

1 Tractor 50HP capacity Hour 30      

2 Compressor 10 m3/ min Hour 30      

3 
Tractor and Trolley with Jack Capacity 
7m3 

Hour 50     
 

4 Dumper (10 Ton Capacity) Hour 50      

5 
Water Tanker trolley 500 gallon with farm 
tractor 

Hour 50     
 

6 Drum Type Concrete Mixer 0.25 m3 Hour 125      

7 Hand Held Jack Hammer Hour 100      

8 Excavator (EX 200) Hour 125    

3) Total - Schedule of Daywork Rates: Contractor’s Equipment               

 Total Day work (1+2+3)                  
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Form of Bid Security 

(Bank Guarantee) 
__________________________ 

Beneficiary:  ____________________________ 

Request for Bids No: ________________________________ 

Date: ____________________________ 

BID GUARANTEE No.: ________________________________ 

Guarantor: __________________________________________________ 

We have been informed that_________________________ (hereinafter called "the Applicant") 
has submitted or will submit to the Beneficiary its Bid (hereinafter called "the Bid") for the 
execution of _________________ under Request for Bids No. _________ (“the RFB”).  

Furthermore, we understand that, according to the Beneficiary’s conditions, Bids must be 
supported by a Bid guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of ___________________ 
(_________) upon receipt by us of the Beneficiary’s complying supported by the Beneficiary’s 
statement, whether in the demand itself or a separate signed document accompanying or 
identifying the demand, stating either that the Applicant: 

(a)  has withdrawn its Bid during the period of Bid validity specified by the Applicant in 
the Letter of Bid (“the Bid Validity Period”), or any extension thereto provided by 
the Applicant; or 

(b)  having been notified of the acceptance of its Bid by the Beneficiary during the period of 
Bid validity, (i) fails to execute the contract agreement or (ii) fails to furnish the performance 
security and, if required, the Environmental and Social (ES) Performance Security, in 
accordance with the Instructions to Bidders (“ITB”) of the Beneficiary’s bidding document. 

This guarantee will expire: (a) if the Applicant is the successful Bidder, upon our receipt of copies 
of the contract agreement signed by the Applicant and the performance security and, if required, 
the Environmental and Social (ES)  Performance Security, issued to the Beneficiary in relation 
to such contract agreement; and (b) if the Applicant is not the successful Bidder, upon the earlier 
of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant of the results of the 
Bidding process; or (ii) twenty-eight days after the end of the  Bid Validity Period.  

Consequently, any demand for payment under this guarantee must be received by us at the 
office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, 
ICC Publication No. 758. 

_____________________________ 

[signature(s)] 
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Technical Proposal 

Technical Proposal Forms 

 

- Key Personnel Schedule  
 

- Equipment 
 

- Site Organization 
 
- Method Statement 
 

- Mobilization Schedule 
 
- Construction Schedule 

 
- ES Management Strategies and Implementation Plans 

 
- Code of Conduct (ES) 
 

- Others 
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Form PER -1 Key Personnel Schedule 

Bidders should provide the names and details of the suitably qualified Key Personnel to perform 
the Contract. The data on their experience should be supplied using the Form PER-2 below for 
each candidate.  

 

Key Personnel  

1. Title of position*: 

 Name of candidate:  

 
Duration of 
appointment: 

 

 
Time 
commitment: for 
this position: 

 

 
Expected time 
schedule for this 
position: 

 

2. Title of position*:  

 Name of candidate: 

 
Duration of 
appointment: 

 

 
Time 
commitment: for 
this position: 

 

 
Expected time 
schedule for this 
position: 

 

3. Title of position*:  

 Name of candidate: 

 
Duration of 
appointment: 

 

 
Time 
commitment: for 
this position: 

 

 
Expected time 
schedule for this 
position: 

 

4. Title of position*:  

 Name of candidate:   

 
Duration of 
appointment: 

 

 
Time 
commitment: for 
this position: 
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Expected time 
schedule for this 
position: 

 

5. Title of position*:  

 Name of candidate 

 
Duration of 
appointment: 

 

 
Time 
commitment: for 
this position: 

 

 
Expected time 
schedule for this 
position: 

 

 
*As listed in Section III.  
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Form PER-2: Resume and Declaration - Key Personnel 

 

Name of Bidder 

 

 

Position [#1]:  

 

Personnel 
information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 

 Academic qualifications: 

 

 Language proficiency:  

 

details  

 Address of employer: 

 

 Telephone: 

 

Contact (manager / personnel 
officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical 
and managerial experience relevant to the project. 

Project  Role 
Duration of 
involvement 

Relevant experience 

    

    

    

 
Declaration  
 
I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 
information contained in this Form PER-2 correctly describes myself, my qualifications and my 
experience. 
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I confirm that I am available as certified in the following table and throughout the expected time 
schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of 
contract: 

 

Time commitment:  

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) my disqualification from participating in the Bid; 

(c) my dismissal from the contract. 

 

Name of Key Personnel:    

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 
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Form EQU: Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to 
meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 
Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 
equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 
to the extent possible. Fields with asterisk (*) shall be used for evaluation. 
 

Type of Equipment* 
 

Equipment 
Information 

Name of manufacturer,  
 
 
 

Model and power rating 

 Capacity* 
 
 

Year of manufacture* 

Current 
Status 

Current location 
 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 
The following information shall be provided only for equipment not owned by the Bidder. 
 

Owner Name of owner 
 

 Address of owner 
 

  

 Telephone 
 

Contact name and title 

 Fax 
 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Site Organization (Form TP-1) 

 
[Insert Site Organization Information] 
 

(a) Bidders should consider submission of Organization Charts and Manning Schedules reflecting a combined site 

organization chart with supporting functions which should indicate in the head office organization, site 

organization and all partners and subcontractors.  

(b) The Manning schedule of Key Personnel shall be based on the individuals indicated in Forms PER-1 and PER-

2 
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Method Statement (Form TP-2) 

 
[Insert Method Statement] 

(a) Bidders shall prepare the provision of their Methods Statements incorporating inter-alia, the following 

1. Method Statements for each part of the Works 
2. Material Procurement 
3. Project Quality Plan 
4. Progress Control 
5. Safety and Security Control Plan 
6. Environment Protection Policy 
7. Sequencing of Works 

(b) Among the above, “Method Statements for each part of the Works” Bidders should consider:  

1. Clear description of the method that the Bidder proposes to adopt for the execution of all Sections 
and parts of the Works. 

2. Demonstration in sufficient detail the Bidder’s understanding of the scope of the Works and all 
relevant requirements of the Bid Documents. 

3. Bidder’s should consider, inter-alia, the following  
i. Mobilization; construction of contractor’s camp accommodation, temporary huts and 

offices, concrete production facilities including aggregates; 
ii. Construction, excavation works, concrete work; handling and placing methods, 

sequences, formwork details, dewatering system etc. and utility works, general 
construction details; 

The Bidder shall indicate his proposals for Temporary Facilities and First Aid Stations to be located at 
individual work site. All proposed activities by the Bidder should complement the Construction Methods 
and Construction Time Schedule. 
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Mobilization & Investigation Schedule (Form TP-3) 

 
[Insert Mobilization Schedule] 

 
 

(a) The Bidder should consider submission of a mobilization schedule for Site mobilization; construction of 

Contractor’s temporary facilities and Site Investigations any other enabling facilities or works prior to 

execution of the Permanent Works.   
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Construction Schedule (Form TP-4) 

 
[Insert Construction Schedule] 

The Bidder is advised to refer to the Supplementary Information given at end of Technical Specifications 
and Table of Summary of Sections in Particular Conditions, Part-A, Contract Data for preparing the 
detailed construction schedule. 
 

(a) The submitted Construction Schedule should take due account of the Contractor’s obligations to 
coordinate and plan the work: (i) to accommodate the requirements of the Other Contractors engaged 
by the Employer upon the other Lots under the Project, (ii) to meet the stipulated Time for Completion 
for the whole of the Works and the Time for Completion of the various parts of the Works, and (iii) to 
accommodate the requirements of the Contract, with due consideration on relevant information 
provided in Bid Documents including the  Defects Notification Period. The schedule shall include  

a) Network drawings; 

b) Tabular listings of early starts and finishes, late starts and finishes, free and total floats; 

c) Computer generated bar charts, defining the Critical Path 

d) Periods required for work carried out by other contractors 

e) Periods required for work carried out by sub-contractors; 

f) Information on shutdown periods, vacation day, and other non-working time periods; and 

g) Schedule of equipment and plant and manpower mobilization schedule. 

 

(b) The Schedule may be computer based using Microsoft Project or equivalent.  
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Contractor’s Environmental and Social Management Plan(C-
ESMP) - (Form TP-5) 

 

The Bidder shall submit Contractor’s Environmental and Social Management Plan (C-ESMP) 
comprising Traffic Management Plan (TMP), Health and Safety Management Plan (HSMP), 
Solid Waste Management Plan (SWMP) and all relevant management plans which shall 
address but not limited to the following environmental and social implementation strategies 
/risks: 

• Air Emissions and Ambient Air Quality  

• Water and Soil Contamination  

• Fuel and Hazardous Materials Management  

• Construction & Demolition (C&D) Waste Management  

• Noise  

• Ecology 

• Management of construction and labor camps/housing 

• Cultural or Religious Strategies (Chance Find) 

• Traffic Management Strategies  

• Grievance Redress Mechanism 

• Health and Safety 

• Community Health and Safety 

• Occupational Health and Safety 

• Job Hazard Analysis 

• Permit to Work System 

• Permit to Work System (PTWS) 

Describe in detail the activities/actions, materials, equipment, management processes etc. 
that will be implemented by the Contractor. It shall be mandatory for the Contractor to include 
these strategies/plans in sub-contracts (if any).  
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Code of Conduct: Environmental and Social (ES) – (Form 
TP-6) 

 

The Bidder shall submit the Code of Conduct that will contain environmental and social 
obligations on Contractor’s personnel and subcontractors. The Code of Conduct shall 
address, but not limited, to the following: 

• Compliance with Contractual environmental and social obligations. 

•  The use of illegal substances 

• Non-Discrimination in dealing with the local community, the Employer’s and Project 
Manager’s personnel, and the Contractor’s personnel (including sub-contractors and day 
workers) e.g., discrimination on the basis of family status, ethnicity, race, gender, religion, 
language, political, conviction etc. 

• Avoidance of conflicts of interest (such that employment, or any sort of preferential 
favors, are not provided to any person with whom there is a financial, family, or personal 
connection) 

• Respecting social norms 

• Protection and proper use of property e.g., to prohibit theft, carelessness. 

• Consequences to breach Code of Conduct 

The code of conduct shall contain a statement that the term “child” / “children” 

means any person(s) under the age of 18 years. 
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested 
in the corresponding Information Sheets included hereunder 
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Form ELI -1.1: Bidder Information Form 

Date: _________________ 
RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 

Page __________of _______________pages 

 

Bidder's name 

 

In case of Joint Venture (JV), name of each member: 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 
establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.  
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Form ELI -1.2: Information Form for JV Bidders 

(to be completed for each member of Joint Venture) 
Date: _______________ 

RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 
Page _______________ of ____________ pages 

 

Bidder’s Joint Venture name: 

 

 JV member’s name: 

 

 JV member’s country of registration: 

 

 JV member’s year of constitution: 

 

 JV member’s legal address in country of constitution: 

 

 JV member’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
registration documents of the legal entity named above, in accordance with ITB 4.4. 

  In case of a state-owned enterprise or institution, documents establishing legal and 
financial autonomy, operation in accordance with commercial law, and is not under the 
supervision of the Employer, in accordance with ITB 4.6. 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 
ownership.  
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Form CON – 2: Historical Contract Non-Performance, 
Pending Litigation and Litigation History 

Bidder’s Name: ________________ 

Date: ______________________ 

Joint Venture Member’s Name_________________________ 

RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 
Page _______________of ______________pages 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January 2019 specified in Section III, Evaluation 
and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January 2019 specified in Section III, Evaluation and 
Qualification Criteria, requirement 2.1 

Year Non- 
performed 
portion of 
contract 

Contract Identification 

 

Total Contract 
Amount  

PKR 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification:  

Name of Employer:  

Address of Employer:  

Reason(s) for nonperformance: 

 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 
2.3 as indicated below. 
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Year of 
dispute 

Amount in 
dispute 
(currency) 

Contract Identification Total Contract 
Amount  

PKR 

  Contract Identification: _________ 

Name of Employer: ____________ 

Address of Employer: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Employer:  

Address of Employer:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 
Criteria, Sub-Factor 2.4. 
  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, 
Sub-Factor 2.4 as indicated below. 

Year of 
award 

Outcome as 
percentage of 
Net Worth  

Contract Identification Total Contract 
Amount  

PKR 

[insert 
year] 

[insert percentage] Contract Identification:  
Name of Employer:  
Address of Employer:  
Matter in dispute:  
Party who initiated the dispute: [indicate 
“Employer” or “Contractor”] 
Reason(s) for Litigation and award 
decision  
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Form CON – 3: Environmental and Social Performance 
Declaration 

Bidder’s Name: ________________ 

Date: ______________________ 

Joint Venture Member’s Name: _________________________ 

RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 
Page _______________of ______________pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 
contract and/or called the performance security for a contract for reasons related to Environmental 
and Social (ES) performance since the date specified in Section III, Qualification Criteria, and 
Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have 
been suspended or terminated and/or Performance Security called by an employer(s) for reasons 
related to Environmental and Social (ES) performance since the date specified in Section III, 
Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 

 

Total Contract 
Amount  

PKR 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification:  

Name of Employer:  

Address of Employer:  

Reason(s) for suspension or termination: [indicate main 
reason(s) e.g. for GBV/ SEA breaches] 

 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification:  

Name of Employer:  

Address of Employer:  

Reason(s) for suspension or termination: [indicate main 
reason(s)] 

 

… … [list all applicable contracts]  

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 
Amount  

PKR 

  

[insert 
year] 

Contract Identification: [indicate complete contract name/ number, and 
any other identification] 

Name of Employer: [insert full name] 
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Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 
e.g. for GBV/ SEA breaches] 
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Form CCC: Current Contract Commitments / Works in 
Progress 

 

Bidders and each member of a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, 
or for contracts approaching completion, but for which an unqualified, full completion certificate 
has yet to be issued. 
 
 

Name of 
contract 

Employer, contact 
address/tel/fax 

Value of 
outstanding 
work 
(PKR) 

Estimated 
completion date 

Average 
monthly 
invoicing over 
last six months 
(PKR/month) 

1. 
 

    

2. 
 

    

3. 
 

    

4. 
 

    

5. 
 

    

etc. 
 

    

 



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-IV, Bidding Forms 

BF-37 

 

Form FIN – 3.1: Financial Situation and Performance 

Bidder’s Name: ________________ 

Date: ______________________ 

Joint Venture Member’s Name_________________________ 

RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 
Page _______________of ______________pages 

1. Financial data 

Type of Financial information 
in 
(PKR) 

Historic information for previous _________years, 
______________ 
PKR  

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating 
Activities 

     

 
  



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-IV, Bidding Forms 

 

BF-38 

 

2. Sources of Finance 
 
Specify sources of finance to meet the cash flow requirements on works currently in progress 
and for future contract commitments. 
 

No. Source of Finance Amount (PKR) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 

3. Financial documents 
 
The Bidder and its parties shall provide copies of financial statements for five (05) years pursuant to 

Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial statements shall: 

 
(a)  reflect the financial situation of the Bidder or in case of JV member, and not an affiliated 

entity (such as parent company or group member). 

 
(b) be independently audited or certified in accordance with local legislation. 

 
(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 

 

 Attached are copies of financial statements1  for the five (05) years required above; and 

complying with the requirements 

 
 
 

  

 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of 

bid, the reason for this should be justified. 
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Form FIN - 3.2: Average Annual Construction Turnover 

Bidder's Name: ________________ 
Date: ___________________________ 

Joint Venture Member’s Name: _______________________ 
RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 

Page ______________of ________________pages 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

[indicate year] [insert amount and indicate currency] 

  

  

  

  

Average Annual 
Construction 
Turnover* 

 

  *See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2 
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Form FIN - 3.3: Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 
credit, and other financial means, net of current commitments, available to meet the total 
construction cash flow demands of the subject contract or contracts as specified in Section III, 
Evaluation and Qualification Criteria. 

Source of financing Amount (PKR) 

1. 
 

 

2. 
 

 

3. 
 

 

4. 
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Form EXP - 4.1: General Construction Experience 

Bidder's Name: ________________ 
Date: ___________________________ 

Joint Venture Member’s Name: _______________________ 
RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 

Page ______________of ________________pages 

Starting 
Year 

Ending 
Year 

Contract Identification Role of 
Bidder 

  Contract name: ____________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ____________________ 

 Address: _____________________________ 
 

 

  Contract name: _________________________ 
Brief Description of the Works performed by the 
Bidder: _____________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

 Address: _________________________ 
 

 

  Contract name: ________________________ 
Brief Description of the Works performed by the 
Bidder: __________________________ 
Amount of contract: ___________________ 
Name of Employer: ___________________ 

 Address: _________________________ 
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Form EXP - 4.2(a): Specific Construction and Contract 
Management Experience 

Bidder's Name: ________________ 
Date: ___________________________ 

Joint Venture Member’s Name: _______________________ 
RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 

Page ______________of ________________pages 
 

Similar Contract No. 
 

Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 Prime 

Contractor  
Member in JV  
 

Management 
Contractor 
 

Sub-
contractor 
 

Total Contract Amount in PKR    

If member in a JV or subcontractor, 
specify participation in total Contract 
amount 

   

Employer's Name:  
Address: 

Telephone/fax number 

E-mail: 
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Form EXP - 4.2(a) Specific Construction and Contract 
Management Experience (cont.) 

 
Similar Contract No. Information 

Description of the similarity in 
accordance with Sub-Factor 4.2(a) 
of Section III: 

 

1. Amount  

2. Physical size of required works 
items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key 
activities 

 

6. Other Characteristics  
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Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Name: ________________ 

Date: ______________________ 

Joint Venture Member’s Name_________________________ 

Subcontractor's Name (as per ITB 34.2 and 34.3): _______________ 

RFB No. and title: DASU-LADP-RTR Rehabilitation and Improvement of Tayal Road 

Page _______________of ______________pages 

Subcontractor's Name (as per ITB 34.2 and 34.3): ________________ 
All subcontractors for key activities must complete the information in this form as per ITB 34.2 
and 34.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 
 

1. Key Activity:  

i) Concrete Work Approx Qty = 3650 Cu.m , Production Rate = 610 Cu.m / month. 

ii)  Reinforcement Work Approx Qty = 55 Ton, Production Rate = 10 Ton / month. 

iii)  Stone Masonry Random with Mortar Approx Quantity = 3600 Cu.m Production Rate = 600 Cu.m / 

month. 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
 

Prime 
Contractor 
 

Member in  
JV 
 

Management 
Contractor 
 

Sub-
contractor 
 

Total Contract Amount in PKR  
  

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of 
the year 
 

Total quantity in 
the contract 
(i) 

Percentage  
participation 
(ii) 

Actual 
Quantity 
Performed  
(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

Employer’s Name:   
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Address: 

Telephone/fax number 

E-mail: 

 

 

 

 
Information 

Employer’s Name:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

  

 
Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section III: 
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Services in Bank-
Financed Procurement 
 
  
In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time 
firms, goods and services from the following countries are excluded from this Bidding 
process: 

 
Under ITB 4.8 (a) and 5.1 The country with which Government of Islamic Republic of 

Pakistan prohibits the commercial relations.  

Under ITB 4.8 (b) and 5.1 “None”  
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SECTION-VI  

FRAUD AND CORRUPTION 
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Section VI - Fraud and Corruption 

(Section VI shall not be modified) 
 
1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to 

procurement under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, 
sub-consultants, service providers or suppliers; any agents (whether declared or not); 
and any of their personnel, observe the highest standard of ethics during the 
procurement process, selection and contract execution of Bank-financed contracts, 
and refrain from Fraud and Corruption. 
 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to 

obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence improperly 

the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v. “Obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 

material to the investigation or making false statements to investigators 

in order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s inspection 

and audit rights provided for under paragraph 2.2 e. below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

sub-contractors, service providers, suppliers and/ or their employees, has, directly 

or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 

practices in competing for the contract in question; 
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c. In addition to the legal remedies set out in the relevant Legal Agreement, may 

take other appropriate actions, including declaring mis procurement, if the Bank 

determines at any time that representatives of the Borrower or of a recipient of 

any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, 

coercive, or obstructive practices during the procurement process, selection 

and/or execution of the contract in question,  without the Borrower having taken 

timely and appropriate action satisfactory to the Bank to address such practices 

when they occur, including by failing to inform the Bank in a timely manner at the 

time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 

Bank’s prevailing sanctions policies and procedures, may sanction a firm or 

individual, either indefinitely or for a stated period of time, including by publicly 

declaring such firm or individual ineligible (i) to be awarded or otherwise benefit 

from a Bank-financed contract, financially or in any other manner;1 (ii) to be a 

nominated2 sub-contractor, consultant, manufacturer or supplier, or service 

provider of an otherwise eligible firm being awarded a Bank-financed contract; 

and (iii) to receive the proceeds of any loan made by the Bank or otherwise to 

participate further in the preparation or implementation of any Bank-financed 

project;  

e. Requires that a clause be included in bidding/request for proposals documents 

and in contracts financed by a Bank loan, requiring (i) bidders 

(applicants/proposers), consultants, contractors, and suppliers, and their sub-

contractors, sub-consultants, service providers, suppliers, agents personnel, 

permit the Bank to inspect3 all accounts, records and other documents relating 

to the procurement process, selection and/or contract execution, and to 

have them audited by auditors appointed by the Bank. 

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 
(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder 
in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the 
bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 
by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such 
activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, 
and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in 
hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; 
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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 Specifications 

 
The Specifications are described in the Volume 2 of this document. 
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Environmental and Social Requirements  

 
The Environmental and Social Requirements are described in the Volume 2 of this document. 
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Key Personnel 

No. Position/specialization 
Quantity  Relevant academic 

qualifications 

Minimum years of 
relevant work 
experience No.  

1 Project Manager  01 BSc (Civil Engineering) Minimum 15 years  

2 
Contract/Planning 
Engineer  

01 BSc (Civil Engineering) Minimum 5 years 

3 Site Engineer  01 BSc (Civil Engineering) Minimum 1 year 

4 Surveyor/Inspector 02 DAE (Civil) Minimum 5 years  

Suitable experts in the following specializations 

5 
Environmental and 
Social (ES) Officer 

01 

Bachelor degree in 
Environmental 
Sciences/Engineering (This 
officer shall also have a 
certificate issued by IOSH 
(Institution of Occupational 
Safety and Health) most 
preferably NEBOSH 
(National Examination 
Board in Occupational 
Safety and Health)) 

Minimum 3 years’ 
experience in 
monitoring and 
managing 
environment and 
social risks in 
construction works 
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Drawings 

The Drawings are attached in the Volume 2 of this document. 
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Supplementary Information 

Not Applicable (NA) 
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General Conditions (GC) 

PAKISTAN WATER AND POWER DEVELOPMENT AUTHORITY 
 
 

PROCUREMENT OF WORKS 

REHABILITATION AND IMPROVEMENT OF TAYAL ROAD 

NCB NO. DASU-LADP-RTR 
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Section VIII - General Conditions of Contract 

 
These General Conditions of Contract (GCC), read in conjunction with the Particular 
Conditions of Contract (PCC) and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. 
 
These General Conditions of Contract have been developed on the basis of considerable 
international experience in the drafting and management of contracts, bearing in mind a 
trend in the construction industry towards simpler, more straightforward language. 
 
The GCC can be used for both smaller admeasurement contracts and lump sum 
contracts. 
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General Conditions of Contract 

A.  General 

1. Definitions 
1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 
accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any 
defects. 

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump-sum contract. It 
includes a lump-sum price for each activity, which is 
used for valuations and for assessing the effects of 
Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the 
first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 
PCC. 

(e) Bill of Quantities means the priced and completed Bill 
of Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 
Clause 42 hereunder. 

(g) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in 
accordance with GCC Sub-Clause 57.1. 

(h) The Contract is the Contract between the Employer and 
the Contractor to execute, complete, and maintain the 
Works. It consists of the documents listed in GCC Sub-
Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding 
document submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 
stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on 
a time basis for the Contractor’s employees and 
Equipment, in addition to payments for associated 
Materials and Plant. 

(n) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate 
issued by Project Manager upon correction of defects by 
the Contractor. 
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(p) The Defects Liability Period is the period named in the 
PCC pursuant to GCC Sub-Clause 38.1 and calculated 
from the Completion Date. 

(q) Drawings means the drawings of the Works, as 
included in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Employer in 
accordance with the Contract, include calculations and 
other information provided or approved by the Project 
Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 
to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a 
permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 
the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it 
is intended that the Contractor shall complete the Works.  
The Intended Completion Date is specified in the PCC.  
The Intended Completion Date may be revised only by 
the Project Manager by issuing an extension of time or 
an acceleration order. 

(w) Materials are all supplies, including consumables, used 
by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 
(or any other competent person appointed by the 
Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible 
for supervising the execution of the Works and 
administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were 
included in the bidding document and are factual and 
interpretative reports about the surface and subsurface 
conditions at the Site. 

(cc) Specification means the Specification of the Works 
included in the Contract and any modification or addition 
made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 
when the Contractor shall commence execution of the 
Works.  It does not necessarily coincide with any of the 
Site Possession Dates. 
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(ee) A Subcontractor is a person or corporate body who has 
a Contract with the Contractor to carry out a part of the 
work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are 
needed for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 
Manager which varies the Works. 

(hh) The Works are what the Contract requires the 
Contractor to construct, install, and turn over to the 
Employer, as defined in the PCC. 

(ii) “Contractor’s Personnel” refers to all personnel whom 
the Contractor utilizes on the Site or other places where 
the Works are carried out, including the staff, labor and 
other employees of each Subcontractor. 

(jj) “Key Personnel” means the positions (if any) of the 
Contractor’s personnel that are stated in the 
Specification.  

(kk) “ES” means Environmental and Social (including 
Sexual Exploitation and Abuse (SEA), and Sexual 
Harassment (SH)); 

(ll) “Sexual Exploitation and Abuse” “(SEA)” means the 
following: 

Sexual Exploitation is defined as any actual or 
attempted abuse of position of vulnerability, differential 
power or trust, for sexual purposes, including, but not 
limited to, profiting monetarily, socially or politically from 
the sexual exploitation of another. In Bank financed 
operations/projects, sexual exploitation occurs when 
access to or benefit from a Bank financed Goods, Works, 
Non-consulting Services or Consulting Services is used to 
extract sexual gain;  

Sexual Abuse is defined as the actual or threatened 
physical intrusion of a sexual nature, whether by force or 
under unequal or coercive conditions;   

(mm) “Sexual Harassment” “(SH)” is defined as unwelcome 
sexual advances, requests for sexual favors, and other 
verbal or physical conduct of a sexual nature by the 
Contractor’s Personnel with other Contractor’s or 
Employer’s Personnel; and  

(nn) “Employer’s Personnel” refers to the Project Manager 
and all other staff, labor and other employees (if any) of 
the Project Manager and of the Employer engaged in 
fulfilling the Employer’s obligations under the Contract; 
and any other personnel identified as Employer’s 
Personnel, by a notice from the Employer or the Project 
Manager to the Contractor. 

2. Interpretation 
2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 
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and words indicating the plural also include the singular.  
Headings have no significance. Words have their normal 
meaning under the language of the Contract unless specifically 
defined. The Project Manager shall provide instructions 
clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in 
the GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specification, 

(g) Drawings, 

(h) Bill of Quantities,19 and 

(i) any other document listed in the PCC as forming part               
of the Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the 
Contract are stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall 
comply with the import of goods and services prohibitions in the 
Employer’s country when 

(a) as a matter of law or official regulations, the Borrower’s 
country prohibits commercial relations with that country;  

or  

(b) by an act of compliance with a decision of the United 
Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s Country 
prohibits any import of goods from that country or any 
payments to any country, person, or entity in that country. 

4. Project 
Manager’s 
Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

5. Delegation 5.1 Unless Otherwise specified in the PCC, the Project Manager 
may delegate any of his duties and responsibilities to other 
people, except to the Adjudicator, after notifying the Contractor, 
and may revoke any delegation after notifying the Contractor. 

 
19  In lump-sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.” 
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6. Communica-
tions 

6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing. A notice shall 
be effective only when it is delivered. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval 
of the Employer in writing. Subcontracting shall not alter the 
Contractor’s obligations. The Contractor shall require that its 
Subcontractors execute the Works in accordance with the 
Contract, including complying with the relevant ES requirements 
and the obligations set out in Sub-Clause 28.1 

7.2 Submission by the Contractor for approval of the Project 
Manager, addition of any Subcontractor not named in the 
Contract, shall also include the Subcontractor’s declaration in 
accordance with Appendix C- Sexual exploitation and Abuse 
(SEA) and/or Sexual Harassment (SH) Performance 
Declaration. 

8. Other 
Contractors 

8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities, utilities, and the Employer 
between the dates given in the Schedule of Other Contractors, 
as referred to in the PCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. 
The Employer may modify the Schedule of Other Contractors, 
and shall notify the Contractor of any such modification. 

8.2 The Contractor shall also, as stated in the Specification or as 
instructed by the Project Manager, cooperate with and allow 
appropriate opportunities for the Employer’s or any other 
personnel, notified to the Contractor by the Employer or Project 
Manager, to conduct any environmental and social assessment. 
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9. Personnel and 
Equipment 

9.1 The Contractor shall employ the Key Personnel and use the 
Equipment identified in its Bid, to carry out the Works or other 
personnel and Equipment approved by the Project Manager. 
The Project Manager shall approve any proposed replacement 
of Key Personnel and Equipment only if their relevant 
qualifications or characteristics are substantially equal to or 
better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove (or 
cause to be removed) any person employed on the Site or 
Works, including the Key Personnel (if any), who: 

(a) persists in any misconduct or lack of care; 

(b) carries out duties incompetently or negligently; 

(c) fails to comply with any provision of the Contract; 

(d) persists in any conduct which is prejudicial to safety, 
health, or the protection of the environment; 

(e) based on reasonable evidence, is determined to have 
engaged in Fraud and Corruption during the execution 
of the Works;  

(f) has been recruited from the Employer’s Personnel; 

(g) undertakes behavior which breaches the Code of 
Conduct for Contractor’s Personnel (ES). 

If appropriate, the Contractor shall then promptly appoint (or 
cause to be appointed) a suitable replacement with equivalent 
skills and experience.  

Notwithstanding any requirement from the Project Manager to 
remove or cause to remove any person, the Contractor shall 
take immediate action as appropriate in response to any 
violation of (a) through (g) above. Such immediate action shall 
include removing (or causing to be removed) from the Site or 
other places where the Works are being carried out, any 
Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or 
(g) above or has been recruited as stated in (f) above.” 

9.3 The Contractor shall take all necessary safety measures to 
avoid the occurrence of incidents and injuries to any third party, 
associated with the use of, if any, Equipment on public roads or 
other public infrastructure. The Contractor shall monitor road 
safety incidents and accidents to identify negative safety issues, 
and establish and implement necessary measures to resolve 
them. 

9.4 Labor 

9.4.1 Engagement of Staff and Labor. The Contractor shall provide 
and employ on the Site for the execution of the Works such 
skilled, semi-skilled and unskilled labor as is necessary for the 
proper and timely execution of the Contract. The Contractor is 
encouraged, to the extent practicable and reasonable, to 
employ staff and labor with appropriate qualifications and 
experience from sources within the Country. 

Unless otherwise provided in the Contract, the Contractor shall 
be responsible for the recruitment, transportation, 
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accommodation and welfare facilities in accordance with GCC 
Sub-Clause 9.3.6, of the Contractor’s Personnel, and for all 
payments in connection therewith. 

The Contractor shall provide the Contractor’s Personnel 
information and documentation that are clear and 
understandable regarding their terms and conditions of 
employment. The information and documentation shall set out 
their rights under relevant labor laws applicable to the 
Contractor’s Personnel (which will include any applicable 
collective agreements), including their rights related to hours of 
work, wages, overtime, compensation and benefits, as well as 
those arising from any requirements in the Specification. The 
Contractor’s Personnel shall be informed when any material 
changes to their terms or conditions of employment occur. 

9.4.2 Conditions of Labor. The Contractor shall inform the 
Contractor’s Personnel about: 

(a) any deduction to their payment and the conditions of such 
deductions in accordance with the applicable laws or as 
stated in the Specification; and 

(b) their liability to pay personal income taxes in the Country in 
respect of such of their salaries, wages, allowances and 
any benefits as are subject to tax under the laws of the 
Country for the time being in force.  

The Contractor shall perform such duties in regard to such 
deductions thereof as may be imposed on him by such laws.  

Where required by applicable laws or as stated in the 
Specification, the Contractor shall provide the Contractor’s 
Personnel written notice of termination of employment and 
details of severance payments in a timely manner. The 
Contractor shall have paid the Contractor’s Personnel (either 
directly or where appropriate for their benefit) all due wages 
and entitlements including, as applicable, social security 
benefits and pension contributions, on or before the end of 
their engagement/ employment. 

9.4.3 The Contractor may bring into the Country any foreign 
personnel who are necessary for the execution of the Works to 
the extent allowed by the applicable Laws. The Contractor shall 
ensure that these personnel are provided with the required 
residence visas and work permits. The Employer will, if 
requested by the Contractor, use its best endeavors in a timely 
and expeditious manner to assist the Contractor in obtaining 
any local, state, national, or government permission required 
for bringing in the Contractor’s personnel. 

9.4.4 The Contractor shall at its own expense provide the means of 
repatriation to and the Contractor’s Personnel employed on the 
Contract at the Site to their various home countries. It shall also 
provide suitable temporary maintenance of all such persons 
from the cessation of their employment on the Contract to the 
date programmed for their departure. In the event that the 
Contractor defaults in providing such means of transportation 
and temporary maintenance, the Employer may provide the 
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same to such personnel and recover the cost of doing so from 
the Contractor. 

9.4.5 Disorderly conduct. The Contractor shall at all times during the 
progress of the Contract use its best endeavors to prevent any 
unlawful, riotous or disorderly conduct or behavior by or 
amongst the Contractor’s Personnel.  

9.4.6 Facilities for Staff and Labor. Except as otherwise stated in the 
Specification, the Contractor shall provide and maintain all 
necessary accommodation and welfare facilities for the 
Contractor’s Personnel. If stated in the Specification, the 
Contractor shall give access to or provide services that 
accommodate the physical, social and cultural needs of the 
Contractor’s Personnel. The Contractor shall also provide 
similar facilities for the Employer’s Personnel if stated in the 
Specification. 

9.4.7 The Contractor shall, in all dealings with the Contractor’s 
Personnel, pay due regard to all recognized festivals, official 
holidays, religious or other customs and all local laws and 
regulations pertaining to the employment of labor. The 
Contractor shall provide the Contractor’s Personnel annual 
holiday and sick, maternity and family leave, as required by 
applicable laws or as stated in the Specification. 

9.4.8 Supply of Foodstuffs. The Contractor shall arrange for the 
provision of a sufficient supply of suitable food as may be stated 
in the Specification at reasonable prices for the Contractor’s 
Personnel for the purposes of or in connection with the 
Contract. 

9.4.9 Supply of Water. The Contractor shall, having regard to local 
conditions, provide on the Site an adequate supply of drinking 
and other water for the use of the Contractor’s Personnel. 

9.4.10 Measures against Insect and Pest Nuisance. The Contractor 
shall at all times take the necessary precautions to protect the 
Contractor’s Personnel employed on the Site from insect and 
pest nuisance, and to reduce the danger to their health. The 
Contractor shall comply with all the regulations of the local 
health authorities, including use of appropriate insecticide. 

9.4.11 Alcoholic Liquor or Drugs. The Contractor shall not, otherwise 
than in accordance with the laws of the Country, import, sell, 
give, barter or otherwise dispose of any alcoholic liquor or 
drugs, or permit or allow importation, sale, gift, barter or 
disposal thereto by Contractor’s Personnel. 

9.4.12 Arms and Ammunition. The Contractor shall not give, barter, or 
otherwise dispose of, to any person, any arms or ammunition 
of any kind, or allow Contractor’s Personnel to do so. 

9.4.13 Funeral Arrangements. The Contractor shall be responsible, to 
the extent required by local regulations, for making any funeral 
arrangements for any of its local employees who may die while 
engaged upon the Works. 

9.4.14 Forced Labor. The Contractor, including its Subcontractors, 
shall not employ or engage forced labor. Forced labor consists 
of any work or service, not voluntarily performed, that is exacted 
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from an individual under threat of force or penalty, and includes 
any kind of involuntary or compulsory labor, such as indentured 
labor, bonded labor or similar labor-contracting arrangements.  

No persons shall be employed or engaged who have been 
subject to trafficking. Trafficking in persons is defined as the 
recruitment, transportation, transfer, harboring or receipt of 
persons by means of the threat or use of force or other forms 
of coercion, abduction, fraud, deception, abuse of power, or of 
a position of vulnerability, or of the giving or receiving of 
payments or benefits to achieve the consent of a person having 
control over another person, for the purposes of exploitation. 

9.4.15 Child Labor. The Contractor, including its Subcontractors, shall 
not employ or engage a child under the age of 14 unless the 
national law specifies a higher age (the minimum age).  

The Contractor, including its Subcontractors, shall not employ 
or engage a child between the minimum age and the age of 18 
in a manner that is likely to be hazardous, or to interfere with, 
the child’s education, or to be harmful to the child’s health or 
physical, mental, spiritual, moral, or social development. 

The Contractor including its Subcontractors, shall only employ 
or engage children between the minimum age and the age of 
18 after an appropriate risk assessment has been conducted 
by the Contractor with the Project Manager’s approval. The 
Contractor shall be subject to regular monitoring by the Project 
Manager that includes monitoring of health, working conditions 
and hours of work.  

Work considered hazardous for children is work that, by its 
nature or the circumstances in which it is carried out, is likely 
to jeopardize the health, safety, or morals of children. Such 
work activities prohibited for children include work: 

(a) with exposure to physical, psychological or sexual 
abuse; 

(b) underground, underwater, working at heights or in 
confined spaces;  

(c) with dangerous machinery, equipment or tools, or 
involving handling or  

(d) transport of heavy loads;  

(e) in unhealthy environments exposing children to 
hazardous substances, agents, or processes, or to 
temperatures, noise or vibration damaging to health; or 

(f) under difficult conditions such as work for long hours, 
during the night or in confinement on the premises of 
the employer. 

9.4.16  Employment Records of Workers. The Contractor shall keep 
complete and accurate records of the employment of labor at 
the Site. The records shall include the names, ages, genders, 
hours worked, and wages paid to all workers. These records 
shall be summarized on a monthly basis and submitted to the 
project Manager. 
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9.4.17 Workers’ Organizations. In countries where the relevant labor 
laws recognize workers’ rights to form and to join workers’ 
organizations of their choosing and to bargain collectively 
without interference, the Contractor shall comply with such 
laws. In such circumstances, the role of legally established 
workers’ organizations and legitimate workers’ representatives 
will be respected, and they will be provided with information 
needed for meaningful negotiation in a timely manner. Where 
the relevant labor laws substantially restrict workers’ 
organizations, the Contractor shall enable alternative means for 
the Contractor’s Personnel to express their grievances and 
protect their rights regarding working conditions and terms of 
employment. The Contractor shall not seek to influence or 
control these alternative means. The Contractor shall not 
discriminate or retaliate against the Contractor’s Personnel who 
participate, or seek to participate, in such organizations and 
collective bargaining or alternative mechanisms. Workers’ 
organizations are expected to fairly represent the workers in the 
workforce. 

9.4.18 Non-Discrimination and Equal Opportunity. The Contractor 
shall not make decisions relating to the employment or 
treatment of Contractor’s Personnel on the basis of personal 
characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment of Contractor’s 
Personnel on the principle of equal opportunity and fair 
treatment, and shall not discriminate with respect to any 
aspects of the employment relationship, including recruitment 
and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to 
training, job assignment, promotion, termination of employment 
or retirement, and disciplinary practices.  

Special measures of protection or assistance to remedy past 
discrimination or selection for a particular job based on the 
inherent requirements of the job shall not be deemed 
discrimination. The Contractor shall provide protection and 
assistance as necessary to ensure non-discrimination and 
equal opportunity, including for specific groups such as women, 
people with disabilities, migrant workers and children (of 
working age in accordance with GCC Sub-Clause 9.4.15).  

9.4.19 Contractor’s Personnel Grievance Mechanism. The Contractor 
shall have a grievance mechanism for Contractor’s Personnel, 
and where relevant the workers’ organizations stated in GCC 
Sub-Clause 9.4.17, to raise workplace concerns. The grievance 
mechanism shall be proportionate to the nature, scale, risks 
and impacts of the Contract. The mechanism shall address 
concerns promptly, using an understandable and transparent 
process that provides timely feedback to those concerned in a 
language they understand, without any retribution, and shall 
operate in an independent and objective manner.  

The Contractor’s Personnel shall be informed of the grievance 
mechanism at the time of engagement for the Contract, and 
the measures put in place to protect them against any reprisal 
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for its use. Measures will be put in place to make the grievance 
mechanism easily accessible to all Contractor’s Personnel.  

The grievance mechanism shall not impede access to other 
judicial or administrative remedies that might be available, or 
substitute for grievance mechanisms provided through 
collective agreements. 

The grievance mechanism may utilize existing grievance 
mechanisms, providing that they are properly designed and 
implemented, address concerns promptly, and are readily 
accessible to Contractor’s Personnel. Existing grievance 
mechanisms may be supplemented as needed with Contract-
specific arrangements. 

9.4.20 Training of Contractor’s Personnel. The Contractor shall 
provide appropriate training to relevant Contractor’s Personnel 
on ES aspects of the Contract, including appropriate 
sensitization on prohibition of SEA and SH, and health and 
safety training reffered in GCC  Sub Clause 18.2.  

As stated in the Specification or as instructed by the Project 
Manager, the Contractor shall also allow appropriate 
opportunities for the relevant Contractor’s Personnel to be 
trained on ES aspects of the Contract by the Employer’s 
Personnel. 

The Contractor shall provide training on SEA and SH, including 
its prevention, to any of its personnel who has a role to 
supervise other Contractor’s Personnel.  

10. Employer’s and 
Contractor’s 
Risks 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which 
this Contract states are Contractor’s risks. 

11. Employer’s 
Risks 

11.1 From the Start Date until the Defects Liability Certificate has 
been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result 
of the Works or 

(ii) negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any person 
employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, 



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-VIII, General Conditions 

GC-15 

Plant, and Materials is an Employer’s risk except loss or damage 
due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risks 
are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 
and the Contractor, insurance cover from the Start Date to the 
end of the Defects Liability Period, in the amounts and 
deductibles stated in the PCC for the following events which 
are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the 
Contract; and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date. All such insurance shall provide 
for compensation to be payable in the types and proportions of 
currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may effect the insurance 
which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due 
to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 
without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site 
Data referred to in the PCC, supplemented by any information 
available to the Contractor. 
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15. Contractor to 
Construct the 
Works 

15.1 The Contractor shall construct and install the Works in 
accordance with the Specifications and Drawings. 

15.2 If the Contract specifies that the Contractor shall design any part 
of the permanent Works, the Contractor shall take into the 
Employer’s requirements which may include, if stated in the 
Specification: 

(a) designing structural elements of the Works taking into 
account climate change considerations;  

(b) applying the concept of universal access (the concept of 
universal access means unimpeded access for people 
of all ages and abilities in different situations and under 
various circumstances; and 

(c) considering the incremental risks of the public’s potential 
exposure to operational accidents or natural hazards, 
including extreme weather events. 

16. The Works to Be 
Completed by 
the Intended 
Completion 
Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the 
Intended Completion Date. 

16.2 The Contractor shall not carry out mobilization to the Site unless 
the Project Manager gives approval, an approval that shall not be 
unreasonably delayed, to the measures the Contractor proposes 
to address environmental and social   risks and impacts, which at 
a minimum shall include applying the Management Strategies 
and Implementation Plans (MSIPs) and Code of Conduct for 
Contractor’s Personnel submitted as part of the Bid and agreed 
as part of the Contract.  

The Contractor shall submit, to the Project Manager for its 
approval any additional MSIPs as are necessary to manage the 
ES risks and impacts of ongoing Works. These MSIPs 
collectively comprise the Contractor’s Environmental and Social 
Management Plan (C-ESMP). The Contractor shall review the 
C-ESMP, periodically (but not less than every six (6) months), 
and update it as required to ensure that it contains measures 
appropriate to the Works. The updated C-ESMP shall be 
submitted to the Project Manager for its approval. 

17. Approval by the 
Project Manager 

17.1 The Contractor shall submit Specifications and Drawings 
showing the proposed Temporary Works to the Project 
Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 
Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 
design of the Temporary Works, where required. 
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17.5 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by 
the Project Manager before this use. 

18. Health, Safety 
and Protection 
of the 
Environment 

18.1 The Contractor shall be responsible for the safety of all activities 
on the Site. 

18.2 The Contractor shall: 

(a) comply with all applicable health and safety regulations and 
Laws; 

(b) comply with all applicable health and safety obligations 
specified in the Contract; 

(c) take care for the health and safety of all persons entitled to be 
on the Site and other places, if any, where the Works are being 
executed; 

(d)  keep the Site and Works clear of unnecessary obstruction so 
as to avoid danger to these persons; 

(e) provide fencing, lighting, safe access, guarding and watching 
of the Works until the issue of the Contract Certificate of 
Completion;  

(f) provide any Temporary Works (including roadways, footways, 
guards and fences) which may be necessary, because of the 
execution of the Works, for the use and protection of the public 
and of owners and occupiers of adjacent land.  

(g) provide health and safety training of Contractor’s Personnel as 
appropriate and maintain training records; 

(h) actively engage the Contractor’s Personnel in promoting 
understanding, and methods for, implementation of health and 
safety requirements, as well as in providing information to 
Contractor’s Personnel, training on occupational safety and 
health, and provision of personal protective equipment without 
expense to the Contractor’s Personnel;  

(i) put in place workplace processes for Contractor’s Personnel 
to report work situations that they believe are not safe or 
healthy, and to remove themselves from a work situation which 
they have reasonable justification to believe presents an 
imminent and serious danger to their life or health;  

(j) Contractor’s Personnel who remove themselves from such 
work situations shall not be required to return to work until 
necessary remedial action to correct the situation has been 
taken. Contractor’s Personnel shall not be retaliated against or 
otherwise subject to reprisal or negative action for such 
reporting or removal;  

(k) where the Employer’s Personnel, any other contractors 
employed by the Employer, and/or personnel of any legally 
constituted public authorities and private utility companies are 
employed in carrying out, on or near the site, of any work not 
included in the Contract, collaborate in applying the health and 
safety requirements, without prejudice to the responsibility of 
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the relevant entities for the health and safety of their own  
personnel; and  

(l) establish and implement a system for regular (not less than 
six-monthly) review of health and safety performance and the 
working environment. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit to 
the Project Manager for its approval a health and safety manual 
which has been specifically prepared for the Works, the Site and 
other places (if any) where the Contractor intends to execute the 
Works.  

The health and safety manual shall be in addition to any other 
similar document required under applicable health and safety 
regulations and laws. 

The health and safety manual shall set out all the health and 
safety requirements under the Contract,  

(a) which shall include at a minimum: 

(i) the procedures to establish and maintain a safe 
working environment without risk to health at all 
workplaces, machinery, equipment and processes 
under the control of the Contractor, including control 
measures for chemical, physical and biological 
substances and agents;  

(ii) details of the training to be provided, records to be 
kept; 

(iii) the procedures for prevention, preparedness and 
response activities to be implemented in the case of 
an emergency event (i.e. an unanticipated incident, 
arising from both natural and man-made hazards, 
typically in the form of fire, explosions, leaks or spills, 
which may occur for a variety of different reasons 
including failure to implement operating procedures 
that are designed to prevent their occurrence, 
extreme weather or lack of early warning); 

(iv) remedies for adverse impacts such as occupational 
injuries, deaths, disability and disease;  

(v) the measures to be taken to avoid or minimize the 
potential for community exposure to water-borne, 
water-based, water-related, and vector-borne 
diseases,  

(vi) the measures to be implemented to avoid or minimize 
the spread of communicable diseases (including 
transfer of Sexually Transmitted Diseases or 
Infections (STDs), such as HIV virus) and non-
communicable diseases associated with the 
execution of the Works, taking into consideration 
differentiated exposure to and higher sensitivity of 
vulnerable groups. This includes taking measures to 
avoid or minimize the transmission of communicable 
diseases that may be associated with the influx of 
temporary or permanent Contract-related labor;  
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(vii) the policies and procedures on the management and 
quality of accommodation and welfare facilities if such 
accommodation and welfare facilities are provided by 
the Contractor in accordance with GCC Sub-Clause 
9.4.6; and 

(b) any other requirements stated in the Specification. 

18.3 Protection of the environment 

(a) The Contractor shall take all necessary measures to: 
protect the environment (both on and off the Site); and  

(b)  limit damage and nuisance to people and property 
resulting from pollution, noise and other results of the 
Contractor’s operations and/ or activities. 

The Contractor shall ensure that emissions, surface discharges, 
effluent and any other pollutants from the Contractor’s activities 
shall exceed neither the values indicated in the Specification, nor 
those prescribed by applicable laws. 

In the event of damage to the environment, property and/or 
nuisance to people, on or off Site as a result of the Contractor’s 
operations, the Contractor shall agree with the Project Manager  
the appropriate actions and time scale to remedy, as practicable, 
the damaged environment to its former condition. The Contractor 
shall implement such remedies at its cost to the satisfaction of the 
Project Manager 

19. Archaeological    
and Geological 
Findings 

19.1 All fossils, coins, articles of value or antiquity, structures, groups 
of structures, and other remains or items of geological, 
archaeological, paleontological, historical, architectural or 
religious interest found on the Site shall be placed under the care 
and custody of the Employer. The Contractor shall: 

(a) take all reasonable precautions, including fencing-off the 
area or site of the finding, to avoid further disturbance and 
prevent Contractor’s Personnel or other persons from 
removing or damaging any of these findings;  

(b) train relevant Contractor’s Personnel on appropriate 
actions to be taken in the event of such findings; and 

(c) implement any other action consistent with the 
requirements of the Specification and relevant laws.  

The Contractor shall, as soon as practicable after discovery of 
any such finding, notify the Project Manager of such discoveries 
and carry out the Project Manager’s instructions for dealing with 
them. 

20. Possession of 
the Site 

20.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date 
stated in the PCC, the Employer shall be deemed to have 
delayed the start of the relevant activities, and this shall be a 
Compensation Event. 

21. Access to the 
Site 

21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager (including the Bank staff or 
consultants acting on the Bank’s behalf, stakeholders and third 
parties, such as independent experts, local communities, or 
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non-governmental organizations), including to carry out 
environmental and social audit, as appropriate, access to the 
Site and to any place where work in connection with the Contract 
is being carried out or is intended to be carried out. 

22. Instructions, 
Inspections and 
Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site 
is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 
to cause its Subcontractors and subconsultants to keep, 
accurate and systematic accounts and records in respect of the 
Works in such form and details as will clearly identify relevant 
time changes and costs.  

22.3 Inspections & Audit by the Bank 

Pursuant to paragraph 2.2 e. of Appendix A to the GCC Fraud 
and Corruption Contractor shall permit and shall cause its 
agents (where declared or not), subcontractors, subconsultants, 
service providers, suppliers and personnel, to permit, the Bank 
and/or persons appointed by the Bank to inspect the Site and/or 
the accounts, records and other documents relating to the 
procurement process, selection and/or contract execution, and 
to have such accounts, records and other documents audited by 
auditors appointed by the Bank if requested by the Bank. The 
Contractor’s and its Subcontractors’ and subconsultants’ 
attention is drawn to GCC Sub-Clause 25.1 (Fraud and 
Corruption) which provides, inter alia, that acts intended to 
materially impede the exercise of the Bank’s inspection and 
audit rights constitute a prohibited practice subject to contract 
termination (as well as to a determination of ineligibility pursuant 
to the Bank’s prevailing sanctions procedures). 

23. Appointment of 
the Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 
the Contractor, at the time of the Employer’s issuance of the 
Letter of Acceptance. If, in the Letter of Acceptance, the 
Employer does not agree on the appointment of the Adjudicator, 
the Employer will request the Appointing Authority designated 
in the PCC, to appoint the Adjudicator within 14 days of receipt 
of such request.  

23.2 Should the Adjudicator resign or die, or should the Employer and 
the Contractor agree that the Adjudicator is not functioning in 
accordance with the provisions of the Contract, a new 
Adjudicator shall be jointly appointed by the Employer and the 
Contractor.  In case of disagreement between the Employer and 
the Contractor, within 30 days, the Adjudicator shall be 
designated by the Appointing Authority designated in the PCC 
at the request of either party, within 14 days of receipt of such 
request. 

24. Procedure for 
Disputes 

24.1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
Manager by the Contract or that the decision was wrongly taken, 
the decision shall be referred to the Adjudicator within 14 days 
of the notification of the Project Manager’s decision. 
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24.2 The Adjudicator shall give a decision in writing within 28 days of 
receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid by the hour at the rate specified 
in the PCC, together with reimbursable expenses of the types 
specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor, whatever decision is 
reached by the Adjudicator. Either party may refer a decision of 
the Adjudicator to an Arbitrator within 28 days of the 
Adjudicator’s written decision. If neither party refers the dispute 
to arbitration within the above 28 days, the Adjudicator’s 
decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named and in 
the place specified in the PCC.  

25. Fraud and 
Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 
Guidelines and its prevailing sanctions policies and procedures 
as set forth in the WBG’s Sanctions Framework, as set forth in 
Appendix A to the GCC. 

25.2 The Employer requires the Contractor to disclose any 
commissions or fees that may have been paid or are to be paid 
to agents or any other party with respect to the bidding process 
or execution of the Contract. The information disclosed must 
include at least the name and address of the agent or other 
party, the amount and currency, and the purpose of the 
commission, gratuity or fee. 

26. Stakeholder 
Engagement 

19.2 The Contractor shall provide relevant contract-related 
information, as the Employer and/or Project Manager may 
reasonably request to conduct Stakeholder engagements. 
“Stakeholder” refers to individuals or groups who: 

(i) are affected or likely to be affected by the Contract; and  
(ii) may have an interest in the Contract.  

The Contractor may also directly participate in Stakeholder 
engagements, as the Employer and/or Project Manager may 
reasonably request. 

27. Suppliers (other 
than 
Subcontractors
) 

27.1 Forced Labor: The Contractor shall take measures to require its 
suppliers (other than Subcontractors) not to employ or engage 
forced labor including trafficked persons as described in GCC 
Sub-Clause 9.4.14. If forced labor/trafficking cases are 
identified, the Contractor shall take measures to require the 
suppliers to take appropriate steps to remedy them. Where the 
supplier does not remedy the situation, the Contractor shall 
within a reasonable period substitute the supplier with a supplier 
that is able to manage such risks. 

27.2 Child Labor: The Contractor shall take measures to require its 
suppliers (other than Subcontractors) not to employ or engage 
child labor as described in GCC Sub-Clause 9.4.15. If child labor 
cases are identified, the Contractor shall take measures to 
require the suppliers to take appropriate steps to remedy them. 
Where the supplier does not remedy the situation, the 
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Contractor shall within a reasonable period substitute the 
supplier with a supplier that is able to manage such risks. 

27.3 Serious Safety Issues: The Contractor, including its 
Subcontractors, shall comply with all applicable safety 
obligations, including as stated in GCC Sub-Clause 18.2. The 
Contractor shall also take measures to require its suppliers 
(other than Subcontractors) to adopt procedures and mitigation 
measures adequate to address safety issues related to their 
personnel. If serious safety issues are identified, the Contractor 
shall take measures to require the suppliers to take appropriate 
steps to remedy them. Where the supplier does not remedy the 
situation, the Contractor shall within a reasonable period 
substitute the supplier with a supplier that is able to manage 
such risks.  

27.4 Obtaining natural resource materials in relation to supplier: The 
Contractor shall obtain natural resource materials from suppliers 
that can demonstrate, through compliance with the applicable 
verification and/ or certification requirements, that obtaining 
such materials is not contributing to the risk of significant 
conversion or significant degradation of natural or critical 
habitats such as unsustainably harvested wood products, gravel 
or sand extraction from river beds or beaches. 

If a supplier cannot continue to demonstrate that obtaining such 
materials is not contributing to the risk of significant conversion 
or significant degradation of natural or critical habitats, the 
Contractor shall within a reasonable period substitute the 
supplier with a supplier that is able to demonstrate that they are 
not significantly adversely impacting the habitats. 

28. Code of 
Conduct 

28.1 The Contractor shall have a Code of Conduct for the 
Contractor’s Personnel.  

The Contractor shall take all necessary measures to ensure that 
each Contractor’s Personnel is made aware of the Code of 
Conduct including specific behaviors that are prohibited, and 
understands the consequences of engaging in such prohibited 
behaviors.   

These measures include providing instructions and 
documentation that can be understood by the Contractor’s 
Personnel and seeking to obtain that person’s signature 
acknowledging receipt of such instructions and/or 
documentation, as appropriate. 

The Contractor shall also ensure that the Code of Conduct is 
visibly displayed in multiple locations on the Site and any other 
place where the Works will be carried out, as well as in areas 
outside the Site accessible to the local community and project 
affected people. The posted Code of Conduct shall be provided 
in languages comprehensible to Contractor’s Personnel, 
Employer’s Personnel and the local community. 

The Contractor’s Management Strategy and Implementation 
Plans shall include appropriate processes for the Contractor to 
verify compliance with these obligations.   
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29. Security of the 
Site 

29.1 The Contractor shall be responsible for the security of the Site, 
and: 

(a) for keeping unauthorized persons off the Site;  

(b) authorized persons shall be limited to the Contractor’s 
Personnel, the Employer’s personnel, and to any other 
personnel identified as authorized personnel (including 
the Employer’s other contractors on the Site), by a notice 
from the Employer or the Project Manager to the 
Contractor. 

Subject to GCC Sub-Clause 16.2, the Contractor shall submit 
for the Project Manager’s No-objection a security management 
plan that sets out the security arrangements for the Site. 

The Contractor shall (i) conduct appropriate background checks 
on any personnel retained to provide security; (ii) train the 
security personnel adequately (or determine that they are 
properly trained) in the use of force (and where applicable, 
firearms), and appropriate conduct towards Contractor’s 
Personnel, Employer’s Personnel and affected communities; 
and (iii) require the security personnel to act within the 
applicable Laws and any requirements set out in the 
Specification.  

The Contractor shall not permit any use of force by security 
personnel in providing security except when used for preventive 
and defensive purposes in proportion to the nature and extent 
of the threat. 

In making security arrangements, the Contractor shall also 
comply with any additional requirements stated in the 
Specification.” 

B.  Time Control 

30. Program and 
Progress 
Reports 

30.1 Within the time stated in the PCC, after the date of the Letter 
of Acceptance, the Contractor shall submit to the Project 
Manager for approval a Program showing the general 
methods, arrangements, order, and timing for all the activities 
in the Works. In the case of a lump-sum contract, the activities 
in the Program shall be consistent with those in the Activity 
Schedule. The Project Manager’s approval of the Program 
shall not alter the Contractor’s obligations. The Contractor may 
revise the Program and submit it to the Project Manager again 
at any time.  A revised Program shall show the effect of 
Variations and Compensation Events. 

30.2 An update of the Program shall be a program showing the 
actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

30.3 The Contractor shall monitor progress of the Works and submit 
to the Project manager progress report and any updated 
Program showing the actual progress achieved and the effect 
of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities, at 
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intervals no longer than the periods stated in the PCC. If the 
Contractor does not submit an updated Program within this 
period, the Project Manager may withhold the amount stated in 
the PCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on 
which the overdue Program has been submitted. In the case of 
lump-sum Contract, the Contractor shall provide an updated 
Activity Schedule within 14 days of being instructed to by the 
Project Manager. 

30.4 Unless otherwise stated in the Specification, each progress 
report shall include the Environmental and Social (ES) metrics 
set out in Appendix B.   

30.5 In addition to the progress reports, the Contractor shall inform 
the Project Manager immediately of any allegation, incident or 
accident in the Site, which has or is likely to have a significant 
adverse effect on the environment, the affected communities, 
the public, Employer’s Personnel or Contractor’s Personnel. 
This includes, but is not limited to, any incident or accident 
causing fatality or serious injury; significant adverse effects or 
damage to private property; or any allegation of SEA and/or SH. 
In case of SEA and/or SH, while maintaining confidentiality as 
appropriate, the type of allegation (sexual exploitation, sexual 
abuse or sexual harassment), gender and age of the person 
who experienced the alleged incident should be included in the 
information. 

The Contractor, upon becoming aware of the allegation, 
incident or accident, shall also immediately inform the Project 
Manager of any such incident or accident on the 
Subcontractors’ or suppliers’ premises relating to the Works 
which has or is likely to have a significant adverse effect on the 
environment, the affected communities, the public, Employer’s 
Personnel, or Contractor’s, its Subcontractors’ and suppliers’ 
personnel. The notification shall provide sufficient detail 
regarding such incidents or accidents. The Contractor shall 
provide full details of such incidents or accidents to the Project 
Manager within the timeframe agreed with the Project 
Manager.  

The Contractor shall require its Subcontractors and suppliers 
(other than Subcontractors) to immediately notify the 
Contractor of any incidents or accidents referred to in this 
Subclause. 

31. Extension of the 
Intended 
Completion 
Date 

31.1 The Project Manager shall extend the Intended Completion 
Date if a Compensation Event occurs or a Variation is issued 
which makes it impossible for Completion to be achieved by the 
Intended Completion Date without the Contractor taking steps 
to accelerate the remaining work, which would cause the 
Contractor to incur additional cost. 

31.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date within 21 days of the 
Contractor asking the Project Manager for a decision upon the 
effect of a Compensation Event or Variation and submitting full 
supporting information. If the Contractor has failed to give early 
warning of a delay or has failed to cooperate in dealing with a 
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delay, the delay by this failure shall not be considered in 
assessing the new Intended Completion Date. 

32. Acceleration 32.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain 
priced proposals for achieving the necessary acceleration from 
the Contractor. If the Employer accepts these proposals, the 
Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor. 

32.2 If the Contractor’s priced proposals for an acceleration are 
accepted by the Employer, they are incorporated in the 
Contract Price and treated as a Variation. 

33. Delays Ordered 
by the Project 
Manager 

33.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

34. Management 
Meetings 

34.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting. The business of a 
management meeting shall be to review the plans for remaining 
work and to deal with matters raised in accordance with the 
early warning procedure. 

34.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending 
the meeting and to the Employer. The responsibility of the 
parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended 
the meeting. 

35. Early Warning 35.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The 
Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date. The 
estimate shall be provided by the Contractor as soon as 
reasonably possible. 

35.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such an 
event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting instruction 
of the Project Manager. 

C.  Quality Control 

36. Identifying 
Defects 

36.1 The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are found. Such 
checking shall not affect the Contractor’s responsibilities. The 
Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project 
Manager considers may have a Defect. 
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37. Tests 37.1 If the Project Manager instructs the Contractor to carry out a test 
not specified in the Specification to check whether any work has 
a Defect and the test shows that it does, the Contractor shall pay 
for the test and any samples. If there is no Defect, the test shall 
be a Compensation Event. 

38. Correction of 
Defects 

38.1 The Project Manager shall give notice to the Contractor of any 
Defects before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain 
to be corrected. 

38.2 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified by 
the Project Manager’s notice. 

39. Uncorrected 
Defects 

39.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected, and the 
Contractor shall pay this amount. 

D.  Cost Control 

40. Contract 
Price20 

40.1 The Bill of Quantities shall contain priced items for the Works to 
be performed by the Contractor. The Bill of Quantities is used to 
calculate the Contract Price. The Contractor will be paid for the 
quantity of the work accomplished at the rate in the Bill of 
Quantities for each item. 

41. Changes in the 
Contract 
Price21 

41.1 If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25 
percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to allow 
for the change. The Project Manager shall not adjust rates from 
changes in quantities if thereby the Initial Contract Price is 
exceeded by more than 15 percent, except with the prior 
approval of the Employer. 

41.2 If requested by the Project Manager, the Contractor shall provide 
the Project Manager with a detailed cost breakdown of any rate 
in the Bill of Quantities. 

42. Variations 

 

42.1 All Variations shall be included in updated Programs22 produced 
by the Contractor. 

42.2 The Contractor shall provide the Project Manager with a 
quotation for carrying out the Variation when requested to do so 

 
20  In lump sum contracts, replace GCC Sub-Clauses 40.1 as follows: 

40.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project 
Manager.  The Activity Schedule shall contain the priced activities for the Works to be performed by the 
Contractor. The Activity Schedule is used to monitor and control the performance of activities on which basis 
the Contractor will be paid. If payment for materials on site shall be made separately, the Contractor shall 
show delivery of Materials to the Site separately on the Activity Schedule. 

21  In lump sum contracts, replace entire GCC Clause 41 with new GCC Sub-Clause 41.1, as follows: 
41.1 The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method 

of working made at the Contractor’s own discretion.  Prices in the Activity Schedule shall not be altered when 
the Contractor makes such changes to the Activity Schedule. 

22  In lump sum contracts, add “and Activity Schedules” after “Programs.” 



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-VIII, General Conditions 

GC-27 

by the Project Manager. The Contractor shall also provide 
information of any ES risks and impacts of the Variation. The 
Project Manager shall assess the quotation, which shall be given 
within seven (7) days of the request or within any longer period 
stated by the Project Manager and before the Variation is 
ordered. 

42.3 If the Contractor’s quotation is unreasonable, the Project 
Manager may order the Variation and make a change to the 
Contract Price, which shall be based on the Project Manager’s 
own forecast of the effects of the Variation on the Contractor’s 
costs. 

42.4 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

42.5 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning.  

42.6 If the work in the Variation corresponds to an item description in 
the Bill of Quantities and if, in the opinion of the Project Manager, 
the quantity of work above the limit stated in Sub-Clause 41.1 or 
the timing of its execution do not cause the cost per unit of 
quantity to change, the rate in the Bill of Quantities shall be used 
to calculate the value of the Variation. If the cost per unit of 
quantity changes, or if the nature or timing of the work in the 
Variation does not correspond with items in the Bill of Quantities, 
the quotation by the Contractor shall be in the form of new rates 
for the relevant items of work. 23 

 42.7 Value Engineering: The Contractor may prepare, at its own cost, 
a value engineering proposal at any time during the performance 
of the contract. The value engineering proposal shall, at a 
minimum, include the following; 

(a)  the proposed change(s), and a description of the difference 
to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 
including a description and estimate of costs (including life 
cycle costs) the Employer may incur in implementing the 
value engineering proposal; and 

(c) a description of any effect(s) of the change on 
performance/functionality. 

(d)   a description of the proposed work to be performed, a 
program for its execution and sufficient ES information to 
enable an evaluation of ES risks and impacts. 

 

 
23  In lump sum contracts, delete this paragraph. 
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The Employer may accept the value engineering proposal if the 
proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 
Employer; or 

(c)  improve the quality, efficiency, safety or sustainability of 
the Facilities; or 

(d)  yield any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 
and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 
the Contractor shall be the percentage specified in the 
PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 
in life cycle costs due to any benefit described in (a) to (d) 
above, the amount to be paid to the Contractor shall be the 
full increase in the Contract Price. 

  
43. Cash Flow 

Forecasts 
43.1 When the Program,24 is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 
flow forecast shall include different currencies, as defined in the 
Contract, converted as necessary using the Contract exchange 
rates. 

44. Payment 
Certificates 

44.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

44.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

44.3 The value of work executed shall be determined by the Project 
Manager. 

44.4 The value of work executed shall comprise the value of the 
quantities of work in the Bill of Quantities that have been 
completed.25 

44.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

44.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 

 
24  In lump sum contracts, add “or Activity Schedule” after “Program.” 
25  In lump sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the 

value of completed activities in the Activity Schedule.” 
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previously certified in any certificate in the light of later 
information. 

44.7 If the Contractor was, or is, failing to perform any ES obligations 
or work under the Contract, the value of this work or obligation, 
as determined by the Project Manager, may be withheld until the 
work or obligation has been performed, and/or the cost of 
rectification or replacement, as determined by the Project 
Manager, may be withheld until rectification or replacement has 
been completed. Failure to perform includes, but is not limited to 
the following:   

(a) failure to comply with any ES obligations or work described 
in the Works’ Requirements which may include: working 
outside site boundaries, excessive dust, failure to keep 
public roads in a safe usable condition, damage to offsite 
vegetation, pollution of water courses from oils or 
sedimentation, contamination of land e.g. from oils, human 
waste, damage to archeology or cultural heritage features, 
air pollution as a result of unauthorized and/or inefficient 
combustion; 

(b) failure to regularly review C-ESMP and/or update it in a 
timely manner to address emerging ES issues, or 
anticipated risks or impacts; 

(c) failure to implement the C-ESMP e.g. failure to provide 
required training or sensitization; 

(d) failing to have appropriate consents/permits prior to 
undertaking Works or related activities; 

(e) failure to submit ES report/s (as described in Appendix B), 
or failure to submit such reports in a timely manner; 

(f) failure to implement remediation as instructed by the 
Project Manager within the specified timeframe (e.g. 
remediation addressing non-compliance/s). 

45. Payments 45.1 Payments shall be adjusted for deductions for advance 
payments and retention. The Employer shall pay the Contractor 
the amounts certified by the Project Manager within 28 days of 
the date of each certificate. If the Employer makes a late 
payment, the Contractor shall be paid interest on the late 
payment in the next payment. Interest shall be calculated from 
the date by which the payment should have been made up to the 
date when the late payment is made at the prevailing rate of 
interest for commercial borrowing for each of the currencies in 
which payments are made. 

45.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause. Interest shall be calculated from the date 
upon which the increased amount would have been certified in 
the absence of dispute. 
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45.3 Unless otherwise stated, all payments and deductions shall be 
paid or charged in the proportions of currencies comprising the 
Contract Price. 

45.4 Items of the Works for which no rate or price has been entered 
in shall not be paid for by the Employer and shall be deemed 
covered by other rates and prices in the Contract. 

46. Compensation 
Events 

46.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date pursuant to GCC Sub-Clause 
20.1. 

(b) The Employer modifies the Schedule of Other Contractors 
in a way that affects the work of the Contractor under the 
Contract. 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 
to carry out additional tests upon work, which is then found 
to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of 
the Letter of Acceptance from the information issued to 
bidders (including the Site Investigation Reports), from 
information available publicly and from a visual inspection 
of the Site. 

(g) The Project Manager gives an instruction for dealing with 
an unforeseen condition, caused by the Employer, or 
additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

46.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended. The Project 
Manager shall decide whether and by how much the Contract 
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Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

46.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast. The Project 
Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

46.4 The Contractor shall not be entitled to compensation to the extent 
that the Employer’s interests are adversely affected by the 
Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

47. Tax 47.1 The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the date 28 days 
before the submission of bids for the Contract and the date of the 
last Completion certificate. The adjustment shall be the change 
in the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a 
result of GCC Clause 49. 

48. Currencies 48.1 Where payments are made in currencies other than the currency 
of the Employer’s Country specified in the PCC, the exchange 
rates used for calculating the amounts to be paid shall be the 
exchange rates stated in the Contractor’s Bid. 

49. Price 
Adjustment 

49.1 Prices shall be adjusted for fluctuations in the cost of inputs only 
if provided for in the PCC. If so provided, the amounts certified 
in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price 
adjustment factor to the payment amounts due in each currency. 
A separate formula of the type specified below applies to each 
Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

 Pc is the adjustment factor for the portion of the Contract 
Price payable in a specific currency “c.” 

 Ac and Bc are coefficients26 specified in the PCC, 
representing the nonadjustable and adjustable portions, 
respectively, of the Contract Price payable in that specific 
currency “c;” and 

 
26  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both 

coefficients shall be the same in the formulae for all currencies, since coefficient A, for the nonadjustable portion 
of the payments, is a very approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components.  The sum of the adjustments for each currency are added to the Contract Price. 
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 Imc is the index prevailing at the end of the month being 
invoiced and Ioc is the index prevailing 28 days before Bid 
opening for inputs payable; both in the specific currency “c.” 

49.2 If the value of the index is changed after it has been used in a 
calculation, the calculation shall be corrected and an adjustment 
made in the next payment certificate. The index value shall be 
deemed to take account of all changes in cost due to fluctuations 
in costs. 

50. Retention 50.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the PCC until Completion of 
the whole of the Works. 

50.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC Sub Clause 57.1, half 
the total amount retained shall be repaid to the Contractor and 
half when the Defects Liability Period has passed and the Project 
Manager has certified that all Defects notified by the Project 
Manager to the Contractor before the end of this period have 
been corrected. The Contractor may substitute retention money 
with an “on demand” Bank guarantee. 

51. Liquidated 
Damages 

51.1 The Contractor shall pay liquidated damages to the Employer at 
the rate per day stated in the PCC for each day that the 
Completion Date is later than the Intended Completion Date.  
The total amount of liquidated damages shall not exceed the 
amount defined in the PCC. The Employer may deduct 
liquidated damages from payments due to the Contractor.  
Payment of liquidated damages shall not affect the Contractor’s 
liabilities. 

51.2 If the Intended Completion Date is extended after liquidated 
damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by 
adjusting the next payment certificate.  The Contractor shall be 
paid interest on the overpayment, calculated from the date of 
payment to the date of repayment, at the rates specified in GCC 
Sub-Clause 45.1. 

52. Bonus 52.1 The Contractor shall be paid a Bonus calculated at the rate per 
calendar day stated in the PCC for each day (less any days for 
which the Contractor is paid for acceleration) that the Completion 
is earlier than the Intended Completion Date. The Project 
Manager shall certify that the Works are complete, although they 
may not be due to be complete. 

53. Advance 
Payment 

53.1 The Employer shall make advance payment to the Contractor of 
the amounts stated in the PCC by the date stated in the PCC, 
against provision by the Contractor of an Unconditional Bank 
Guarantee in a form and by a bank acceptable to the Employer 
in amounts and currencies equal to the advance payment. The 
Guarantee shall remain effective until the advance payment has 
been repaid, but the amount of the Guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. 
Interest shall not be charged on the advance payment. 
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53.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way 
by supplying copies of invoices or other documents to the Project 
Manager. 

53.3 The advance payment shall be repaid by deducting proportionate 
amounts from payments otherwise due to the Contractor, 
following the schedule of completed percentages of the Works 
on a payment basis. No account shall be taken of the advance 
payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, Bonuses, 
or Liquidated Damages. 

54. Securities 54.1 The Performance Security, and if so specified in the PCC an 
environmental and social (ES) performance security, shall be 
provided to the Employer no later than the date specified in the 
Letter of Acceptance and shall be issued in an amount specified 
in the PCC, by a bank or surety acceptable to the Employer, and 
denominated in the types and proportions of the currencies in 
which the Contract Price is payable. The Performance Security 
shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a Bank Guarantee, and 
until one year from the date of issue of the Certificate of 
Completion in the case of a Performance Bond. 

55. Dayworks 55.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be 
used only when the Project Manager has given written 
instructions in advance for additional work to be paid for in that 
way. 

55.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager.  Each 
completed form shall be verified and signed by the Project 
Manager within two days of the work being done. 

55.3 The Contractor shall be paid for Dayworks subject to obtaining 
signed Dayworks forms. 

56. Cost of 
Repairs 

56.1 Loss or damage to the Works or Materials to be incorporated in 
the Works between the Start Date and the end of the Defects 
Correction periods shall be remedied by the Contractor at the 
Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

E.  Finishing the Contract 

57. Completion 57.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Works, and the Project Manager 
shall do so upon deciding that the whole of the Works is 
completed. 

58. Taking Over 58.1 The Employer shall take over the Site and the Works within seven 
days of the Project Manager’s issuing a certificate of Completion. 
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59. Final Account 59.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. 
The Project Manager shall issue a Defects Liability Certificate and 
certify any final payment that is due to the Contractor within 56 
days of receiving the Contractor’s account if it is correct and 
complete. If it is not, the Project Manager shall issue within 56 
days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager 
shall decide on the amount payable to the Contractor and issue a 
payment certificate. 

60. Operating and 
Maintenance 
Manuals 

60.1 If “as built” Drawings and/or operating and maintenance manuals 
are required, the Contractor shall supply them by the dates stated 
in the PCC. 

60.2 If the Contractor does not supply the Drawings and/or manuals by 
the dates stated in the PCC pursuant to GCC Sub-Clause 60.1, 
or they do not receive the Project Manager’s approval, the Project 
Manager shall withhold the amount stated in the PCC from 
payments due to the Contractor. 

61. Termination 61.1 The Employer or the Contractor may terminate the Contract if the 
other party causes a fundamental breach of the Contract. 

 61.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 
work is shown on the current Program and the stoppage has 
not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 
into liquidation other than for a reconstruction or 
amalgamation; 

(d) a payment certified by the Project Manager is not paid by 
the Employer to the Contractor within 84 days of the date of 
the Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable period 
of time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 
the number of days for which the maximum amount of 
liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 
engaged in Fraud and Corruption, as defined in   paragrpah 
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2.2 a of the Appendix A to the GCC, in competing for or in 
executing the Contract, then the Employer may, after giving 
fourteen (14) days written notice to the Contractor, terminate 
the Contract and expel him from the Site. 

 61.3 Notwithstanding the above, the Employer may terminate the 
Contract for convenience.  

 61.4 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site 
as soon as reasonably possible. 

 61.5 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those listed 
under GCC Sub-Clause 61.2 above, the Project Manager shall 
decide whether the breach is fundamental or not.  

62. Payment upon 
Termination 

62.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered 
less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work 
not completed, as specified in the PCC. Additional Liquidated 
Damages shall not apply.  If the total amount due to the Employer 
exceeds any payment due to the Contractor, the difference shall 
be a debt payable to the Employer. 

62.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, 
the Project Manager shall issue a certificate for the value of the 
work done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received up to 
the date of the certificate. 

63. Property 63.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 
Works shall be deemed to be the property of the Employer if the 
Contract is terminated because of the Contractor’s default. 

64. Release from 
Performance 

64.1 If the Contract is frustrated by the outbreak of war or by any other 
event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop 
work as quickly as possible after receiving this certificate and shall 
be paid for all work carried out before receiving it and for any work 
carried out afterwards to which a commitment was made. 
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65. Suspension of 
Bank Loan or 
Credit 

65.1 In the event that the Bank suspends the Loan or Credit to the 
Employer, from which part of the payments to the Contractor are 
being made: 

(a) The Employer is obligated to notify the Contractor of such 
suspension within 7 days of having received the Bank’s 
suspension notice. 

(b) If the Contractor has not received sums due to it within the 
28 days for payment provided for in GCC Sub-Clause 45.1, 
the Contractor may immediately issue a 14-day termination 
notice. 
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APPENDIX A 
TO GENERAL CONDITIONS 

 

Fraud and Corruption 
(Text in this Appendix shall not be modified) 
 
1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and 
any of their personnel, observe the highest standard of ethics during the procurement 
process, selection and contract execution of Bank-financed contracts, and refrain from 
Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to 
obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, 
or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, 
sub-contractors, service providers, suppliers and/ or their employees, has, directly 
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or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take 
other appropriate actions, including declaring mis procurement, if the Bank 
determines at any time that representatives of the Borrower or of a recipient of any 
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection and/or execution 
of the contract in question,  without the Borrower having taken timely and appropriate 
action satisfactory to the Bank to address such practices when they occur, including 
by failing to inform the Bank in a timely manner at the time  they knew of the 
practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by publicly 
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from 
a Bank-financed contract, financially or in any other manner;1 (ii) to be a nominated2 
sub-contractor, consultant, manufacturer or supplier, or service provider of an 
otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive 
the proceeds of any loan made by the Bank or otherwise to participate further in the 
preparation or implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents and 
in contracts financed by a Bank loan, requiring (i) bidders(applicants/proposers), 
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, 
service providers, suppliers, agents personnel, permit the Bank to inspect3 all 
accounts, records and other documents relating to the procurement process, 
selection and/or contract execution, and to have them audited by auditors appointed 
by the Bank.  

 
1  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) 

applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such 
contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract. 

2  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider 
(different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder 
in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the 
bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

3  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken 
by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as 
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such 
activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, 
and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in 
hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; 
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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APPENDIX B 

Environmental and Social (ES) 

Metrics for Progress Reports 

 

Refer General Specifications and Appendix to General Specifications.   
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SECTION IX – 

PARTICULAR CONDITIONS 

OF CONTRACT 

The following Particular Conditions shall supplement the GC. Whenever there is a 
conflict, the provisions herein shall prevail over those in the GC 
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Section IX - Particular Conditions of Contract 

 

A. General 

GCC 1.1 (d) The financing institution is: The World Bank 

GCC 1.1 (r) The Employer is:  

Pakistan Water and Power Development Authority represented by 
General Manager/ Project Director, Dasu Hydropower Project 
WAPDA Colony Chuchang, Dasu, District Kohistan Upper, Khyber 
Phaktukhwa, Pakistan. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be:  

270 Days from Start Date of the Works. 

GCC 1.1 (y) The Project Manager is: LADP Implementation Consultants, DC Road, 
Tehsil Dasu, District Kohistan, KPK, Pakistan. 

GCC 1.1 (aa) The Site is located at Upper Kohistan District of Khyber 
Pakhtunkhwa Province of Pakistan. 

GCC 1.1 (dd) The Start Date shall be: the date at which the following precedent 
conditions have been all fulfilled and the Project Manager’s notification 
recording the agreement of both Parties on such fulfilment and 
instructing to commence the Work is received by the Contractor: 

i. signature of the Contract Agreement by both Parties, and if 
required, approval of the Contract by relevant authorities of the 
Country; 

The Contractor shall commence the execution of the Works as soon as 
is reasonably practicable after the Start Date and shall then proceed 
with the Works with due expedition and without delay. 

GCC 1.1 (hh) The Works for DASU-LADP-RTR consist of following; 

• The scope of work includes Rehabilitation and Improvement 
of Tayal Road (2.7 km) With allied Works i-e Retaining 
Structures, Hydraulic Structures etc. 

GCC 1.1 (kk) The following is added as GCC 1.1. (kk)  
 
“ES” means environmental and social (including sexual exploitation and 
abuse (SEA) and gender-based violence (GBV)). 

GCC 2.2 The are no Sectional Completions:   

GCC 2.3(a) The word “Agreement” shall be replaced with “Contract Agreement” 

GCC 2.3(i) The following documents also form part of the Contract:  

(i) Insurances submitted by the Contractor under GCC Clause 13 

(ii) Code of Conduct (ES) 
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(iii) Contractor’s Environmental and Social Management Plan (C-
ESMP) 

GCC 3.1  The language of the contract is: English 

The law that applies to the Contract is the law of Islamic Republic of 
Pakistan 

GCC 5.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 8.1 Schedule of other contractors: Not Applicable 

GCC 9.1 Key Personnel 
GCC 9.1 is replaced with the following: 
 
9.1 Key Personnel are the Contractor’s personnel named in this GCC 

9.1 of the Particular Conditions of Contract. The Contractor shall 
employ the Key Personnel and use the equipment identified in its 
Bid, to carry out the Works or other personnel and equipment 
approved by the Project Manager. The Project Manager shall 
approve any proposed replacement of Key Personnel and 
equipment only if their relevant qualifications or characteristics 
are substantially equal to or better than those proposed in the Bid. 
 
1) Project Manager 
2) Contract/Planning Engineer  
3) Site Engineer  
4) Surveyor/Inspector 
5) Environmental and Social (ES) Officer 

GCC 9.2 Code of Conduct (ES) 

The following is inserted at the end of GCC 9.2: 

“The reasons to remove a person include behavior which breaches 
the Code of Conduct (ES) (e.g. spreading communicable 
diseases, sexual harassment, gender based violence (GBV), 
sexual exploitation or abuse, illicit activity or crime).” 

 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: 1.15 times 
the Accepted Contract Amount;  

       Deductibles = PKR 1,000,000   

(b) for loss or damage to Equipment: PKR 10,000,000; Deductibles = 
PKR 800,000  

(c) for loss or damage to property (except the Works, Plant, Materials, 
and Equipment) in connection with Contract:   PKR 5,000,000 per 
occurrence with the number of occurrences unlimited; Deductibles 
= PKR 500,000  

(d) for personal injury and death of the Contractor’s employees and 
of other people:  

         Personal Injury: PKR 500,000/-  
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         Death: PKR 1,000,000/-. 

The Insurance Company shall have at least “A” rating from  
Pakistan Credit Rating Agency (PACRA). 

GCC 14.1 Site Data are: None 

GCC 20.1 The Site Possession Date(s) shall be: no later than the Start Date 

GCC 23.1 & 
GCC 23.2 

Appointing Authority for the Adjudicator: Chairman Pakistan 
Engineering Council (PEC). 

GCC 24.3 Hourly Rate and types of reimbursable expenses to be paid to the 
Adjudicator: shall be as agreed with the amount adjusted between the 
Parties to the Contract. 

GCC 24.4 Institution whose arbitration procedures shall be used: Applicable Law 
of Pakistan and Arbitration Act 1940.  

The place of arbitration shall be: Lahore   

Add New 
Clause  
GCC 24.5 

The Provisional Sum shall be used for payments to the Contractor of 
the Employer’s share (one-half) of the invoices of the Adjudicator for its 
fees and expenses. No prior instruction of the Project Manager shall be 
required with respect to the work of the Adjudicator. The Contractor 
shall produce the Adjudicator invoices and satisfactory evidence of 
having paid 100% of such invoices as part of the substantiation of those 
statements submitted under Clause 44 and 45, which contain requests 
for payment under the Provisional Sum. The Project Manager’s 
certification of such Statements shall be based upon such invoices and 
such evidence of payment by the contractor. Contractor’s overhead, 
profit, etc., shall not be included in the Provisional Sum.         

B. Time Control 

GCC 30.1 The Contractor shall submit for approval a Program for the Works 
within twenty eight (28) days from the Letter of Acceptance. 

GCC 30.2 ES Reporting 

Inserted at the end of GCC 30.2: 

“In addition to the progress report, the Contractor shall also provide a 
report on the Environmental and Social (ES) metrics set out in 
Appendix B. In addition to Appendix B reports, the Contractor shall 
also provide immediate notification to the Project Manager of 
incidents in the following categories. Full details of such incidents 
shall be provided to the Project Manager within the timeframe agreed 
with the Project Manager. 

a) confirmed or likely violation of any law or international 
agreement; 

b) any fatality or serious (lost time) injury; 
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c) significant adverse effects or damage to private property (e.g. 
damage from fly rock, working beyond the boundary) 

d) major pollution of drinking water aquifer or damage or 
destruction of rare or endangered habitat (including protected 
areas) or species; or 

e) any allegation of gender-based violence (GBV), sexual 
exploitation or abuse, sexual harassment or sexual misbehavior, 
rape, sexual assault, child abuse or defilement, or other 
violations involving children. 

GCC 30.3 The period between Program updates is Forty-Two (42) days. 

The amount to be withheld for late submission of an updated Program 
is One percent (1 %) of the payment certificate. 

The period for submission of progress report is Thirty (30) days. 

C. Quality Control 

GCC 38.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 42.6 Add the following text at the end of Sub-Clause 42.6 

“Variations resulting in an increase of the Accepted Contract Amount in 
excess of Two percent (2%) shall require approval of the Employer.” 

GCC 42.7 If the value engineering proposal is approved by the Employer the 
amount to be paid to the Contractor shall be upto fifty percent (50%) of 
the reduction in the Contract Price.  

Add New 
Clause  
GCC 44.8 

The Project Manager is not entitled to certify any amount of payment 
unless valid Performance Security has been furnished by the 
Contractor.  

GCC 45.5 Add the following clause after 45.4. 

“45.5 Minimum amount of IPC” 

“The minimum amount of IPC should be 5% of the accepted contract 
amount.” 

GCC 46.1 (c) The wording “does not issue Drawings” appearing in 1st line is deleted.  

GCC 47.1 
 

Insert Following text at the end of the GCC 47.1. 

Any increase or decrease in the rates of taxes due to subsequent 
legislation will be dealt as given below: 
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a) Local Direct Taxes: 
 
Any increase or decrease in the rates of all local direct taxes, or 
introduction of new tax on the income of the Contractor, experts 
and other employees in connection with the performance of the 
contract, will be the liability of the Contractor as these taxes are 
levied on the income earned by the Contractor from the Contract 
and the Employer will not compensate to the Contractor. 
 

b) Local Indirect Taxes: 

All Local indirect taxes i-e sales taxes, custom duty, VAT, 
Levies, other charges or similar taxes levied on the Contractor’s 
invoice, shall be borne and reimbursed by the Employer 
(WAPDA), subject to withholding law, on the basis of actual 
amount of indirect taxes paid by the Contractor at the prevailing 
tax rates supported by the documentary evidence of such 
payment of indirect taxes by the Contractor. These Indirect 
taxes shall be mentioned as a separate line item on the 
Contractor’s Invoice. 

c) Advance Income Tax: 

All payments (gross) as payable to the Contractor/Sub 
Contractors will be subject to Withholding Tax/Advance Tax at 
prescribed rate at the time of payment. The deduction of 
advance income tax from the gross payable bills shall be made 
in accordance with prevalent income tax laws of the 
Government of Pakistan. These deductions shall be deposited 
in the Government Treasury by the Employer to the account of 
the Contractor within prescribed period. 

The Employer shall within 28 days of making any such 
deduction, provide to the contractor a certificate of tax deducted 
and deposit in the Government Treasury. 

d) Provincial Sales Tax on Services: 

Subject to the relevant provisions of the Provincial Sales Tax 
Act on Services, all payments (gross) as payable to the 
Contractor/Sub-contractors in relation to Works/Services will be 
subject to withholding sales tax at the prevalent rates at the time 
of payment. 

GCC 48.1 The currency of the Employer’s country is:  Pakistani Rupee (PKR) 

GCC 49.1 The Contract is not subject to price adjustment. 

GCC 50.1 The proportion of payments retained is: 10% of the Interim Payment 
Certificate and up to 5% of the Accepted Contract Price. 

GCC 51.1 The liquidated damages for the whole of the Works are 0.2% per day. 
The maximum amount of liquidated damages for the whole of the Works 
is 10% of the Accepted Contract Price. 

GCC 52.1 No Bonus will be paid for the completion earlier than the Intended 
Completion Date. 
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GCC 53.1 The Advance Payments shall be: 10 percent of the Accepted Contract 
Amount and shall be paid to the Contractor no later than 42 days of the 
issue of Letter of Acceptance or 21 days after submission of 
Advance Payment Guarantee, whichever comes later. 

Advance Payment guarantee shall be in the form of Unconditional Bank 
Guarantee issued by a scheduled Bank in Pakistan. In case of Foreign 
Bank, the guarantee should be counter-guaranteed by a scheduled 
Bank in Pakistan.   

GCC 54.1 An Environmental and Social (ES) Performance Security shall be provided 
to the Employer. 

GCC 54.1 is replaced with the following 

“The Performance Security and an Environmental and Social (ES) 
Performance Security shall be provided to the Employer no later than the 
date specified in the Letter of Acceptance and shall be issued in an 
amount specified in the PCC (for GCC 54.1). 

The Performance Security shall be issued by a Schedule bank of 
Pakistan acceptable to the Employer, and denominated in the types and 
proportions of the currencies in which the Contract Price is payable. The 
ES Performance Security shall be issued by a bank acceptable to the 
Employer and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance 
Security and the ES Performance Security, shall be valid until a date 28 
days from the date of issue of the Certificate of Completion in the case 
of a Bank Guarantee, and until one year from the date of issue of the 
Completion Certificate in the case of a Performance Bond.” 

GCC 54.1 (a) Performance Security – Bank Guarantee:   

         The Performance Security amount is Ten Percent (10%) of the 
Accepted Contract Amount in Pak Rupees in the form of 
Unconditional Bank Guarantee issued by a scheduled Bank in 
Pakistan. In case of Foreign Bank, the guarantee should be 
counter-guaranteed by a Scheduled Bank in Pakistan. 

 (b) Environmental and Social (ES) Performance Security – Bank 
Guarantee:  

The Environmental and Social (ES) Performance Security amount 
is One percent (1%) of the Accepted Contract Amount in Pak 
Rupees in form of Unconditional Bank Guarantee issued by 
Scheduled Bank in Pakistan. 

E. Finishing the Contract 

GCC 57.1  Following shall be added in the end after the wording “Works is 
completed”. 

“to his satisfaction, all specified tests have been satisfactorily 
performed, As-built drawings and necessary documents have been 
submitted by the Contractor”.     
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GCC 60.1 The date by which operating and maintenance manuals are required is: 
Within 28 days of the final completion.  

The date by which “as built” drawings are required is within 28 days of 
the final completion.   

GCC 60.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required in 
GCC 60.1 is: One percent (1%) of the Accepted Contract Amount. 

GCC 61.2 (g) The maximum number of days is:100. 

GCC 62.1 The percentage to apply to the value of the work not completed, 
representing the Employer’s additional cost for completing the Works, 
is: Twenty percent (20%). 
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Notification of Intention to Award 

For the attention of Bidder’s Authorized Representative  

Name: ____________________________ 

Address: ____________________________ 

Telephone/Fax numbers: ____________________________ 

Email Address: ____________________________ 

  
DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)  

Notification of Intention to Award 
Employer: ____________________________ 
Project: ____________________________ 
Contract title: ____________________________ 
Country: ____________________________ 
Loan No. /Credit No. / Grant No.: ____________________________ 
RFB No: ____________________________ 

This Notification of Intention to Award (Notification) notifies you of our decision to award 
the above contract. The transmission of this Notification begins the Standstill Period. 
During the Standstill Period, you may: 

a) request a debriefing in relation to the evaluation of your Bid, and/or 

b) submit a Procurement-related Complaint in relation to the decision to award the 
contract. 

1. The successful Bidder 

Name:  

Address:  

Contract price:  

2. Other Bidders  

Name of Bidder Bid price 
Evaluated Bid price  
(if applicable) 

   

   

   

   

3. Reason/s why your Bid was unsuccessful 
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4. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on 
__________________. 

You may request a debriefing in relation to the results of the evaluation of your Bid. 
If you decide to request a debriefing your written request must be made within three 
(3) Business Days of receipt of this Notification of Intention to Award.  

Provide the contract name, reference number, name of the Bidder, contact details; and 
address the request for debriefing as follows: 

Attention: ____________________________  

Title/position: ____________________________  

Agency: ____________________________ 

Email address: ____________________________ 

If your request for a debriefing is received within the 3 Business Days deadline, we 
will provide the debriefing within five (5) Business Days of receipt of your request. If 
we are unable to provide the debriefing within this period, the Standstill Period shall 
be extended by five (5) Business Days after the date that the debriefing is provided. 
If this happens, we will notify you and confirm the date that the extended Standstill 
Period will end.  

The debriefing may be in writing, by phone, video conference call or in person. We 
shall promptly advise you in writing how the debriefing will take place and confirm 
the date and time. 

If the deadline to request a debriefing has expired, you may still request a debriefing. 
In this case, we will provide the debriefing as soon as practicable, and normally no 
later than fifteen (15) Business Days from the date of publication of the Contract 
Award Notice. 

5. How to make a complaint  

Period:  Procurement-related Complaint challenging the decision to award 
shall be submitted by midnight, ______________________.  

Provide the contract name, reference number, name of the Bidder, contact details; and 
address the Procurement-related Complaint as follows: 

Attention: ____________________ 

Title/position: ___________________ 

Agency: __________________________ 

Email address: ___________________________ 

At this point in the procurement process, you may submit a Procurement-related 
Complaint challenging the decision to award the contract. You do not need to have 
requested, or received, a debriefing before making this complaint. Your complaint 
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must be submitted within the Standstill Period and received by us before the 
Standstill Period ends. 

Further information: 

For more information see the Procurement Regulations for IPF Borrowers 
(Procurement 
Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispP
age.aspx?docid=4005] (Annex III). You should read these provisions before 
preparing and submitting your complaint. In addition, the World Bank’s Guidance 
“How to make a Procurement-related Complaint” 
[http://www.worldbank.org/en/projects-operations/products-and-
services/brief/procurement-new-framework#framework] provides a useful 
explanation of the process, as well as a sample letter of complaint. 

In summary, there are four essential requirements: 

1. You must be an ‘interested party’. In this case, that means a Bidder who 
submitted a Bid in this bidding process, and is the recipient of a Notification 
of Intention to Award. 

2. The complaint can only challenge the decision to award the contract.  

3. You must submit the complaint within the period stated above. 

4. You must include, in your complaint, all of the information required by the 
Procurement Regulations (as described in Annex III). 

6. Standstill Period  

DEADLINE: The Standstill Period is due to end at midnight on ___________. 

The Standstill Period lasts ten (10) Business Days after the date of transmission of 
this Notification of Intention to Award.  

The Standstill Period may be extended as stated in Section 4 above.  

If you have any questions regarding this Notification, please do not hesitate to contact 
us. 

On behalf of the Employer: 

Signature:  ______________________________________________ 

Name: ______________________________________________ 

Title/position: ______________________________________________ 

Telephone: ______________________________________________ 

Email: ______________________________________________ 

 

https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005
http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework


Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-X, Contract Forms 

CF-4 

Beneficial Ownership Disclosure Form  

 
RFB No.: [insert number of RFB process] 
Request for Bid No.: [insert identification] 
 
To: [insert complete name of Employer] 
 
In response to your request in the Letter of Acceptance dated [insert date of letter 
of Acceptance] to furnish additional information on beneficial ownership: [select 
one option as applicable and delete the options that are not applicable]  
 
(i) we hereby provide the following beneficial ownership information.   
 
Details of beneficial ownership  

Identity of 
Beneficial Owner 

 

Directly or indirectly 
holding 25% or 

more of the shares 

(Yes / No) 

 

Directly or 
indirectly holding 
25 % or more of 
the Voting Rights 

(Yes / No) 

 

Directly or 
indirectly having 

the right to appoint 
a majority of the 

board of the 
directors or an 

equivalent 
governing body of 

the Bidder 

(Yes / No) 

[include full name 
(last, middle, first), 
nationality, country 
of residence] 

   

 

INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE 
COMPLETED THE FORM 
 
This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the 
successful Bidder1.  In case of joint venture, the Bidder must submit a separate 
Form for each member.  The beneficial ownership information to be submitted in 
this Form shall be current as of the date of its submission.  
 
For the purposes of this Form, a Beneficial Owner of a Bidder is any natural 
person who ultimately owns or controls the Bidder by meeting one or more of the 
following conditions: 
 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 
directors or equivalent governing body of the Bidder 
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OR 
 
(ii) We declare that there is no Beneficial Owner meeting one or more of the 
following conditions:  
 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 
directors or equivalent governing body of the Bidder 

 
OR  
 
(iii) We declare that we are unable to identify any Beneficial Owner meeting one 
or more of the following conditions. [If this option is selected, the Bidder shall 
provide explanation on why it is unable to identify any Beneficial Owner] 

• directly or indirectly holding 25% or more of the shares 

• directly or indirectly holding 25% or more of the voting rights 

• directly or indirectly having the right to appoint a majority of the board of 
directors or equivalent governing body of the Bidder]” 
 

Name of the Bidder: *[insert complete name of the Bidder]_________ 
 
Name of the person duly authorized to sign the Bid on behalf of the Bidder: 
**[insert complete name of person duly authorized to sign the Bid]___________ 
 
Title of the person signing the Bid: [insert complete title of the person signing 
the Bid]______ 
 
Signature of the person named above: [insert signature of person whose name 
and capacity are shown above]_____ 
 
Date signed [insert date of signing] day of [insert month], [insert year]_____ 
 
 
 
 
 
 
 
 
 
 
 
 
* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as 
Bidder. In the event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial 
Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint 
venture member.  
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of 
attorney shall be attached with the Bid Schedules.  



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-X, Contract Forms 

CF-6 

Letter of Acceptance 

[Letterhead paper of the Employer] 

 
 [date] 
 
To:  [ name and address of the Contractor]  
 
Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    
 
This is to notify you that your Bid dated  [date]  for execution of the.[ name of the 
contract and identification number, as given in the PCC] for the Accepted Contract 
Amount of [ amount in numbers and words and name of currency], as corrected and 
modified in accordance with the Instructions to Bidders is hereby accepted by our 
Agency. 
 
You are requested to furnish (i) the Performance Security and an Environmental and 
Social Performance Security within 28 days in accordance with the Conditions of 
Contract, using for that purpose the Performance Security Form and the ES 
Performance Security Form, included in Section X - Contract Forms, of the bidding 
document.  

[Choose one of the following statements:] 
 
We accept that  [name of Adjudicator proposed by the Bidder]  be appointed as the 
Adjudicator. 
 
[or] 
 
We do not accept that  [name of the Adjudicator proposed by the Bidder]  be appointed 
as the Adjudicator, and by sending a copy of this Letter of Acceptance to  [name of 
the Appointing Authority], the Appointing Authority, we are hereby requesting such 
Authority to appoint the Adjudicator in accordance with ITB 48.1 and GCC 23.1. 
 
 
Authorized Signature:   ...............................................................................................  
 
 
Name and Title of Signatory:   ....................................................................................  
 
 
Name of Agency:   ......................................................................................................  
 
Attachment:  Contract Agreement 
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Contract Agreement 

 

THIS AGREEMENT made the ________ day of ________________________, _____, 
between ______________________________________of 
__________________________ (hereinafter “the Employer”), of the one part, and 
______________________ of _____________________ (hereinafter “the Contractor”), of 
the other part: 

WHEREAS the Employer desires that the Works known as 
_______________________________ should be executed by the Contractor, and has 
accepted a Bid by the Contractor for the execution and completion of these Works and the 
remedying of any defects therein,  

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as 
part of this Agreement. This Agreement shall prevail over all other Contract 
documents.  

(i) the Letter of Acceptance 

(ii) the Letter of Bid  

(iii) the addenda Nos ________(if any) 

(iv) the Particular Conditions  

(v) the General Conditions of Contract, including appendix; 

(vi) the Specification 

(vii) the Drawings  

(viii) Bill of Quantities; and 

(ix) any other document listed in the PCC as forming part of the Contract; 

3. In consideration of the payments to be made by the Employer to the Contractor 
as specified in this Agreement, the Contractor hereby covenants with the 
Employer to execute the Works and to remedy defects therein in conformity in 
all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, 
the Contract Price or such other sum as may become payable under the 
provisions of the Contract at the times and in the manner prescribed by the 
Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the laws of _______________________ on the 
day, month and year specified above. 

 



Dasu Hydropower Project – Bidding Documents - LADP 
Rehabilitations and Improvement of Tayal Road 

Section-X, Contract Forms 

CF-8 

 

Signed by:  Signed by:  

for and on behalf of the Employer for and on behalf the Contractor 

in the 
presence of: 

 in the 
presence of: 

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - (Bank Guarantee) 

_______________________________ 

Beneficiary: ___________________ 

Date: ________________ 

PERFORMANCE GUARANTEE No.: _________________ 

Guarantor:  _____________________________________ 

We have been informed that ________________ (hereinafter called "the Applicant") has 

entered into Contract No. _____________ dated ____________ with the Beneficiary, for 

the execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________(                 ) 

[The Guarantor shall insert an amount representing the percentage of the Accepted 

Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency(ies) of the Contract or a freely 

convertible currency acceptable to the Beneficiary], such sum being payable in the 

types and proportions of currencies in which the Contract Price is payable, upon receipt 

by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, 

whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand or 

the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… The Guarantor agrees 

to a one- time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary’s written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee, and any 

demand for payment under it must be received by us at this office indicated above on or 

before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 

15(a) is hereby excluded. 

 
____________________ 
[signature(s)]  
 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
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ES Performance Security 

ES Demand Guarantee 

_______________________________ 

Beneficiary: ___________________ 

Date: ________________ 

ES PERFORMANCE GUARANTEE No.: _________________ 

Guarantor:  _____________________________________ 

We have been informed that ________________ (hereinafter called "the Applicant") has 

entered into Contract No. _____________ dated ____________ with the Beneficiary, for 

the execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of ___________(                 ) 

[The Guarantor shall insert an amount representing the percentage of the Accepted 

Contract Amount specified in the Letter of Acceptance, less provisional sums, if 

any, and denominated either in the currency(ies) of the Contract or a freely 

convertible currency acceptable to the Beneficiary], such sum being payable in the 

types and proportions of currencies in which the Contract Price is payable, upon receipt 

by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, 

whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its Environmental and 

Social (ES) obligation(s) under the Contract, without the Beneficiary needing to prove or 

to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the …. Day of ……, 2… The Guarantor agrees 

to a one- time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary’s written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee, and any 

demand for payment under it must be received by us at this office indicated above on or 

before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 

Revision, ICC Publication No. 758, except that the supporting statement under Article 

15(a) is hereby excluded. 
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____________________ 
[signature(s)]  
 
  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall 
be deleted from the final product. 
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Advance Payment Security 

Demand Guarantee 

________________________________ 

Beneficiary: ___________________ 

Date: ________________ 

ADVANCE PAYMENT GUARANTEE No.: _________________ 

Guarantor:  _________________________________ 

We have been informed that ________________ (hereinafter called “the Applicant”) has 
entered into Contract No. _____________ dated ____________ with the Beneficiary, for 
the execution of _____________________ (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, an advance 
payment in the sum ___________ (                    ) is to be made against an advance 
payment guarantee. 

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of __________ (                   ) 
[The Guarantor shall insert an amount representing the amount of the advance 
payment and denominated either in the currency(ies) of the advance payment as 
specified in the Contract,  or in a freely convertible currency acceptable to the 
Employer] upon receipt by us of the Beneficiary’s complying demand supported by the 
Beneficiary’s statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating either that the Applicant: 

a) has used the advance payment for purposes other than the costs of mobilization 
in respect of the Works; or 

b)  has failed to repay the advance payment in accordance with the Contract 
conditions, specifying the amount which the Applicant has failed to repay.  

A demand under this guarantee may be presented as from the presentation to the 
Guarantor of a certificate from the Beneficiary’s bank stating that the advance payment 
referred to above has been credited to the Applicant on its account number ___________ 
at _________________. 

The maximum amount of this guarantee shall be progressively reduced by the amount of 
the advance payment repaid by the Applicant as specified in copies of interim statements 
or payment certificates which shall be presented to us.  This guarantee shall expire, at the 
latest, upon our receipt of a copy of the interim payment certificate indicating that ninety 
(90) percent of the Accepted Contract Amount, less provisional sums, has been certified 
for payment, or on the ___ day of _____, 2___ The Guarantor agrees to a one- time 
extension of this guarantee for a period not to exceed [six months] [one year], in 
response to the Beneficiary’s written request for such extension, such request to 
be presented to the Guarantor before the expiry of the guarantee, whichever is earlier.  
Consequently, any demand for payment under this guarantee must be received by us at 
this office on or before that date. 
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 
Revision, ICC Publication No. 758, except that the supporting statement under Article 
15(a) is hereby excluded. 

 

 

____________________  
[signature(s)]  

 

 

 
Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 

 

 

 
 


